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CHAPTER 1 

Sardar Sarovar Project Scope, 
Execution and Issues 

 
 

1.1  Introduction 

 In the light of the observations of the Supreme Court in its order dated 17th 

April 2006, the Prime Minister constituted the Sardar Sarovar Project Relief & 

Rehabilitation Oversight Group (OSG) under the Chairmanship of Sri V.K.Shunglu, 

former Comptroller and Auditor General of India with Prof. G.K.Chadha, former Vice 

Chancellor, Jawaharlal Nehru University and Dr Jaiprakash Narayan, Convener, 

Loksatta as members. The mandate of the Group is "to verify the status of the 

rehabilitation in Madhya Pradesh of the families affected by the raising of the height 

of the Sardar Sarovar Dam from Elevation Level (EL) 110.64 mtrs to EL 121.92 

mtrs".  
 

1.2 Responsibility of the Oversight Group.  

 The Oversight Group's report on the status of rehabilitation in Madhya 

Pradesh of the Project Affected Families (PAF) is to be submitted to the Prime 

Minister through the Ministry of Water Resources. 
 

1.3  This report consists of four chapters.  Chapter 1 introduces the issues.  

Chapter 2 addresses Terms of Reference (a) to (d) except some financial entitlement 

triggered by physical events. Chapter 3 deals with Resettlement and Rehabilitation 

(R&R) and Chapter 4 with conclusions, recommendations and future course of 

action.  The basis of this report is described in Chapter 1. 
 

1.4  Terms of Reference     

 a) Based on the reports of the State Government ascertain the number of 

project affected families affected due to submergence caused by the 

raising of the height of the dam. 
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 b) Estimate, on the basis of sample checks, the number of Project 

Affected Families who may not have received so far, in full measure, 

the Resettlement  & Rehabilitation package as per the norms laid down 

by the Award and the Orders of the Supreme Court. 

 c) Ascertain, on the basis of sample checks, if offers of alternate land to 

eligible oustees were made in a fair and transparent manner. 

 d) Ascertain, on the basis of sample checks, if such offers were voluntarily 

refused by such oustees, who preferred to accept the Special 

Rehabilitation Package of the Government of Madhya Pradesh. 

 e) Ascertain when all measures of rehabilitation, resettlement and civic 

amenities as mandated by the Award (para 152 of Supreme Court 

Judgement of October 2000) will be in existence. 

 f) Recommend a system to ensure that all families affected by an 

increase in the height of the dam to EL 121.92 mtrs, receive within the 

next 3 months, the benefits of the Relief and Rehabilitation package as 

per the norms laid down by the Award, the relevant orders of Supreme 

Court and of the Grievance Redressal Authority   of Madhya Pradesh. 

 

1.5  Background of Sardar Sarovar Project 

1.5.1  Narmada is the fifth largest river in India.  It originates from the Maikala range 

at Amar Kantak in Madhya Pradesh and flows westwards over a length of about 

1312 km before draining into the Gulf of Cambay, 50 km west of Bharauch city.  The 

first 1077 km stretch is in Madhya Pradesh; 35 km stretch of the river forms the 

boundary between the States of Madhya Pradesh and Maharashtra and next 39 km 

forms the boundary between Maharashtra and Gujarat and the last stretch lies in 

Gujarat.  The catchment area of Narmada River is 98800 km2. The utilisable water 

availability is estimated at 28 Million-Acre Feet (MAF), at 75 per cent dependability in 

terms of Narmada Water Disputes Tribunal (NWDT) Award. The State-wise share of 

water and hydro power benefits from the projects were estimated as follows: 

 



 3

 
 State Utilisable  Annual  Share of  
  water at 75% irrigation  hydro power  
  dependability benefits benefits of  
    1450 MW 
  (MAF)  (Lakh ha) (%age)  
 

 Gujarat 9.00 17.92 16  

 Madhya Pradesh 18.25 - 57  

 Maharashtra 0.25 - 57  

 Rajastan 0.50 2.50 -  

 Total 28.00 20.40 100  

1.5.2  Of the 28 Million Acre Feet of water estimated to be available in the Narmada 

River by the Tribunal, approximately 10 MAF would in one way or the other be 

impounded/used by the Sardar Sarovar Project.  In order to utilise 10 MAF, a dam 

with a height of 455 ft is under construction at Kewadia in Gujarat. This dam is 

permitted to reach Crest Level height of 121.92 m before the commencement of the 

2006 monsoon.  The other elevations of the Dam are 

  Height/meters Million Acre feet 
   Storage 

 1. Minimum Drawdown Level  110.64 2.97   
    (dead storage)  

 2. Crest Level/Spillway Level 121.92 

 3. Full Reservoir Level (FRL) 138.68 (455 ft.) 7.70 

  4.  Maximum Water Level (MWL) 141.21 (460 ft.) 

         (Clause VII NWDT Award) 

1.5.3  Estimates of water availability, Maximum Water Level etc., are based on 

water flow readings at Garudeshwar, a few Kilometers down stream of Kewadia.  

Prior to 1979, with unhindered flow of water, maximum water level/once in 100-year 

flood level in Narmada river valley was with a discharge of 2.45 million cusecs at 

Garudeshwar.  Between 1979 and 2004 three very large structures were created 

across the river i,.e. Bargi dam in District Jabalpur, Madhya Pradesh, Indira Sagar in 

District Khandwha, Madhya Pradesh and Sardar Sarovar to a height of 110.64 mtrs.  

With these Dams, measurement of flows at Garudeshwar is no longer germane to 
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water levels in Madhya Pradesh.  This has operational significance and forms part of 

the last chapter. 

 

1.5.4  Narmada river in Madhya Pradesh flows in the deep valley between Vindhya 

range in the north and Satpura range in the south.  Consequently, unlike other 

reservoirs shaped like saucers, Sardar Sarovar is elongated with the end of reservoir 

being over 200 kms from the dam.  In consequence, water does not spread, it keeps 

backing off hemmed in by mountain ranges on both banks. This elongated shape 

requires rehabilitation over a large distance (Map attached) – Annexure –I. 

 

1.6  Land Acquisition 

1.6.1  Land acquisition obligations for the Dam/Reservoir are (a) all privately 

owned land below FRL and (b) all buildings with their appurtenant land below MWL  

[Clause XI sub clause II(1) & (2) of NWDT Award].  Agricultural land between FRL 

and MWL does not need acquisition since its submergence would be temporary at 

MWL. However, the houses which may come under temporary submergence are to 

be acquired and compensation and resettlement and rehabilitation extended to all 

such families.   According to Government of Madhya Pradesh (GOMP), at 121.92 

mtrs., in all 177 villages will be affected, 28 permanently and 149 at Maximum Water 

Level.   Of the 24,421 families, 3708 will be affected at 121.92 mtrs and remaining at 

MRL.  Total submergence in M.P. at FRL is estimated to be 21,000 ha. of which 

8,000 ha. is private land.  

 

1.7  Provision for Rehabilitation 

1.7.1 Government of Gujarat (GOG) would arrange for and bear the cost of 

rehabilitation of oustees upto dam height 350 ft, unless oustees decline to move to 

Gujarat.  Oustees above 350 ft. will be rehabilitated in Gujarat/Madhya Pradesh 

depending on their choice.  In any event, the cost of rehabilitation shall be borne by 

Gujarat.  The term ‘oustee’ was defined as any person who, for one year prior to the 

date of land acquisition notice Under Section 4 Land Acquisition Act (LA Act) has 

been ordinarily residing or cultivating land or carrying on any trade/occupation or 

calling or working for gain in the area likely to be submerged [Clause XI sub clause  
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1(2) of NWDT Award].  This definition has been periodically expanded and the 

present definition is detailed in Chapter 2. 

1.8  Entitlement 

1.8.1 In addition to compensation for land and homestead acquired, the oustees are 

entitled to the following benefits in case of Madhya Pradesh: 

 

Land - Equivalent to that acquired with a minimum of two ha. and maximum of eight 

ha. fully irrigated, provided 25 per cent of the landholding is lost.  All major sons will 

be entitled to land upto two ha. each.    

 

Encroacher Oustee - They are treated as land oustees provided the encroachment 

is prior to 13th April, 1987.  Land entitlement is between one and two ha. depending 

on the size of encroachment.  

 

Landless Oustees  - Will get Rs. 49,300/- for productive assets and others without 

productive assets will get Rs. 33,150/-. 
 

House plots - Developed residential plots measuring 60'x90' in rural areas will be 

provided to oustee families and their major sons/unmarried major daughters. 
 

Rehabilitation Grant - Agricultural landless labourers will get Rs. 18,700/- and all 

other labourers will get Rs. 9,350/-.  All major sons will be treated as landless. 
 

Transportation grant - Free transport to relocation site or, when not availed of, a 

lump sum of Rs. 5000/- relocation grant is payable. 
 

Facilities at R&R sites   

 Civic amenities like drinking water, electricity, health, education, play ground, 

places of worship, etc, will be provided.   

 Details of rehabilitation entitlements are given in Annexure-II. The attachment 

also shows the entitlements of oustees of Indira Sagar Project (ISP).  This project is 

about 100 kms upstream of Sardar Sarovar Reservoir boundary.  It was executed 

during the last 10 years and is now complete.  The project power generation 
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commenced in 2005.  Entitlements in ISP are inferior to those of SSP oustees of 

Madhya Pradesh. 

1.9  Administrative arrangements: 

1.9.1  The Sardar Sarovar Project is being executed by Sardar Sarovar Narmada 

Nigam Ltd.  This Corporation is in-charge of construction of dams and canals.  There 

is a separate agency in-charge of R&R in Gujarat.  Government of Maharashtra is 

implementing R&R of PAFs in its jurisdiction.  In Madhya Pradesh, where most of the 

submergence is taking place, the work of land acquisition, construction of Indira 

Sagar from which there will be regulated release to Sardar Sarovar as well as R&R 

are the responsibilities of Narmada Valley Development Authority (NVDA), 

headquartered at Bhopal with substantial staff in the project area. 

 

1.9.2  For giving effect to these complex provisions and administrative arrangements 

very briefly noted above, Government of India framed the Narmada Water Scheme 

1990.  Narmada Control Authority (NCA), a body corporate has been entrusted with 

the responsibility and authority to do any or all things necessary, sufficient and 

expedient for the implementation of the order of the Tribunal with respect to: 

 (i) the storage, appointment, regulation and control of the Narmada 

Waters; 

 (ii) sharing of power benefits from Sardar Sarovar project; 

 (iii) regulated releases by Madhya Pradesh; 

 (iv)  acquisition by the concerned States for Sardar Sarovar Project of  

lands and properties likely to be submerged under Sardar Sarovar; 

 (v) compensation and rehabilitation and settlement of oustees; and  

 (vi)  sharing of costs. 

 
1.9.3 In order to address the grievances of those affected by submergence/land 
acquisition, GOMP set up in 2000 a Grievance Redressal Authority (GRA). This 
Authority has devised a mechanism and procedure for redressal. All grievances 
received by the GRA are forwarded to NVDA for verification and comments. On the 
basis of comments received, the applicant is given opportunity to represent his view 
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point. Thereafter, the GRA decides the matter.  Upto 15th June 2006 GRA had 
received 5561 claims admitted partly or wholly 875 claims. At present about 38 
claims are pending with GRA awaiting disposal. The remaining claims were rejected.  
In addition, 3904 claims have been forwarded by GRA to NVDA for verification and 
settlement. The overwhelming rejection of claims by GRA has been due to 
applicants questioning the rationale for SSP rather than seeking of any specific 
grievance redressal.  

1.9.4 In relation to Compensation and Resettlement, the GOMP submits Action 
Taken Report (ATR) to NCA and GRA.  The ATR is examined in NCA and field 
verification is done by NCA officials on sample basis.   The committee of R&R Sub-
group of NCA consults GRA of the State and obtains its opinion on satisfactory 
resettlement of PAFs.  The last such consultation took place in March 2006.  The 
GRA was satisfied on the basis of verification by NCA officials that substantial 
progress had been made in relation to R&R sites and there was compliance with 
provisions of the NWDT Award.  Thereafter, a meeting is taken by the R&R Sub-
group chaired by Secretary, Ministry of Social Justice. The NCA chaired by 
Secretary, Ministry of Water Resources on receipt of Sub-group report of R&R 
accords permission to continue construction.  The environmental issue is similarly 
dealt with, but not being relevant to this report, is not discussed.  It is the permission 
accorded in March 2006, which has now become contentious and resulted in 
appointment of the OSG.  It is the purpose of this report to present the facts in this 
regard. 

1.10  Work Programme 
1.10.1 The Oversight Group decided to divide its work into three parts. First, 
verification of oustees affected by submergence. Second, verification of resettlement 
facilities provided for oustees.  Third, the work dealt with by the GRA since inception. 
This comprehensive approach is in line with the assurance given by the Additional 
Solicitor General to the Supreme Court.  

1.10.2   For complete verification of PAFs, the OSG secured the assistance of 
National Sample Survey Organisation (NSSO) to verify compensation and 
resettlement support extended to all those who are already recognised as affected 
by GOMP and to list out the case of those who claimed to be affected.  The report of 
the NSSO is appended (Appendix -I) with this report.  A validation exercise, 
supervised by Mr. Vijay Kumar, Deputy Comptroller & Auditor General (retired) was 
also undertaken prior to finalisation of NSSO report.  
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1.10.3   In relation to resettlement, the Group engaged six Resource Persons of 
eminence listed in the resettlement report appended with this report (Appendix - II).  
These resource persons between them visited all the 86 sites developed by GOMP 
for resettlement and rehabilitation.   

1.10.4   Members of the Institute of Public Auditors of India were engaged under the 
leadership of Mr. Vijay Kumar, Deputy Comptroller & Auditor General (retired) to 
review all cases lodged with GRA headed by Hon'ble Justice Shri G.G. Sohani at 
Bhopal.      A copy of the report is appended (Appendix – III). 

1.10.5   The OSG jointly and individually undertook frequent field trips to affected 
villages and resettlement sites to verify facts and to review the progress of field work.    

1.10.6   In all, over 25,000 persons were individually interviewed by NSSO in 
177 villages.  A validation exercise for over 1100 PAFs was also undertaken. 
Approximately 10000 applications made to GRA have been enumerated and a 
separate report prepared.  86 R&R sites have been individually visited by 
resource persons.  All this has been possible because of the unqualified 
support of many institutions/agencies, notably Ministry of Water Resources, 
NSSO, Census Organisation, GRA M.P., Central Water Commission, GOMP 
and NCA.  Sadly, groups of local "activists” occasionally attempted to impede 
the progress of the work by interfering with field activities. The civil society 
groups periodically questioned the survey methodology in the most general 
terms.  Some even felt that survey of all PAFs was not necessary and a 
sample survey should be enough.  On the contrary, the OSG felt that all the 
families should be surveyed to ascertain the facts as comprehensively and 
accurately as possible and to ensure that there is fair and full rehabilitation of 
all genuinely affected families. This survey is particularly important to ensure 
that no village or family, which faces the threat of imminent inundation during 
monsoon, is left out of relief and rehabilitation inadvertently or by design.  
However, no individual or group provided any specific information as to 
individual grievances or in respect of any of the R&R sites.  
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CHAPTER  2 
Project Affected Families  

  

2.  Specific Terms of Reference  
 
2.1  The Oversight Group is required to,  

“(a) Based on the Reports of the State Government ascertain the 

number of Project Affected Families Affected due to submergence 

caused by the raising of the height of the dam”.   

 
  The second Term of Reference requires OSG to,  

(b) Estimate on the basis of sample checks, the number of PAFs who 

may not have received so far, in full measure, the R&R package as per 

the norms laid down by the Award and the orders of the Supreme 

Court. 

 
Definition of Project Affected Families 
 
2.2  Before dealing with (a), it would be appropriate to point out that this requires 

the OSG to reach a conclusion in relation to the number of PAFs.  It would be 

relevant to first define PAFs.  The term PAF has not been used by the Tribunal 

Award.  The term used by the Tribunal is “Oustee”, defined in Clause XI sub clause 

1(2) & 1(3) as follows: 

 
“Oustee” - An ‘oustee ‘ shall mean any person who since at least one year prior to 

the date of publication of the notification under section 4 of the act, has 

been ordinarily residing or cultivating land or carrying on any trade, 

occupation, or calling or working for gain in the area likely to be 

submerged permanently or temporarily.  

“Family” -  (i)  A family shall include husband, wife and minor children and 

other persons dependent on the head of the family, e.g. 

widowed mother. 

(ii) Every major son will be treated as a separate family.   
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2.3 This definition has been used for describing PAFs as follows:- 

(a) land holders whose land is acquired; 

(b) encroachers in possession  of land prior to 13 April, 1987; 

(c) any person whose property, mainly homestead,  are affected due 

to submergence upto Maximum Water Level of 460 ft.;   

(d) by implication landless labourers are also included provided their 

homestead is notified for acquisition; 

(e) major sons; 

(f) unmarried daughters/sisters; 

(g) widows, etc. 

 
2.4  This definition is broader than that contained in the National Policy on R&R for 

PAFs – 2003. The national policy requires three years’ continuous residence period, 

the Narmada Award lays down one year’s residence period prior to the date of 

notification under section 4 of the LA Act. 

 
2.5  Based on Survey of India maps in relation to villages likely to be affected by 

submergence, each village was surveyed and survey markers (stone) affixed, 

delineating a line below which lands and properties would be affected, and above 

which land and properties would not be affected.  In case of agricultural land, all 

lands below FRL 138.68 mtrs. have been acquired.  For homestead, the acquisition 

has been progressively phased. As of now, homesteads upto 121.92 mtrs. have 

been notified under section 4 of LA Act.  Issue of section 4 notice means declaration 

of intention of the State to acquire the person’s property.  Alternatively, if the 

person’s property is not acquired he cannot be said to have been affected.   Based 

on the definition of PAF provided in the previous paragraph, the numbers of PAFs 

have changed with change in definition and have gone much beyond the number 

originally estimated by GOMP, and this process will continue till FRL is achieved.  

 
2.6. Since some of the changes mentioned in Paragraph 2.5 were consequential 

to Supreme Court Judgment (WP No. 328 of 2002), NVDA in August 2005 prepared 

a draft list of PAFs.  This list was notified in villages.  During September 2005, after 

hearing by NVDA officials, there were additions and deletions to the notified list.  In 

October, 2005 a final list of PAFs based on the current definition of PAFs was 

prepared.  According to NVDA officials, this list is the basis of GOMP’s Action Taken 
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Report (ATR).  It enumerates 18965 PAFs after excluding 5456 PAFs rehabilitated in 

Gujarat, briefly summed up in the table below:-  

Dam height Villages No. of PAFs 

110.64 mtrs 104 8,860 

Additions between 
110.64 & 121.92 

+73 15,561 

121.92 mtrs.  177 24,421 

  Of these rehabilitated in Gujarat 5,456 

  PAFs for Madhya Pradesh 18,965 

 

2.7  GOMP in its ATR before the Supreme Court has mentioned this figure of 

PAFs.  To date, there is no dispute that on dam height 121.92 mtrs. the number of 

villages affected is 177.  It has not been anybody’s case that more villages are 

affected.  The point of contest is the correct number of PAFs in these villages.  

 
Verification of Entitlements and Payments to PAFs  

2.8 GOMP has used 44 columned proforma to list PAFs, their entitlement and the 

present position with regard to payment of compensation for land and/or other 

properties acquired as well as the status of rehabilitation.  This proforma was taken 

as the starting point for enumeration and for purposes of verification.  However, it 

has been the case of Narmada Bachao Andolan (NBA) activists that all those 

affected have not been taken into account, and a large number of persons have 

been left out.  In order to verify the information provided by the GOMP as well as to 

ascertain who, if any, have been left out, survey of all the 177 affected villages by the 

height of 121.92 mtrs and a complete enumeration of households in these villages 

was undertaken.  It would be appropriate to clarify that 104 villages were affected to 

a height of 110.64 mtrs and 73 villages were added between 110.64 mtrs and 121.92 

mtrs.   As the dam height rises not only new villages get added but also additional 

properties get affected in villages notified earlier.  It was therefore necessary to 

survey all villages upto dam height of 121.92 mtrs. rather than only those villages 

that were added between 110.64 mtrs. and 121.92 mtrs.  

 
2.9 This task was assigned to NSSO with the direction that their survey teams 

should verify through personal interviews all particulars listed in the ATR of 18965 

families.  In addition, NSSO would enumerate all those persons who “claim”, to be 

affected and whose claim have not been taken into account irrespective of whether 
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such people had earlier sought relief or not. In other words, all persons 

acknowledged as having been affected and all those who claimed to be affected 

have been enumerated in 177 villages surveyed by the NSSO.  This survey was 

validated by five per cent sample survey supervised by Shri Vijay Kumar, Deputy 

Comptroller & Auditor General (retired) and conducted by Infrastructure 

Development Consultants, Bhopal. 

 
2.10  In order to ascertain the authenticity of the receipt of financial entitlements, 

each relevant column of the 44-column ATR prepared by GOMP was canvassed by 

NSSO with each PAF in each affected village. By and large, NSSO has reported 

numbers higher than that reported by GOMP in ATR.  In other words, even after the 

last ATR was submitted to OSG, progress continued to be made in disbursement of 

claims by NVDA and consequently many more PAFs received a larger portion of 

their entitlements than what was reported last in the ATR.  It may not be out of place 

to mention that the financial entitlements in some cases are consequent to the 

performance of some action on the part of the PAFs.  For example, a PAF is entitled 

to a grant for transportation and movement from his homestead to the resettlement 

site.  But this is applicable as and when the PAF decides to move.  However, since 

very few PAFs have moved, grants such as this have neither been disbursed nor 

received by PAFs.  In tandem, those PAFs preferring cash payment in lieu of 

residential plots have shown progress.  There are minor discrepancies between the 

amount received and shown in the ATR.  But the number of such deviations is 

neither significant nor the disbursement amounts vary sizeably.  It can be concluded 

that while there are minor variations, by and large, the ground situation corresponds 

to that reported in the ATR.   

 
Persons claiming to be affected by SSP 
2.11 NSSO was requested to enumerate all those persons who claim to be 

“affected” but whose “claims” were not taken into account; NSSO has reported 6,485 

such claimants.  Of these, 1367 have approached the GRA. We are thus left with 

5118 claimants.  These claimants have not approached GRA.  These claimants had 

little to say vis-à-vis the exercise conducted by GOMP during August-October 2005 

by NVDA to secure a comprehensive list of PAFs. Of these, 1650 persons are from 

villages where the minimum homestead height is below 121.92 mtrs. i.e. some 

homesteads in these villages could have been affected and perhaps not taken into 
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account. Juxtaposing these 1650 claims with GRA enumeration it was found that 

over 200 persons, about 14 per cent, had approached GRA and omitted to 

acknowledge it during field verification. 

 

2.12  Of the claimants who state that their claims not taken into account 

approximately 98 per cent have claimed loss of homestead.  Verification of their 

residence in the village on or around the date of land acquisition proceedings on the 

basis of census data showed that about 3,000 persons   were not residents of the 

concerned village at the time of 2001 Census.  It may be recalled that to be eligible a 

person has to be resident for at least one year prior to the date of acquisition.  

 
2.13  Of the total claimants, 3620 or 56 per cent were from 22 villages alone. A 

village-wise table of demographic changes between 1991 and 2001 is appended (as 
Annexure- III) with this report.  A summary of the table is reproduced below.   

 
 1991 2001 
Number of Villages Households Population Households Population 

177  24,539  143,773  29,172  162,448 
Of which 22 villages 
where additional 
claims made are >50 

 3,253 
    (13.26) 

 18,051 
   (12.50) 

 8,522 
     (29.21) 

 43,391 
(26.76) 

Remaining 155 
villages  

21286 
(86.74) 

125722 
(87.50) 

20650 
(70.79) 

119057 
(73.24) 

Additional claimants           3620 
 
Figures in parenthesis show percentage to total of 177 villages 
 
It will be observed that population of these 22 villages demonstrated an extraordinary 

increase between the two census, by as much as 140 per cent in respect of 

population and 162 per cent in respect of households.  In sharp contrast, the 

remaining 155 villages display negative growth of population as well as households.  

Furthermore, of 177 villages, 12 changed from inhabited in 1991 to uninhabited in 

2001, and 11 uninhabited villages became inhabited in 2001 (as given in 
Annexures-IV and V).  In total terms, the data would seem to suggest population 

movement in search of compensation.   

 
2.14  571 persons claimed that their agricultural land had not been acquired even 

though it would be submerged.  According to GOMP, after verification of all these 

claims (Annexure-VI), the relevant Khasra numbers (Land Survey nos.), land has 
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either been acquired and the owner on the date of acquisition paid compensation or, 

the land in question is above FRL and has not been acquired (see paragraph 2.5).  

 
2.15  In relation to homestead some other issues also need to be noted viz.  

(a)  Village Habitation or “Abadi” as it is called in Madhya Pradesh is a 

cluster of houses with neither any mark of identification nor any 

record of ownership (See Section 107 M.P. Land Revenue Code). 

Transfer of ownership is not governed by laws applicable to urban 

property.  Hence, verification of date of construction or continuous 

ownership is not possible.  Nothing prevents an owner-occupier  from 

claiming compensation and thereafter transferring ownership/ 

possession to another person. There is no way to ascertain the house 

in which a person lived at the time of section-4 notification under LA 

Act. And land/property acquisition commenced in 1991 and continues 

to this day. 

(b) Census operation no doubt enumerates households by numbering 

houses, but thereafter (February 2001) so many other numberings 

have taken place/erased e.g. Voter list for Parliament Elections and 

Assembly Elections, Malaria spraying operations, Immunisation etc. 

that no consistent numbering system of village houses can be taken 

into account. 

(c) Not all habitation is in land classified as Abadi, Quite a few 

homesteads are on agricultural fields.  Validation of such properties is 

simply not possible. 

 
2.16 Clearly, an unambiguous determination of the validity of all these claims is not 

possible for the OSG.  However, the absence of names of about 3000 new claimants 

from 2001 census (as verified by Registrar General of Census), the unusual 

demographic profile witnessed in the villages with 50 or more new claims, and the 

fact that every claim of affected land not being compensated has on verification  

proved to have been without substance lead us to the conclusion that most of the 

claims of exclusion now being made are probably without substance.  Nevertheless, 

there is always the possibility of some persons being missed out in a large operation 

in a big project.  Such persons can seek redressal from GRA.  
 
 



 15

2.17 The third and fourth Terms of Reference requires OSG to   
(c) Ascertain, on the basis of sample checks, if offers of alternate land 

to eligible oustees were made in a fair and transparent manner.  

(d) Ascertain, on the basis of sample checks, if such offers were 

voluntarily refused by such oustees who preferred to accept the 

Special Rehabilitation Package of the Government of Madhya Pradesh.  
 

Offer of Government Land to PAFs and its refusal 
2.18 This matter was also argued before the Supreme Court in WP (Civil) No. 328 
of 2002.  The court observed “the States have constituted a Land Bank.  Normally, 
those lands which are available from the Land Bank should be allotted and in relation 
thereto, the parties may have a choice, but they cannot reject such lands only unless 
it is shown that the lands are not irrigable or cultivable or otherwise unsuitable”.  In 
all, there are 4286 PAFs, reported in the ATR who are entitled to land for land.  Of 
these, 407 have opted for Government land while 3879 have opted for Special 
Rehabilitation Package (SRP).  The NSSO canvassed this Terms of Reference with 
nearly all the affected persons.   Before dealing with the replies received to NSSO 
questionnaire, it would be appropriate to briefly describe the land allotment 
procedure followed by NVDA.  From the Land Bank, land is allotted to PAFs 
depending on proximate availability of Government land. NVDA is required to offer 
land close to Resettlement sites. Resettlement sites are required to be close to 
villages inhabited by PAFs. It is the availability of sufficient irrigated cultivable land 
close to the affected villages which is at issue.  NVDA’s procedure required the 
person declining Government land to make an application for SRP.  On such 
application, SRP is approved by NVDA and first installment to enable the person to 
identify the land is paid.  When the person completes the purchase, the balance is 
paid directly to the seller.  Reasons for acceptance of SRP furnished by the PAFs to 
NSSO are displayed in the following table. 

            Reason for settling on SRP  Number of PAFs     Percentage 

ATR-I 
1.   Package found attractive 1,553 38.4 
2.   Through GRA (Grievance Redressal Authority) 133 3.3 
3.   Followed relative/others 1,058 26.1 
4.   Others: 1,303 32.2 
   4.1 No intimation on allotment of land/plot/other assets 319 7.9 
  4.2 Not satisfied with the allotted land 98 2.4 
  4.3 Other cases 886 21.9 
 

                                                                    Total 4,047 100.0 
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2.19    It would be observed that nearly two-third of the PAFs accepted SRP 

because they found the SRP more attractive or followed their relatives than 

accepting the alternative i.e. Government land.  From the spectrum of replies 

received, there seems to be no reason to believe that PAFs’ have been coerced to 

accept SRP in place of Government land.   During NSSO verification, 3294 PAFs 

confirmed initial allotment of Government Land and refusal for the reasons 

mentioned in the table (para 2.18).    It seems that the quality of land available in the 

Land Bank was by and large average; it was not irrigable and cultivable.  

Considerable efforts would be needed to bring it to standard of cultivable and 

irrigated land.  While it is specified that any investment required to make such land to 

the required standard would be made by the Government, it is the case that this 

would be a tedious process.  In other words, the contrast between the category of 

land offered, generally grazing land from the Land Bank, and the alternative of 

expecting to purchase irrigated land of one’s own choice seemed to tilt the balance 

in favour of the latter. Acceptance of SRP by over 96 per cent of PAFs is therefore 

no surprise.   In conclusion, while it is true that the offer of Government land was 

made to an overwhelming majority of the PAFs, but it is equally true that most of 

them expressed their unwillingness to accept the land because it could not be 

directly put under the plough and the SRP was appealing, especially from point of 

view of buying land of one’s own choice.  That an overwhelming majority of PAFs 

opted for SRP, thus, needs to be understood and interpreted in terms of choices 

open to them at that time. 

 
Validity of Special Rehabilitation Package 
2.20  It would not be out of place to mention that during 2005 the validity of SRP 

was referred to GRA for its opinion.  The matter also came up before GRA who 

considered grant of permission for raising height of the dam from 110.64 mtrs.  to 

121.92 mtrs.   In its opinion, GRA stated “this observation by the Supreme Court 

cannot be construed to mean that if the land to be allotted by the State to an oustee 

family is not from land bank, then compliance with the land purchased by the oustee 

family of his own choice with the help of SRP granted in that behalf would amount to 

non-compliance with the observations of the Supreme Court or with the provisions of 

the NWDT Award”.  In the opinion of the GRA, SRP is legal and legitimate.  Its 

acceptance has been voluntary and for the reasons detailed in Table 5 of the NSSO 
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survey, the SRP was found to be attractive by a fairly substantial proportion of the 

PAFs. 

 
2.21 For the reasons mentioned in Chapter 3, land purchases through the SRP 

mechanism have picked up in recent weeks. While GOMP reported 652 cases in 

ATR, NSSO found 1137 persons had drawn the second installment and purchased 

land. NVDA has now reported that, as of 20th June 2006, 1650 persons have 

completed purchase of land. 
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CHAPTER 3 

Resettlement and Rehabilitation 
 

3.1   The OSG is required to,  

(e) Ascertain when all measures of rehabilitation, resettlement and civic 

amenities as mandated by the Award (para 152 of Supreme Court 

Judgment) will be in existence.  

Overall Assessment of Resettlement and Rehabilitation Sites 
3.2 An exercise was undertaken to ascertain the present position vis-à-vis R&R 

facilities before answering the more substantive issue of when all measures 

(facilities) mandated by NWDT would be in existence.  This exercise was 

accomplished by six teams headed by eminent resource persons and is appended 

with this report.  

  The overall assessment of the R&R teams was as follows:- 

 Total 
sites 

Reserved for 
Dam height 

122-138 mtrs. 

Available 
upto 122 

mtrs. 
 86 * 7 79 @ 
Of which good 37 - 37 
Average 25 2 23 
Below Average/Poor 24 5 19 

 *   Break up details in Annexure-VII. 
 @ Break up details in Annexure-VIII. 

3.3 The major findings of the R&R Report are as follows:- 

1) “Most of the sites are located either by the side of the main road/ 
countryside road or close to it.  These sites are connected to major 
towns in the tehsil/district under reference. 

 
2) With a few exceptions, approach roads are available on most of the 

sites. Inner roads have also been constructed at most of the sites but 
these are not free of operational deficiencies, most glaring being poor 
maintenance and repairs, particularly of those constructed a few years 
ago. 
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3) The plots demarcated on the private land were already levelled.  In 

many cases, the private land acquired for the R & R sites constitutes 
the bulk of plots.  However, in about 20 sites, the land is black cotton 
soil which is porous and is usually not suitable for traditional house 
construction. Around 50 per cent of the plots demarcated on 
government land appeared to be in an underdeveloped condition.  
These plots are demarcated either on the rocky area or on slopes of 
hillocks and/or require substantial filling.   

 
 However, the number of developed plots being more than the number 

of plots allotted to PAFs (actually earmarked for allotment when the 
dam height goes beyond 121.92 mtrs. EL), these additional plots are 
presently being used for exchange if a PAF is not happy with his 
present allotment.  

 
 While most of the plots are free from litigation and encroachment, yet 

these problems have arisen in some specific cases.  
 
4) In respect of a few sites, it was alleged that the well-off among the 

PAFs were allotted better plots.  
 
5) All the sites have been provided with electrical poles with wiring.  The 

teams also found that the sites habited with families have been 
provided with street lights. In overall terms, the electrification of most 
of the sites is satisfactory. However, there is a need to ensure 
continuous supply of electricity. 

 
6) Hand Pumps and Bore Well Pumps are the main source of drinking 

water.  Almost on every site, most of the Hand Pumps were in working 
condition. The teams also observed that the water is portable.  
However, the water storage system at a majority of the sites was not 
satisfactory.  Water pipe networks were yet to be laid in some places 
and those already installed at other places were not fully functional.  
There is a need to ensure steady supply of water. 

 
7) The sites needs better drainage and sanitation system”. 

  
Overall Conclusion of Resettlement and Rehabilitation Report 
3.4 “In overall terms, the inspection of the 86 R&R sites throws up a mixed 
picture. There are gaps between the R&R claims lodged by NVDA and those 
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discovered, through spot inspection, by the verification teams. There are 
good, average and below average sites.  The development work done by 
Govt. of Madhya Pradesh is of a mixed character, good at 37 sites, average at 
25 sites and deficient elsewhere.  Undoubtedly, the basic edifice for many 
infrastructural facilities and civic amenities does exist in respect of a majority 
of sites, yet, whether these facilities are affording a reasonable living support 
to the PAFs who have already started living at the assigned R&R sites, or 
would do so to those who may come in later, cannot be taken for granted.  For 
example, in terms of institutional infrastructure, the teams found that most of 
the sites are provided with buildings for the school, dispensary, panchayat 
bhavan, seed storage; in a few cases, buildings/structures for anganwadis and 
veterinary dispensary also exist. However in almost all cases, these facilities 
are not functioning. These are just bare buildings without any provision of the 
staff and support structure for their functioning. Many of these buildings were 
constructed a few years ago and hence require repairs and proper 
maintenance. The absence of ponds and children parks is rather glaring”. 
 
3.5 “In our opinion, the deficiencies at most of the sites can be removed by 
levelling/developing the uneven plots, proper maintenance and repair of the 
inner roads, proper maintenance of buildings already constructed, providing 
better and steady water supply system, providing proper drainage and 
sanitation and taking care of the other deficiencies pointed out in the report.  
The buildings constructed for schools, dispensaries, panchayat bhawans, etc., 
can be made functional only after renovation of the buildings is done to suit for 
the specific purposes, and provision of necessary furniture, other equipment, 
and staff requirements are taken care of”. 
 

Requirement of Resettlement and Rehabilitation Facilities 
 3.6 These sites are supposed to address the needs of roughly 15,000 PAFs as 

follows:- 

 

 Dam Height 121.92 
mtrs. (Number) 

Loss of Homestead 15054 
Persons entitled to Homestead for losing 25% or 
more land  

1738(+) 

Persons who have accepted cash compensation 1845(-) 
 

Total Requirement  14,947 
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3.7 NVDA has allotted plots to all the persons.  Of the allotted plots, 46 per cent 

were at sites classified as good, 34 per cent at sites classified average and 20 per 

cent at sites considered poor.  Even though 80 per cent allotment has been at good 

or average sites, yet construction of houses and resettlement have been very poor.  

Less than 10 per cent PAFs have constructed houses and about 5 per cent have 

shifted to R&R sites. Even in sites rated as good in the R&R Report, shifting by PAFs 

has been modest.  That it has been all the more slow in the total of R&R sites is 

evident from the following figures. 

   
  Number of plots allotted    14391 

   Number of Houses constructed   1451 

   Number of PAFs shifted   757 

 
Reasons for PAFs not moving to R&R sites 
3.8  Before proceeding to the reasons for this, mentioned in the R&R report, it 

would be pertinent to note the provision in the NWDT Award.  Clause XI dealing with 

programme for payment provides in Sub Clause V (3) (iii) as follows: 

 
“Gujarat shall, at each successive stage of submergence, intimate to Madhya 

Pradesh and Maharashtra the area coming under submergence at least 18 

months in advance.  The inhabitants of the area coming under the respective 

stages of submergence will be entitled to occupy or use their properties 

without being required to pay anything for such occupation and use till a date 

to be notified by the State concerned which date shall not be less than six 

months before submergence.  They must vacate the area by the notified 

date”.   

 
 3.9 It would be observed that the NWDT Award allows persons who have been 

paid compensation to continue to occupy the land and their property till they are 

asked to shift out through a separate notification six months prior to date of 

submergence.  In other words, payment and acquisition have been separated from 

the possession.  Possession can be taken immediately prior to actual requirement 

i.e. submergence.  In December 2005, for the first time, NVDA notified all 177 

villages, affected by Dam Height 121.92 mtrs. to leave within six months.  A copy of 

one such notification is appended (Annexure-IX).  This now empowers NVDA to 
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secure possession and PAFs to vacate properties acquired but still in their 

possession. 

 
3.10  When this issue was posed to PAFs they replied as follows:- 

(a) to the NSSO field parties they stated that during the last three years 

there had been no  inundation, in particular during the monsoon.  This 

despite the fact that by June 2004 the Dam Height had risen to 110.64 

mtrs, the backwater level for this Dam Height was 114-115 mtrs.  This 

being the Dead Storage Level, water at Sardar Sarovar Dam has 

always stayed at 110.64 mtrs. to date; 

(b) to the  R&R inspection teams, the answers provided was no threat of 

immediate submergence. In most cases, submergence will be 

temporary and partial and should that happen, PAFs may move to 

slightly higher ground.    

 
3.11 While the Terms of Reference imply lack of R&R facilities as the main reason 

for inadequate resettlement, the facts are more complex.  The PAFs were not legally 

obliged to shift to R&R sites and most of them chose not to relocate as they did not 

feel threatened by inundation.  There is always the attraction of tilling acquired land 

and enjoying the crop till the land is actually submerged.  As a result, they continue 

to live also at their erstwhile homes.   

 
3.12  The other reasons, as reported to the R&R inspection teams, for the poor and 

slow pace of construction and shifting are: 

  
1) There is a feeling that compensation may further increase for 

those who are yet to shift. 

2) They want plots to be improved like filling up of low lying plots, 

better leveling on slopes, removal of stones, no plots on soft 

black soil, better drainage of rain water, and so on.  

 
Completion of Work at Resettlement and Rehabilitation Sites 
3.13  OSG is required to ascertain when all facilities vis-à-vis R&R will be in place.  

The defects detailed in the R&R report are neither major nor remedial action time 

consuming.  Site leveling, building repairs, village road up-gradation, hand pump 
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repair etc. can be accomplished within the current financial year of sites where 

deficiencies on these counts have led to the site being graded as average or poor.  

Money does not appear to be an issue because GOG is bearing the entire cost and 

lack of funds has not been a problem. 

  
3.14  At present, services such as health and education are not available at the 

rehabilitation sites.  At the same time, villages in which PAFs continue to reside have 

schools and health facilities.  The distance between the two i.e. present village abadi 

and the rehabilitation site is not large.  Generally, the sites are within 1-2 kms. of 

village abadi from where the PAFs are supposed to be displaced.  In other words, 

there needs to be a plan for shifting these services from present locations to R&R 

sites in tandem with the movement of PAFs.  While such a plan has not been 

discussed at present, we see no impediment to the preparation and execution of a 

plan which makes available services at R&R sites as PAFs move out from the 

affected villages.   

 
3.15  In conclusion, the issue is of upgrading facilities to the required standards and 

this can be accomplished during the current financial year.  Now that GOMP is 

empowered to secure possession of acquired properties a plan is also necessary for 

movement of PAFs and resettlement at designated sites.  Proper and continued 

maintenance of assets would depend on  PAFs moving to resettlement sites.   
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CHAPTER  4 

Conclusions and Recommendations 
 

4.1 OSG group has been asked to  

   “(f) Recommend a system to ensure that all families affected by an increase in 

the height of the dam to 121.92 meters, receive within the next three months, the 

benefit of the Relief and Rehabilitation package as per the norms laid down by the 

Award, the orders of the Supreme Court and the orders of the Grievance Redressal 

Authority of Madhya Pradesh.” 

 
Progress of construction of SSP Dam 
4.2  According to GOG, the SSP Dam is unlikely to reach the permitted height of 

122 mtrs before the commencement of 2006 monsoon.  When work stops around 7 

July 2006, masonry level would be around 119 mtrs.  The remaining work i.e. (a) 

masonry to 121.92 mtrs (b) erection of vertical masonry columns and  (c) installation 

of gates will take about two seasons roughly going upto July 2008. 

 
4.3  It would be recalled that measurements of water flows are at present recorded 

at Garudeshwar.  For the reasons mentioned in Chapter 1, this recording is not very 

relevant in view of the construction of various projects on the Narmada.  The OSG 

was informed that the Central Water Commission has put in place a system of 

measurement of water flows from the origin of the river upto Sardar Sarovar.  This 

system is vital to the management of R&R because, for the last several years, in the 

absence of flow measurements upstream of SSP, most of the water levels are 

through simulation exercises.  Given the absence of submergence during previous 

seasons and the anticipation of some submergence during the present monsoon, it 

is very important that this aspect of measurement and its dovetailing with R&R 

efforts should be accomplished as soon as possible.     
 
Conclusions 
 4.4    No substantial deviation was discovered in the number of PAFs.  Claims, 

now made during survey could not be substantiated.  However, while enumerating 
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PAFs for the next stage (FRL), NVDA should also make use of this enumeration and 

judge each case on its merit. Even after that process, the opportunity to approach 

GRA will remain available.  

 

4.5  Over 4,000 cases have been referred by GRA to NVDA.  Progress in disposal 

of these cases requires to be expedited, and in any event all cases need to be 

disposed of during the next three months.  NCA should monitor the progress of 

disposal.  

 
4.6  NSSO verification with regard to payments made and entitlements, as 

recorded in the ATR, revealed that by and large the information in ATR corresponds 

to the ground reality.   

 
4.7  The offer of Government land in place of land acquired did not meet the 

requirements of PAFs and was the most significant reason for their opting for SRP.   

 
4.8  SRP, in the opinion of GRA, is a legitimate substitute for providing land for 

land as  stipulated in the NWDT Award.  Progress of disbursement of second 

installment and consequential acquisition of land under SRP has picked up 

significantly in recent weeks.  

 
4.9  Facilities created at R&R sites throw up a mixed picture, good at 37 sites, 

average at 25 sites and poor in 24 sites.   Deficiencies at most sites can be removed 

by developing uneven plots and by proper maintenance and repair of roads and 

buildings.   The deficiencies can be removed during the present financial year.  For 

the present, the number of developed plots exceeds the number of PAFs who need 

to be rehabilitated.  

 
4.10  Poor progress in shifting of PAFs to R&R sites is due to provisions of the 

NWDT Award (please refer to discussion in paras 3.8 to 3.12) and the absence of 

threat of submergence, amongst the PAFs. 

 
Recommendations 
 4.11 The present system would require some changes.  During 2006-07, the height 

of the Dam would not increase significantly and may not thus require GOMP to apply 

and secure further permission, in terms of the procedure outlined in paragraph 1.9.4.  

And yet a great deal needs to be done including. 
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(a) An action plan should be prepared for 37 sites classified as good.  This 

plan should be based on 100 per cent survey of PAFs assigned to these 

sites and should spell out dates by which current habitation will be vacated 

and new sites occupied.  Based on provision of services, health and 

education, electricity connections etc, NCA may monitor shifting of PAFs 

to resettlement sites.  NCA would need to be considerably strengthened to 

do so. 

 
(b) A programme of up-gradation of all sites classified as Average or Poor 

and of seven sites reserved for PAFs between Dam height 121.92 mtrs. 

and 138 mtrs needs to be drawn up.  An overall review to accommodate 

all PAFs i.e. (a) about 19,000 PAFs upto 122 mtrs + (b) 15,000 beyond 

122 mtrs say 34,000 PAFs in all in relation to facilities available at existing 

sites would require to be undertaken.  Since acquisition of agriculture land 

upto FRL has already taken place, and because SRP seems to be 

working, the major issue now is largely about relocation to new 

Homesteads.  A connected issue relates to 3879 PAFs who were entitled 

to land for land, who opted for SRP and from amongst whom nearly 1650 

have purchased land of their choice.  Land purchases at places of their 

choice may well preclude many of them from settling at the R&R sites 

assigned to them.  Increase in number of PAFs accepting cash instead of 

resettlement supports this and should be taken into account.   

 
(c) In July 2005, about 4000 claims were forwarded by GRA to NVDA for 

verification and settlement.  While some of these have already been 

disposed of, the number is not very large.  NVDA under the 

superintendence of GRA would therefore be required to dispose of all 

claims before arriving at a final list of PAFs. 

 
(d) Supreme Court had directed that all major sons would also be entitled to 

land where the PAFs are entitled to land.  NVDA should confirm to NCA 

that this exercise has been completed even in respect of major sons 

whose cases were rejected earlier in view of a different interpretation. 
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(e) All functions in relation to SSP in M.P. are to date performed by NVDA.  

The District Administration has played at best a supportive role.  

Considering the kind of field work required and the time available it may 

be desirable for the district administration to be more directly involved in 

planning and implementation of the several actions required for securing 

compliance with NWDT award and Supreme Court directions.  The modus 

vivendi is within the competence of GOMP. 

 
(f) GOMP should, within two months prepare a plan of action, assign mile 

stones, secure approval of R&R Sub-group and commence action for 

resettlement of PAFs upto FRL.   

 
(g) Monitoring to secure compliance should remain the responsibility of NCA.  

NCA would certainly need considerable support.  The kind of support 

which became available to OSG was clearly predicated on an 

extraordinary situation which required NSSO to achieve deadlines by 

diverting staff from other projects.  Ministry of Water Resources needs to 

evolve mechanisms to provide adequate professional support to NCA to 

discharge its obligations.   

 

 

 

 

 

 Prof. G.K. Chadha  Dr. Jaiprakash Narayan  V.K. Shunglu 
 Member  Member Chairman 
 SSP R&R   SSP R&R  SSP R&R  
 Oversight Group    Oversight Group  Oversight Group 
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Annexure – II 
(Para 1.8.1) 

 
 

NARMADA VALLEY DEVELOPMNET DEPARTMENT 
MANTRALAYA, VALLABH  BHAWAN, BHOPAL 

 
 
No.                                    Bhopal, Dtd 20/06/2006 
 
To , 
Mr.V.Jayaraman, 
Sardar Sarovar Project R & R Oversight Group, 
Ministry of Water Resources, 
Shram Shakti Bhawan , 
New Delhi-110001 
 

Sub:  A Comparative Statement of R&R Policy/Package for the Oustees of SSP & 
ISP. 
 

As desired by Over Sight Group of SSP a Comparative Statement of R&R 
Policy/Package for the Oustees of SSP and ISP has been prepared highlighting the 
major differences of the provisions of R&R Package of both the projects.  Kindly 
acknowledge the same and oblige.  

 
Yours Sincerely, 
 
       Sd/- 
(R.C.Gamod) 
Dy.Secretary, 
Narmada Valley Development Department 
Vallabh Bhawan, Bhopal, M.P. 
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Annexure-II  (continued) 
(Para 1.8.1) 

 
Comparative Statement of  R&R Package for 

the Oustees of SSP & ISP 
 

Item SSP ISP Remarks 
Applicability of the 
provisions of R&R 
Policy/NWDT Award 

The R&R is being 
governed by the provisions 
of Narmada Water Dispute 
Tribunal Award and the 
R&R Policy of the State 
specially formulated for 
Narmada Projects. 

The R&R is being governed 
by the provisions of R&R 
Policy of the State specially 
formulated for Narmada 
Projects. 

The provisions of 
NWDT Award are 
applicable only on 
SSP.  Where as 
provisions of R&R 
Policy are applicable 
on ISP. 

Compensation of 
Agricultural land 
 

Agricultural land will be 
compensated as per sec. 
23 of  Land Acquisition Act 
(market value of the Land 
Compensation of wells, 
pipelines & trees as per 
valuation report given by 
PHE, forest and 
Horticulture Deptts. + 30% 
solatium+12% interest 
(Interest payable from date 
of notification of section 4). 

 

Agricultural land will be 
compensated as per sec. 
23 of  Land Acquisition Act 
(market value of the Land 
Compensation of wells, 
pipelines & trees as per 
valuation report given by 
PHE, forest and 
Horticulture Deptts. + 30% 
solatium+12% interest 
(Interest payable from date 
of notification of section 4). 

 

Same in both the 
Projects. 

Compensation of 
houses 
 

Compensation of houses 
and other immovable 
properties will be paid as 
per section 23 of Land 
Acquisition Act (as per 
CSR) + 30% solatium + 
12% interest (Interest 
payable from date of 
notification of section 4). 

 

Compensation of houses 
and other immovable 
properties will be paid as 
per section 23 of Land 
Acquisition Act (as per 
CSR) + 30% solatium    + 
12% interest (Interest 
payable from date of 
notification of section 4). 

 

Same in both the 
Projects. 

Land for Land 
 

Eligible Families losing 
25% or more agricultural 
land will be allotted land 
for land (minimum 2 ha. 
and maximum 8 ha.).  The 
major sons of such 
families will also be 
allotted minimum 2 ha. of 
land or equivalent amount  
of money 
 

Eligible  Families will be 
allotted land for land as far 
as possible (minimum 2 ha. 
and maximum 8 ha.).   

 

Special provision for 
SSP:- Major sons of 
land owning PAFs 
will also be entitled 
for minimum 2 Ha. of  
land even if they are 
not getting any 
compensation.  

Special Rehabilitation 
Package (Payable on 
refusal of land for land) 

PAF’s refusing to accept 
offer of land will be paid 
special rehabilitation 
package as per details 
given below - 

PAF’s willing to purchase 
the land of their choice will 
be paid special 
rehabilitation grant in lieu of 
land for land - 

- 
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1.Average cost of one acre 
irrigated or unirrigated  
land of acquired village 
prior to 1 year and from 
the date of section 4 
notification. 
  
2. Average cost of same 
quality of land in same 
Tehsil excluding 
submerged villages prior 
to 1 year.  
 
3. Average cost of 1 acre 
irrigated land of the 
‘Sakalda’ Command Area 
within 1 year.  The 
calculation year will be 
2000-2001 for the 
calculation of average cost 
in all cases already 
decided.  For new cases 
the average cost will be 
calculated 1 year prior to 
the date of section 4 
notification. 
 
The maximum per acre 
cost from the above 3 
alternatives shall be 
assessed as cost of per 
acre land, which will be 
calculated as per following 
formula:- 
Cost of each acre land X 
area of land as per 
entitlement + 30% 
solatium (-) amount of the 
award (the amount of the 
award will be considered 
as zero for major sons).  
The amount of SRP 
received earlier will be 
adjusted. 
 

Special Rehabilitation 
Package will be 
offered to those 
families, who :- 

(i) Will handover the 
possession of 
acquired land to 
Govt. 
(ii)  Shall purchase 
irrigated agricultural 
land of their own 
choice. 
(iii) Will not demand   
land for land from  
Govt. 

1.Average cost of one acre 
irrigated or unirrigated  land 
prior to 1 year and from the 
date of section 4 notification  
 
 
 
2. Average cost of same 
quality of land in same 
Tehsil excluding 
submerged villages prior to 
1 year.  
 
3. Average cost of 1 acre 
irrigated land of the ‘Harda’ 
Command Area within 1 
year.  The calculation year 
will be 1997-1998 for the 
calculation of average cost 
in all cases already 
decided.  For new cases 
the average cost will be 
calculated 1 year prior to 
the date of section 4 
notification. 
 
 
The maximum per acre cost 
from the above 3 
alternatives shall be 
assessed as cost of per 
acre land, which will be 
calculated as per following 
formula:- 
Cost of each acre land X 
area of land in acres + 30% 
solatium (-) amount of the 
award.  The amount of 
SRG received earlier will be 
adjusted. 
 
 

 

- 
 
 
 
 
 
 

- 
 
 
 
 
 
Sakalda command in 
SSP Harda command 
in ISP.  
 
 
 
 
 
 
 
 
 
 
 
Special provisions for 
SSP SRP will be paid 
for minimum of 2 Ha. 
of agriculture land 
even if a PAP is 
loosing less then 2 
Ha. of land. 
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Rehabilitation Grant 
 

(1) Agricultural landless 
labourers families, 
SC/ST/Small and marginal 
farmers families   = 
Rs.18,700/- 
 (2) Other families Rs 
9350/- 

(1) Agricultural landless 
labourers families, 
SC/ST/Small and marginal 
farmers families   = 
Rs.18,700/- 

 
 (2) Other families Rs 
9350/- 

Same in both the 
Projects. 

Employment Resources 
Grant 
 

(1) Rs. 49,300/- to 
landless agricultural  
labourers, landless 
SC&ST families 
(2) Rs 33,150/- to other 
landless families 

(1) Rs. 49,300/- to landless 
agricultural  labourers, 
landless SC&ST families 
(2) Rs 33,150/- to other 
landless families 

Same in both the 
Projects. 

Transportation Grant 
 

Free 
transportation or Rs. 
5,000/- for transportation 
of their house hold goods 
to new R&R site 

Free transportation or Rs. 
5,000/- for transportation of 
their house hold goods to 
new R&R site 

Same in both the 
Projects. 

Residential Plots 
 

90’ X 60’= 5400  Sq. ft. 
plot or Rs.50000/- to each 
family in rural area. 

For urban R&R 
site the plot size of 40’ X 
60’= 2400 Sq. ft. or 
Rs.50,000/- 

Joint Families 
refusing the residential plot 
will have to take at least 1 
plot minimum. 

90’ X 60’= 5400  Sq. ft. plot 
or Rs 20000/- to each 
family in rural area. 

For urban R&R site 
the plot size of 40’ X 60’= 
2400 Sq. ft., 1500 Sq. ft. & 
540 Sq. ft. or Rs. 20,000/- 

 

Special provision for 
SSP:- Financial grant 
of Rs. 50,000/-  in 
lieu of residential plot. 

Stamp/Registration fee 
 

For purchase of 
Agriculture land or 
immovable property within 
M.P.  up to the limits of 
amounts  paid to PAFs  
(excluding transportation 
grant) 

 

For purchase of Agriculture 
land or immovable property 
within M.P.  up to the limits 
of amounts  paid to PAFs  
(excluding transportation 
grant) 

 

Same in both the 
Projects. 

Special Provisions 
 

(i)    Option of acquiring 
total agriculture land if 
75% of land holdings are 
acquired  
(ii) Compensation of 
encroached land if 
encroachment is prior to 
13th April 1987  
(iii)     Major sons & major 
unmarried daughters will 
be treated as separate 
family if they were major 
on the date of section 4 
notification. 

 

(i)  Option of acquiring 
total agriculture land if 
75% of land holdings are 
acquired  
(ii) Compensation of 
encroached land if 
encroachment is prior to 
13th April 1987  
(iii)   Major sons & major 
unmarried daughters will 
be treated as separate 
family if they were major 
on the date of section 4 
notification. 

 

Same in both the 
Projects. 
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• The provisions of NWDT Award are applicable only on SSP.  Where as provisions of R&R 

Policy are applicable on ISP. 
 
• An Oustee in SSP will be allotted minimum 2 Ha. of land even if he is loosing less than 2 Ha. of 

his agricultural land in SSP. 
 
• The major sons of land owning Oustees of SSP, eligible for land allotment will also be allotted 

minimum 2 ha. of land even if they are not getting any compensation. 
 

• The major sons of land owning Oustees of ISP are not allotted any agricultural land. 
 

• In SSP, Sakalda Command area is considered to be the area for valuation/assessment of the 
agricultural land of the Oustee. 

 
• In SSP, an offer of allotment of agricultural land from the pool of Land Bank is made to each 

and every Oustee eligible for land allotment as per NWDT Award. When an oustee express 
his/her unwillingness to accept the offered land, he/she submits a request in writing that he/she 
wants to avail the provision of Special Rehabilitation Package to buy alternate land of his/her 
own choice.  Then SRP is offered to him/her. 

 
• A sum of Rs. 20000/- is paid to an Oustee of ISP in lieu of one residential plot.  The family is 

not bound to take minimum one residential plot. 
 

• A sum of Rs. 50000/- is paid to an Oustee of SSP in lieu of residential with a compulsion for the 
family to take atleast one residential plot. 
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Annexure-III 
(Para 2.13) 

Demographic Changes between 1991 and 2001 census 
 

Population Households Sl. 
No. 

Date of 
Land 

Acquisition 
(Agri.Land/ 

Abadi) 

Ref. 
Sl. 
No. 

Name of 
Village 

Tehsil/ 
District 

No. 
of 

PAF 

No. of 
addl. 

claims 1991 2001 1991 2001 

1 2 3 4 5 6 7 8 9 

1. 22.11.1991/ 
07.01.2000 

108 Anwali Thikri/ 
Barwani 

374 69 0 1206 0 245

2. 15.06.2001/ 
29.06.2001 

98 Bagud Barwani/ 
Barwani 

229 84 224 905 40 220

3. 04.10.2002/ 
16.08.2002 

112 Barda Thikri/ 
Barwani 

335 599 601 2761 117 547

4. 02.04.1993/ 
18.02.2000 

74 Bhanwariya Kukshi/ 
Dhar 

191 474 280 2661 48 452

5. 11.06.1993/ 
27.09.2002 

152 Brahamangaon Thikri/ 
Barwani 

315 142 409 1996 69 361

6. 04.01.1993/ 
04.01.1993 

2 Chikalda Alirajpur/ 
Jhabua 

4 218 179 483 12 571

7. 22.11.1991/ 
07.01.2000 

116 Datwada Thikri/ 
Barwani 

341 121 349 1303 67 257

8. 08.06.2001/ 
29.06.2001 

105 Dhanora Barwani/ 
Barwani 

335 131 417 1424 62 259

9. 21.09.2001/ 
21.09.2001 

104 Ekalwara Manawar/ 
Dhar 

104 259 495 1829 98 334

10. 11.05.2001/ 
07.09.2001 

92 Kasrawad Barwani/ 
Barwani 

447 160 871 3253 172 623

11. 15.06.2001/ 
18.02.2000 

70 Khaparkheda Kukshi/ 
Dhar 

271 175 213 867 42 167

12. 02.08.2002/ 
18.10.2002 

126 Malangaon Manawar/ 
Dhar 

16 105 1422 766 243 159

13. 27.08.2001/ 
14.09.2001 

58 Nisarpur Kukshi/ 
Dhar 

1608 471 1033 7444 190 1401
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Population Households Sl. 
No. 

Date of 
Land 

Acquisition 
(Agri.Land/ 

Abadi) 

Ref. 
Sl. 
No. 

Name of 
Village 

Tehsil/ 
District 

No. 
of 

PAF 

No. of 
addl. 

claims 1991 2001 1991 2001 

1 2 3 4 5 6 7 8 9 

14. 08.06.2001/ 
29.06.2001 

101 Piplod Barwani/ 
Barwani 

224 114 1010 985 185 191

15. 08.06.2001/ 
07.09.2001 

107 Pipri Barwani/ 
Barwani 

50 78 2888 636 559 93

16. 21.02.2003 174 Sala D.Puri/ 
Dhar 

139 90 2465 2924 441 577

17. 02.04.1994/ 
20.05.1994 

41 Dharamrai Kukshi/ 
Dhar 

265 64 801 4472 124 672

18. 01.06.2001/ 
14.09.2001 

62 Karondiya Kukshi/ 
Dhar 

228 52 1050 970 202 166

19. 12.06.1994/ 
07.01.2000 

124 Khedikhurd Thikri/ 
Barwani 

67 53 594 553 95 99

20. 27.09.2002 128 Mandwada Thikri/ 
Barwani 

130 57 515 4424 82 836

21. 09.04.1993/ 
18.10.2002 

134 Patwar Manawar/ 
Dhar 

74 52 185 818 27 160

22. 09.04.1993/ 
18.10.2002 

118 Sharikpura Manawar/ 
Dhar 

88 52 2056 711 378 132

Total 5835 3620 18057 43391 3253 8522

Total for 177 villages  18965 6485 143773 162448 24539 29172
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Annexure – IV 
(Para 2.13) 

 
Demographic changes of 12 inhabited Villages in  1991 

 
 

 

 
 
 
 

 
Village 1991 (inhabited) 

Date of issue of notice for 
acquisition of land and 

abadi 
2001 

 House- 
holds 

Popu- 
lation Abadi Land House- 

holds 
Popu- 
lation 

Barud 92 548 Viran 1.6.2001 0 0 

Bhatbadya 12 52 Viran unaffected 0 0 

Chhachhakuroa 162 1057 29.5.1992 25.5.1992 0 0 

Dabhani 58 419 29.5.1992 29.5.1992 0 0 

Dasana 85 546 25.9.1992 29.5.1992 0 0 

Gajnera 407 2333 Viran 6.12.1991 0 0 

Kastha 60 378 5.2.1993 5.2.1993 0 0 

Katarkheda 57 331 29.5.1992 29.5.1992 0 0 

Kawada 99 660 Unaffected 13.2.1992 0 0 

Khujawa 156 942 21.2.2003 9.4.1993 0 0 

Rohana 114 711 Viran 12.2.1993 0 0 

Sandewa 490 2531 Viran 22.11.1991 0 0 
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Annexure – V 
(Para 2.13) 

 
Demographic changes of 11 Uninhabited Villages in 1991 

 
 

 

 
 
 

 
Village 1991 (un-inhabited) Date of issue of notice for 

acquisition of land and abadi 2001 (Inhabited) 

 House- 
holds 

Popu- 
lation Abadi Land House- 

holds 
Popu- 
lation 

Adalpura 0 0 4.4.03 Unaffected 18 101 

Amba Bada 0 0 15.9.93 15.9. 93 34 235 

Anwali 0 0 7.1.2000 22.11.1991 245 1206 

Bagdi 

(Bajadi) 
0 0 10.6.1994 5.2.1993 133 656 

Kathora 0 0 Viran 4.10.2002 167 863 

Kothada 0 0 
5.2.1998 & 

26.1.2001 

25.12.1998 & 

26.1.2001 
240 1267 

Lakhangaon 0 0 27.9.2002 22.11.1991 195 1045 

Malwada 0 0 7.1.2000 2.4.1993 67 365 

Nandgaon 0 0 17.2.1999 

10.8.2001 

24.12.1999 

8.6.2001 
93 483 

Pichhodi 0 0 12.2.1999 

10.8.2001 

24.12.1999 

8.6.2001 
350 2055 

Shahpura 0 0 14.2.2003 Unaffected 69 314 



1 BARWANI BARWANI AMLALI UDAY SINGH S/O 
SHANKAR

ST 5.431 2.304 3/2 10/6 
11/4  13/1  
19/3  20/2  
20/3  21/1  
52/3  85/3  
106/3 122  
136/5  157  
136/5

 11/4  13/1  
19/3  20/2  
20/3  21/1  
52/3  85/3 
10/6 3/2

 106/3 
122  
136/5  
157  
136/5

2 BARWANI BARWANI AWALDA VITHAL JALAV S/O 
JALAV BANGA

ST. 1.954 1.172 6/1/2  30/15   
103/4  103/9

6/1/2    
103/4  103/9

30/15 

3 BARWANI BARWANI AWALDA GORABAI D/O BHADIA ST 0.810 0.810 37/3 37/4 37/3 37/4

4 BARWANI BARWANI BABULTAD CHADHAR SINGH S/O 
SUKHIA

ST 0.547 0.547 19/20 19/20

5 BARWANI BARWANI BAGUD SHRIRAM SON OF 
SHOBARAM

OTHERS 6.200 0.959 22/1 22/1

6 BARWANI BARWANI BAGUD MAHENDRA SON OF 
SHOBARAM

OTHERS 8.000 0.959 22/1 22/1

7 BARWANI BARWANI BAGUD RAJENDRA SON OF 
SHOBRAM

OTHERS 6.677 0.959 22/1 22/1

8 BARWANI BARWANI BAGUD AYODHYABAI 
DAUGHTER OF 
SHOBARAM

OTHERS 0.954 0.954 22/1 22/1

Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

Annexure-VI
(Para No.2.14)

Khasra Nos. in proof of acquisition of land/land in question above FRL
Verification List of GOMP of 571 Persons claiming rights with Relevant 
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

9 BARWANI BARWANI BAGUD VIDYABAI DAUGHTER 
OF SHOBARAM

OTHERS 0.954 0.954 22/1 22/1

10 BARWANI BARWANI BAGUD GULABBAI WIDOW 
OF SHOBARAM

OTHERS 0.954 0.954 22/1 22/1

11 BARWANI BARWANI BHAWTI BABU S/O JOGA ST 0.024 0.014 121/3 121/3
12 BARWANI BARWANI BHAWTI TULSI BAI W/O 

PARTAP
ST 0.879 0.879 37/1 37/1

13 BARWANI BARWANI BHAWTI SUKH DEV S/O 
RANJEET

ST 0.202 0.202 66/2 66/2

14 BARWANI BARWANI BHAWTI BALU S/O PANNA ST .648,.809 .648,.172 122/3  
56/1/3

122/3  
56/1/3

15 BARWANI BARWANI BHAWTI PANNA LAL CHANNA 
LAL S/O RATAN 
SINGH

ST 0.163 0.131 63/5 63/5

16 BARWANI BARWANI DHAJARA SILDHAR S/O 
BHACHRYIA

OTHERS 1.305 1.305 3/3 3/3

17 BARWANI BARWANI DHAJARA AAN SINGH  S/O 
BACHRIYA

OTHERS 1.305 1.305 3/2 3/2

18 BARWANI BARWANI DHAJARA BHUR SINGH S/O 
BACHRIYA

OTHERS 1.305 1.305 3 3

19 BARWANI BARWANI DHAJARA NANLI WIDOW 
MALSINGH

OTHERS 1.305 1.305 3/1 3/1

20 BARWANI BARWANI DHANORA JAYANTI D/O GOKUL OTHERS JOINTLY 8/1A 8/1A
21 BARWANI BARWANI DHANORA KUSHI BAI W/O 

GOKUL
OTHERS JOINTLY 8/1A 8/1A

22 BARWANI BARWANI DHANORA MUKUND S/O 
MANGILAL

OTHERS 2.835 21/2 22/4 
22/5

21/2 
22/4 
22/5
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

23 BARWANI BARWANI DHANORA SHANKAR     S/O      
MOHAN

OTHERS 2.640 28/9   8/1/A 28/9   
8/1/A

24 BARWANI BARWANI DHANORA RAM PARSAD S/O 
CHANDER

OTHERS 1.466 29/2 29/2

25 BARWANI BARWANI DHANORA DEVJI S/O BALAJI OTHERS 0.809 32/1  8/1/A 32/1  
8/1/A

26 BARWANI BARWANI JANGARWA SAKHA RAM S/O 
KALYA

ST 3.582 1.543 54/10  60/2  
71/1

54/10  60/2  71/1

27 BARWANI BARWANI JANGARWA MADHYA S/O SUKHYA ST 1.939 1.312 13/6 13/8  
51/8  74/9  
49/9  WITH 
HOUSE

13/6 13/8    
74/9   WITH 
HOUSE

51/8 
49/9 

28 BARWANI BARWANI JANGARWA ROOP SINGH S/O 
NAGA

ST 4.701 3.467 82/2 11 37 82/2 11 37

29 BARWANI BARWANI JANGARWA RAMESHWAR S/O 
PARTAP

ST 6.250 4.620 31/2  46/2  
47  49  53

31/2  46/2  
47  49  53

30 BARWANI BARWANI JANGARWA SHOBHA RAM S/O 
BISHAN

ST 0.829 0.676 22/12  80/3   80/3 22/12

31 BARWANI BARWANI JANGARWA TRILOK S/O BABU ST 2.113 0.579 51/5  75/1  
77/3  54/13

51/5  75/1  
77/3  54/13

32 BARWANI BARWANI JANGARWA DUDA LAL S/O 
BHONDAR

ST 1.877 1.503 51/4  56/2  
56/3  74/1

51/4  56/2  
56/3  74/1

33 BARWANI BARWANI JANGARWA JAGAN S/O 
RUKHARIA

OTHERS 4.036 4.036 23/1  23/2  
23/3

23/1  23/2  
23/3

34 BARWANI BARWANI KULI JAWAR SINGH S/O 
RAJA AN

ST 1.743 0.744 3/3  6/1 3/3, 6/1

35 BARWANI BARWANI MORKATTA SARDAR S/O 
CHOTIYA

ST 3.868 3.868 94/2  94/3  
94/4  94/5

94/2,94/3, 
94/4,94/5
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

36 BARWANI BARWANI NANDGAON GOKUL S/O BAINYA ST 1.116 0.162 8/1  8/6  69/J 
69/GH

8\1 8/6  69/J 
69/GH

37 BARWANI BARWANI NANDGAON RAMESH S/O RAM 
KISHAN

ST 3551 3.551 4/12  34/1  
46/3  46/2  
48/3  48/4  
54/2

4/12  34/1    
48/3  48/4  

 46/2 
46/3 
54/2

38 BARWANI BARWANI PENDRA BAISAR BAI  WIDOW 
RAMA

ST 2.517 2.517 88/1 88/1

39 BARWANI BARWANI PICHHODI DAYA RAM S/O 
SUKHYA

ST 1.1115 0.385 153/5 153/5

40 BARWANI BARWANI PICHHODI MEERA BAI W/O 
SUKHYA

ST 0.466 0.466 48/3 48/3

41 BARWANI BARWANI PICHHODI GORI BAI W/O JAGAN ST 0.809 0.202 119/4 119/4

42 BARWANI BARWANI PICHHODI RATAN BAI D/O  
FATYA

SC 0.420 0.367 27/6,3314 27/6,3314

43 BARWANI BARWANI PICHHODI HIRA S/O KALLU ST 0.921 0.667 57/3,  25/1/2 25/1/2 57/3

44 BARWANI BARWANI PICHHODI DIMBIA S/O BHURARI ST 2.763 1.188 19/2,  51/1, 
57/4, 126/1, 
164/1,148/1

19/2,  51/1, 
57/4, 

126/1, 
164/1,14
8/1

45 BARWANI BARWANI PICHHODI MANGHYA S/O 
MASIYA

ST 1.683 0.344 14/1  46/2  
50/3  162/3  
201/2

14/1  46/2  
50/3  

162/3  
201/2

46 BARWANI BARWANI PICHHODI TULSI RAM S/O NAGA OTHERS 0.049 0.049 100/13 100/13

47 BARWANI BARWANI PICHHODI JIV RAJ S/O LATIA ST 0.041 0.041 100/17 100/17
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

48 BARWANI BARWANI PICHHODI BAN S/O DAR A SC 0.089 0.089 100/10  
100/18  
100/20

100/10  
100/18  
100/20

49 BARWANI BARWANI PICHHODI KAIL ASH  S/O SUKH 
RAM

SC 10182 0.394 120/6  
120/13  
120/14

120/6  
120/13  
120/14

50 BARWANI BARWANI PIPRI SITA RAM S/O ONKAR OTHERS 1.748 0.024. 40/6/4 40/6/4

51 BARWANI BARWANI PIPRI BHIVIYA S/O NATHU OTHERS 1.244 0.045 10/10 10/10
52 BARWANI BARWANI PIPRI AMANIYA S/O 

BHEEMA
OTHERS 1.436 0.020 40/6/3 40/6/3

53 BARWANI BARWANI PIPRI RANCHHORL S/O 
MANSARAM

OTHERS 21.196 2.428 12/2, 13/1, 
26/3

12/2, 
13/1, 
26/3

54 BARWANI BARWANI PIPRI RAMU BAI D/O  AMAR 
SINGH

OTHERS 14.725 0.032 7/4, 7/15/3 7/4, 
7/15/3

55 BARWANI BARWANI PIPRI TULSI BAI WO/O 
NANU RAM

OTHERS 3.294 0.81 7/8,7/9 7/8,7/9

56 BARWANI BARWANI PIPRI BALRAM S/O NANU 
RAM

OTHERS 3.294 0.065 10/4 10/4

57 BARWANI BARWANI PIPRI TULSI RAM S/O 
PREMA

OTHERS 4.391 0.0932 10/3 10/3

58 BARWANI BARWANI PIPRI SHOBHA RAM  S/O 
MUKUND

OTHERS 12.634 0.032 N.A N.A

59 BARWANI BARWANI PIPRI GARPATH S/O 
PUNAJI

OTHERS 10.688 0.073 40/5 40/5

60 BARWANI BARWANI PIPRI BEENA BAI WO/O 
KALOO

OTHERS 6.157 0.065 N.A N.A
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

61 BARWANI BARWANI SONDUL BHAGA S/O KALYA ST 1.295 0.092 103/1  108/1  
128/4  131/1  
158/1  159/1  
175/1

128/4, 131/1 158/1,10
3, 
159/1,17
5/1,     
108/7

62 BARWANI BARWANI SUNGAON DHROPTI BAI   D/O 
MUASAYA

SC 0.073 0.073 44/5 44/5

63 BARWANI BARWANI SUNGAON LEELA D/O MUASAY A SC 0.073 0.073 44/5 44/5

64 BARWANI BARWANI SUNGAON RADHA D/O SURJI SC 0.073 0.073 44/5 44/5
65 BARWANI BARWANI SUNGAON SUMAN D/O MANI 

SHANKAR
OTHERS 0.886 0.405 37/1  45 37/1,45

66 BARWANI BARWANI SUNGAON GAITRI D/O MANI 
SHANKAR

OTHERS 0.886 0.405 37/1  45 37/1, 45

67 BARWANI BARWANI SUNGAON SUDHA D/O MANI 
SHANKAR

OTHERS 0.886 0.404 37/1  45 37/1, 45

68 BARWANI BARWANI SUNGAON SANDHYA D/O 
MANISHANKER

OTHERS 0.886 0.404 37/1 45 37/1, 45

69 BARWANI BARWANI SUNGAON SUBASH S/O 
VISHAWANATH

OTHERS 0.053 0.053 40/2 40/2

70 BARWANI BARWANI SUNGAON PRAKASH S/O 
VISHAWANATH

OTHERS 0.053 0.053 40/2 40/2

71 BARWANI BARWANI SUNGAON PREMLATA S/O 
SURESH CHANDER

OTHERS 0.053 0.053 40/2 40/2

72 BARWANI BARWANI SUNGAON MOHANLAL S/O 
GANPAT

OTHERS 0.032 0.032 40/2 40/2
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73 BARWANI BARWANI SUNGAON MURLIDHAR S/O 
GANPAT

OTHERS 0.032 0.032 40/2 40/2

74 BARWANI BARWANI SUNGAON AJAY S/O GANPAT OTHERS 0.032 0.032 40/2 40/2
75 BARWANI BARWANI SUNGAON SHALENDER S/O 

GANPAT
OTHERS 0.032 0.032 40/2 40/2

76 BARWANI BARWANI SUNGAON CHITRANJAN S/O 
GANPAT

OTHERS 0.031 0.031 40/2 40/2

77 BARWANI BARWANI TUWARKHEDA BHAI SINGH S/O 
MOJA

ST 1.011 1.011 14/1 14/1

78 BARWANI BARWANI TUWARKHEDA BHAGIYA S/O RAM 
SINGH

OTHERS 1.011 1.011 22/1 22/1

79 BARWANI BARWANI TUWARKHEDA SILDHAR S/O RAM 
SINGH

OTHERS 1.012 1.012 26/2 26/2

80 BARWANI BARWANI TUWARKHEDA REM SINGH S/O 
RATAN SINGH.

OTHERS 1.517 1.517 18/1 18/1

81 BARWANI BARWANI TUWARKHEDA RAGNYA S/O ROOP 
SINGH

ST 2.500 2.500 9/1  30/1 9/1, 30/1

82 BARWANI THIKRI ANWALI GOVIND SON OF  
NATTHU

OTHERS 2.687 1.206 6/1 , 6/2 -
-

6/1 , 6/2

83 BARWANI THIKRI BARDA ONKAR SON OF SH. 
BALA

SC 0.020 0.020 34/19 B -
-

34/19 kh

84 BARWANI THIKRI BARDA MANSA RAM SON OF 
SH. GOVIND

OTHERS 0.020 0.020 34/27 34/27
-

-

85 BARWANI THIKRI BARDA KALLU SON OF SHRI 
GOKUL

OTHERS 0.080 0.080   57/2/1
- -

  57/2/1

86 BARWANI THIKRI BARDA RADHESH SAYAM 
SON OF GANIPATI

OTHERS 10.522 0.080 34/8 34/8
- -

87 BARWANI THIKRI BARDA JAGADISH SON OF  
SHRI DURYODHAN

OTHERS 4.521 0.080 24 24
- -
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88 BARWANI THIKRI BARDA RAMESHWAR SON  
OF SHRI 
DURYODHAN

OTHERS 4.521 0.080 24 24

- -
89 BARWANI THIKRI BARDA BEENA BAI 

DAUGHTER OF 
GANGA RAM

OTHERS 2.987 0.109 34/25 34/25

- -
90 BARWANI THIKRI BARDA HEERA LAL SON OF 

SHRI NATHU
OTHERS 7.729 0.040 34/7 34/7

- -
91 BARWANI THIKRI BARDA RAMESH SON OF SH. 

BHILU RAM
OTHERS 1.416 0.059 62/3

- -
62/3

92 BARWANI THIKRI BARDA SHIVJI SON OF THE 
BHILU RAM

OTHERS 1.416 0.059 62/3
- -

62/3

93 BARWANI THIKRI BARDA MAHADEV SON OF 
SH. BHILU RAM

OTHERS 1.416 0.059 62/3
- -

62/3

94 BARWANI THIKRI BARDA HIRA LAL YADAV SON 
OF SH. ONKAR

OTHERS 5.005 0.024 34/21/4 34/21/4
- -

95 BARWANI THIKRI BARDA JAGDISH SON OF SH. 
SITA RAM

OTHERS 3.759 0.040 34/23 34/23
- -

96 BARWANI THIKRI BARDA GOPAL SON OF SH. 
ONKAR

OTHERS 5.612 0.028 34/21/1 34/21/1
- -

97 BARWANI THIKRI BARDA DEVI LAL YADAV SON 
OF SH. ONKAR

OTHERS 5.005 0.024 34/21/3 34/21/3
- -

98 BARWANI THIKRI BARDA BHILU RAM SON OF 
SH. GANPAT

OTHERS 3.763 0.036 34/16 C 34/16 g
-

99 BARWANI THIKRI BARDA DAYA RAM SON OF 
SH. BHILU RAM

OTHERS 1.619 0.119 66/22 B
- -

66/22 kh

100 BARWANI THIKRI BARDA RAM LAL SON OF SH. 
BHIKU RAM

OTHERS 1.250 0.150 66/2 F/67/2
- -

66/2 ch 
67/2
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101 BARWANI THIKRI BARDA SHANKAR SON OF 
SH. GANPAT

OTHERS 7.300 0.700 34/16  229 34/16  Kh
-

229

102 BARWANI THIKRI BARDA SITA RAM SON OF 
SH. GANPAT

OTHERS 7.316 0.240 34/16 F 242 34/16 k
-

242

103 BARWANI THIKRI BARDA KHEM RAM SON OF 
SH. SITA RAM

OTHERS 1.812 0.100 253/2
- -

253/2

104 BARWANI THIKRI BARDA RAMESWAR SON OF 
SHRI SAVAN

OTHERS 1.600 0.028 45/1/3
- -

45/1/3

105 BARWANI THIKRI BARDA SALAK RAM SON OF 
DEVJI

OTHERS 3.54 1.00 38/2/3 38/2/3
- -

106 BARWANI THIKRI BARDA BABU LAL SON OF 
NATHU

OTHERS 3.739 0.203 38/2/2 & 
157/2

38/2/2 
-

157/2

107 BARWANI THIKRI BARDA RADHEY SHAM OTHERS 10.370 0.020 34/8 & 129/1 
& 146/1

34/8

-

129/1 & 
146/1

108 BARWANI THIKRI BRAHMAN-
GAON

GIRDHARI S/O 
MANILAL

OTHERS 5.066 0.361 4 4
- -

109 BARWANI THIKRI DATWADA MANOHARSIINGH 
SON OF 
KISHORSINGH

OTHERS 1.692 0.300 122 /B

- -

122 /B

110 BARWANI THIKRI DATWADA WAGHSINGH SON OF 
KISHORSINGH

OTHERS 1.692 0.300 122 /B
- -

122 /B

111 BARWANI THIKRI DATWADA LALSINGH  SON OF 
KISHORSINGH

OTHERS 1.692 0.300 122 /B
- -

122 /B

112 BARWANI THIKRI DATWADA SURESHSINGH SON 
OF KISHORSINGH

OTHERS 1.692 0.300 122 /B
- -

122 /B

113 BARWANI THIKRI DATWADA SUSHILABAIL 
BHAGVANSINGH

OTHERS 1.200 0.886 NA
- -

NA
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114 BARWANI THIKRI DATWADA GAMGARA,M SON OF 
SIKADAR

OTHERS 3.629 0.133 57/1 , 155 57
-

155

115 BARWANI THIKRI GAWLA-13 RAMESH S/O 
SHANKAR

SC 1,402 0,402 68/69 68,69
- -

116 BARWANI THIKRI GAWLA-13 SUKHDEV S/O 
HARCHAND

OTHERS 14,164 0,393 64/1,77 64/1,77
- -

117 BARWANI THIKRI GAWLA-7 LALURAM S/O 
GARKYA

SC 1.526 0.371 28/2,36/3,49
, 53, 56/4,89

28/2,36/3

- -
118 BARWANI THIKRI GOLATA GOPALSINGH S/O 

GUMAN SINGH
OTHERS 0.672 0.672 25/3,26/1,27

/2/1
25/3,26/1,27

/2/1 - -
119 BARWANI THIKRI GOLATA PRATAPSINGH S/O 

JATUSINGH
OTHERS 0.133 0.133 14/13/2 14, 19/2

- -
120 BARWANI THIKRI GOLATA MANA S/O GABBU OTHERS 0.745 0.745 17/2/1,33/1 17/2/1,33/1 - -
121 BARWANI THIKRI KIRMOHI JASWANT S/O FKAN OTHERS 0.309 0.261 22,23/3 22,23/3 - -
122 BARWANI THIKRI KIRMOHI BHAGIR S/O FAKAN OTHERS 0.309 0.261 22,23/3 22,23/3 - -
123 BARWANI THIKRI KIRMOHI SHIVRAM S/O FAKAN OTHERS 0.309 0.261 22,23/3 22,23/3

- -
124 BARWANI THIKRI KIRMOHI NATHU S/O NANDYA OTHERS 0.309 0.261 22,23/3 22,23/3 - -
125 BARWANI THIKRI KIRMOHI DEVJI S/O NANDYA OTHERS 0.309 0.261 22,23/3 22,23/3 - -
126 BARWANI THIKRI KIRMOHI SOBHARAM S/O 

NANDYA
OTHERS 0.309 0.261 22,23/3 22,23/3

- -
127 BARWANI THIKRI KIRMOHI UDAY S/O DIVYA OTHERS 0.309 0.261 22,23/3 22,23/3 - -
128 BARWANI THIKRI KIRMOHI GANPATI S/O DIVYA OTHERS 0.309 0.261 22,23/3 22,23/3 - -
129 BARWANI THIKRI KIRMOHI RADHYSHYAM S/O 

DIVYA
OTHERS 0.309 0.261 22,23/3 22,23/3

- -
130 BARWANI THIKRI KIRMOHI DATUBHAI W/O 

GHISALAL
OTHERS 0.727 0.313 10/2,10/3,10

/4,11,19/2 
,20

10/2,10/3,10
/4,11,19/2 

,20 - -
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131 BARWANI THIKRI KIRMOHI DITLA S/O BAWALIYA OTHERS 0.101 0.101 3/3 3/3
- -

132 BARWANI THIKRI KIRMOHI LAXMAN S/O 
BAWALIYA

OTHERS 0.101 0.101 3/3 3/3
- -

133 BARWANI THIKRI LOHARA SHERU S/O KESHAV OTHERS 7,155 0.146 17/7 -
-

.17/7

134 BARWANI THIKRI MOHIPURA KARAN S/O SIKHDAR 
SINGH

OTHERS 1.796 0.182 329/1 -
-

329/1

135 BARWANI THIKRI MOHIPURA VIKRAM S/O SIKDAR 
SINGH

OTHERS 1.796 0182 329/1 -
-

329/1

136 BARWANI THIKRI PICHHOLA SUMERSINGH SON 
OF LIMJA

ST 4.399 1.150 14/2, 33/2, 
81/3, 82/6

33/2

-

14/2, 
81/3, 
82/6

137 BARWANI THIKRI PICHHOLA RADHE SHAYAM  S/O 
RAGHU NATH

ST 0.676 0.202 28/4/2,24/4/
1

-
-

28/4/2,2
4/4/1

138 BARWANI THIKRI VISHWANATHK
HEDA

JAGDISH S/O RAMA OTHERS 0.089 0.089 48 48
-

-

139 DHAR DHARAMPURI KHATADGAON GULAB SON OF 
GANPAT

SC 0.533 0.533 102/6 102/6

140 DHAR DHARAMPURI KHATADGAON SODAN SON OF 
KARSAN

SC 0.605 0.605 102/5 102/5

141 DHAR DHARAMPURI KHATADGAON JAGDISH SON OF 
SHANTAYA

SC 0.824 0.824 102/3/2 102/3

142 DHAR DHARAMPURI KHATADGAON LAKHAN SON OF 
KARAN SINGH

OTHERS 0.632 0.632 102/3/1 102/3

143 DHAR DHARAMPURI SHAHPURA ATTAR SINGH S/O 
LAXMAN

OTHERS 0.253 0.253 1/7 1/7

144 DHAR DHARAMPURI SHAHPURA GAJRAJ SINGH S/O 
RATAN SINGH

OTHERS 0.506 0.506 1/4 , 1/5 1/4, 1/5

48



Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

145 DHAR KUKSHI AMLABAWADI ABID S/O IKBAL OTHERS 1.359 0.359 85/1 85/1
146 DHAR KUKSHI AMLABAWADI ARIFS/0 IKBAL OTHERS 1.113 1.113 80/3 80/3
147 DHAR KUKSHI BABULGAON DILIP SON OF ANNAR 

SINGH
ST 1.513 0.400 54/1/1 54/1/1

148 DHAR KUKSHI BABULGAON BHURIA SON OF 
RAMA

ST   . 0.809 0.809 49/1 49/1

149 DHAR KUKSHI BABULGAON HAGRI BAI WIFE OF 
NARSINGH

ST 2.765 1.069 49/2 49/2

150 DHAR KUKSHI BATGAON BALU S/O SHOBHA-
EXPIRED TEJUBAI 
WIDOW OF BALU

OTHERS 2.934 2.934 5/1/ 2B 5/1/2 B

151 DHAR KUKSHI BHANWARIYA GULAB S/O RUPA SC 1.052 0.100 123 123
152 DHAR KUKSHI BHANWARIYA BABU S/O RUPA SC 1.052 0.100 123 123
153 DHAR KUKSHI BHANWARIYA RAMESH S/O RUPA SC 1.052 0.100 123 123
154 DHAR KUKSHI BHANWARIYA GAPPU S/O RUPA SC 1.052 0.100 123 123
155 DHAR KUKSHI BHANWARIYA DINESH S/O HARJEE SC 4.452 4.452 138/2 138/2

156 DHAR KUKSHI BHANWARIYA POURASA S/O 
MANGILAL

ST 0.777 0.777 146/1,147/5/
3,147/5/2

146/1,147/5/
3,  147/5/2

157 DHAR KUKSHI BHANWARIYA AHILYA D/O 
MANGILAL

ST 0.777 0.777 147/5/2/2 147/5/2/2

158 DHAR KUKSHI BHANWARIYA SITARAM S/O 
PITARAMA

OTHERS 9.158. 9.158 106/3/1,137 137 106/3/1

159 DHAR KUKSHI BHANWARIYA REVARAM S/O 
PITARAMA

OTHERS 9.158. 9.158 147/2,148,1
42/5,153/2

147/2,14
8,        
142/5,15
3/2

160 DHAR KUKSHI BHANWARIYA REVARAM S/O LATE 
SHANKAR

ST 2.428 2.428 136/2 136/2
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161 DHAR KUKSHI BHANWARIYA REMSINGH S/O LATE 
SHANKAR

ST 2.428 2.428 136/2 136/2

162 DHAR KUKSHI BHANWARIYA KALABAI  SONJI W/O 
SONJI

ST 2.428 2.428 136/2 136/2

163 DHAR KUKSHI BHANWARIYA GOVINDS/O PIRAMJI OTHERS 12.177 0.141 100 100
164 DHAR KUKSHI BHANWARIYA SUNDARBAI W/O 

PIRAMJI
OTHERS 6.963 0.845 108/1/2, 

152/1/1/1/1/
2

108/1/2, 
152/1/1/1/1/
2

165 DHAR KUKSHI BHANWARIYA HIRALAL S/O PIRAMJ OTHERS 12.177 0.141. 177/1/2 177/1/2

166 DHAR KUKSHI BHANWARIYA BANSILAL S/O 
BHAGWANSHAI

OTHERS 8.605 1.375 19/5 19/5

167 DHAR KUKSHI BHANWARIYA RUKHADEO S/O 
SONA

ST 4.261 0.089 152/1/4 152/1/4

168 DHAR KUKSHI BHANWARIYA SUSHILABAI WIDOW 
HIRALAL

OTHERS 10.677 3.149 13, 177/2 13, 177/2

169 DHAR KUKSHI BHANWARIYA SANDEEP S/O 
RAMESHWAR

OTHERS 6.963 0.845 NA N.A.

170 DHAR KUKSHI BHANWARIYA BEHARIA S/O 
MUKUND

OTHERS 0.498 0.498 107/1/2, 
152/1/1/1/2 
,152/1/1/3, 
152/3

107/1/2, 
152/1/1/1/2 
,152/1/1/3, 
152/3

171 DHAR KUKSHI BHANWARIYA RAMESHCHANDRA 
S/O GANESH

OTHERS 1.055 0.672 116/4, 
118,143

116/4, 
118,143

172 DHAR KUKSHI BHANWARIYA YOGESH CHANDRA 
S/O GANESH 
CHANDRA

OTHERS 1.055 0.672 116/4, 
118,143

116/4, 
118,143

50



Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

173 DHAR KUKSHI BHANWARIYA GOPAL S/O 
BHAGWAN

OTHERS 11.674 3.386 103, 104, 
(1), 105(2), 
116(1), 365

103, 104, 
(1), 105(2), 
116(1), 365

174 DHAR KUKSHI BHANWARIYA RAMESHWAR S/O 
NARAYAN

OTHERS 5.612 1.448 104(2), 
105/1/1,

104(2), 
105/1/1,

175 DHAR KUKSHI BHANWARIYA BHAGWAN S/O 
VISHRAM

OTHERS 2.000 2.000 105/1/2 105/1/2

176 DHAR KUKSHI BHANWARIYA BHAGWAN S/O 
VISHRAM KULML

OTHERS 6.794 0.274 108/1/1 108/1/1

177 DHAR KUKSHI BHANWARIYA JAGDISH BHAGWAN 
,RAMESHWAR 
NARYAN

OTHERS 6.794 0.274 166,169 169 166

178 DHAR KUKSHI BHANWARIYA SHANTILAL S/O 
NARAYAN

OTHERS 3.577 0.049 95/2 95/2

179 DHAR KUKSHI BHANWARIYA KANTILAL S/O 
NARYAN

OTHERS 3.577 0.049 95/2 95/2

180 DHAR KUKSHI BHANWARIYA JAGDISH S/O 
BADRILAL

OTHERS 4.860 0.012 95/1 95/1

181 DHAR KUKSHI BHANWARIYA MAHESH S/O UMRAO OTHERS 10.354 10.020 127, 
129/1,129/2

127, 
129/1,129/2

182 DHAR KUKSHI BHANWARIYA RAMESHWAR S/O 
UMRAO

OTHERS 10.354 10.020 129/434,131 129/434,131

183 DHAR KUKSHI BHANWARIYA GOMTI D/O 
AMRAVATI & W/O 
RAMSINGH

OTHERS 0.405 0.405 126/1/3 126/1/3

184 DHAR KUKSHI BHANWARIYA LADBAI RAMA ST 7.228 2.324 124,125 124,125
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185 DHAR KUKSHI BHANWARIYA BUDI BAI D/O RUMAL 
SINGH

ST 3.501 3.201 49/2/2, 51/4, 
52/5, 52/6

49/2/2, 
51/4, 
52/5, 
52/6

186 DHAR KUKSHI BHANWARIYA SHARDA D/O RUNAL 
SINGH

ST 3.501 3.501 49/7/2, 51/4 49/7/2, 
51/4

187 DHAR KUKSHI BHANWARIYA SUSHILA D/O RUNAL 
SINGH

ST 3.501 3.501 52/5, 52/6 52/5, 
52/6

188 DHAR KUKSHI BHANWARIYA MANGILAL OTHERS 7.228 2.334 124,125 124,125
189 DHAR KUKSHI BHANWARIYA KUM. BHAGWATI  D/O 

MANGILAL
OTHERS 6.414 6.300 136/1 136/1

190 DHAR KUKSHI BHANWARIYA KALYA S/O SATYA OTHERS 6.156 1.756 106/2, 
107/2,

106/2, 
107/2,

191 DHAR KUKSHI BHANWARIYA SHOBARAM S/O 
NARYAN

OTHERS 4.963 2.053 9/1/5, 9/2/1 9/1/5, 9/2/1

192 DHAR KUKSHI BHANWARIYA NARYAN S/O DALLA OTHERS 7.230 1.553 6/1, 6/2, 
11/2, 12/2, 
11/3, 12/3

6/1, 11/2, 
12/2, 11/3, 
12/3

6/2

193 DHAR KUKSHI BHANWARIYA MANGILAL S/O DEVA OTHERS 1.481 1.481 108/2 108/2

194 DHAR KUKSHI BHANWARIYA DEVA S/O CHITRA OTHERS 8.923 1.481 349, 351/2 349, 351/2
195 DHAR KUKSHI BHANWARIYA KAILASH S/O 

MANGILAL
OTHERS 1.481 1.481 108/2 108/2

196 DHAR KUKSHI BHANWARIYA JAGDISH S/O 
MANGILAL

OTHERS 1.481 1.481 108/2 108/2

197 DHAR KUKSHI BHANWARIYA CHOGALAL S/O BAPU OTHERS 2.00 2.00 9/6, 9/5 9/6,  9/5

198 DHAR KUKSHI BHANWARIYA NATWAR S/O VITHAL 
G.

OTHERS 2.000 0.500 N.A. N.A. N.A.
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199 DHAR KUKSHI BHANWARIYA HIRALAL S/O         
VITHAL G.

OTHERS 2.000 0.500 N.A. N.A.

200 DHAR KUKSHI BHANWARIYA JASODABAI WIDOW 
RANCHOD

OTHERS 1.740 408/2 408/2

201 DHAR KUKSHI BHANWARIYA RAJENDER S/O 
GANGARAM

OTHERS 1.970 0.550 431/2, 
432/2,

431/2, 
432/2,

202 DHAR KUKSHI BHANWARIYA SANTOSH S/O 
AMBARAM

OTHERS 2.016 0.556 432/6, 431/7 432/6,  431/7

203 DHAR KUKSHI BHANWARIYA JAGDISH S/O BHOLA OTHERS 1.250 0.632 431/4 431/4

204 DHAR KUKSHI BHANWARIYA MAHENDER K. S/O 
BHAGWAN

OTHERS 9.053 0.250 18/2, 84/2, 
87

18/2, 84/2, 
87

205 DHAR KUKSHI BHANWARIYA BHAGWAN S/O 
RANCHOD

OTHERS 8.605 1.375 19/5, 86, 
16/1

19/5. 86, 16/1

206 DHAR KUKSHI BHANWARIYA MOHAN KULMI S/O 
BHAGWAN

OTHERS 9.756 20/4/2 20/4/2

207 DHAR KUKSHI BHANWARIYA TULYA S/O DHURJI ST 0.007 0.007 159 159
208 DHAR KUKSHI BHILSUR MANGI LAL S/O JAM 

SINGH
ST 10.497 5.896 23/15 23/15

209 DHAR KUKSHI BHILSUR VACHALIA S/O 
HAGARIA

ST 1.607 1.607 48,49/2 48,49/2

210 DHAR KUKSHI BHILSUR BODAR S/O NARLA ST 0.486 0.486 NA N.A.
211 DHAR KUKSHI BHILSUR KAILASH S/O PEMA OTHERS 3.095 2.795 43/5 43/5
212 DHAR KUKSHI BHILSUR RAMESH S/O 

NARAYAN
OTHERS 3.956 2.061 43/8 43/8

213 DHAR KUKSHI BHILSUR GOVIND S/O RAMA OTHERS 0.693 0.518 43/4 43/4
214 DHAR KUKSHI BHILSUR HEERA S/O RAMA OTHERS 0.694 0.519 43/6 43/6
215 DHAR KUKSHI BHILSUR RADHIA S/O RAMA OTHERS 0.694 0.519 43/4,43/6 43/4,43/6
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216 DHAR KUKSHI BHILSUR RAMESHWAR S/O 
ONKAR

OTHERS 2.815 1.775 43/1,43/3 43/1,43/3

217 DHAR KUKSHI BHILSUR NIRMALA D/O HEERA 
LAL

OTHERS 3.924 1.060 36/4/5 36/4/5

218 DHAR KUKSHI BHILSUR MANISH S/O P.JAIN OTHERS 10.942 2.307 42/4 42/4
219 DHAR KUKSHI BHILSUR USHA D/O RAMESH OTHERS 10.497 5.896 23/15 23/15
220 DHAR KUKSHI BHILSUR MEHINDRA S/O 

GOPAL
OTHERS 9.972 8.071 10/2,19/2,20

/1,20/2,20/3.
20/1,20/2, 
20/3.

10/2, 
19/2

221 DHAR KUKSHI BHILSUR GOPAL S/O 
NARSINGH

OTHERS 13.041 4.555 21/2,11,14 21/2 11,14

222 DHAR KUKSHI BHILSUR JANKI BAI W/O 
GOPAL

OTHERS 2.00 2.00 21/1 21/1

223 DHAR KUKSHI BHILSUR RATTAN SINGH S/O 
BHIM SINGH

ST 6.360 1.195 23/11 23/11

224 DHAR KUKSHI BHILSUR LATTU S/O 
BHIMSINGH

ST 2.632 0.920 23/5 23/5

225 DHAR KUKSHI BHILSUR SOMJI S/O NATHU ST 2.106 0.777 45/1/2,45/2/
2

45/1/2,45/2/
2

226 DHAR KUKSHI BHILSUR GOMTIBAI D/O 
RUKHADIA

ST 2.981 2.128 46/4, 47 46/4, 47

227 DHAR KUKSHI BODHWADA GAJANAND YADAV 
S/O GAYA

OTHERS 7.689 0.105 10/32, 59/77 59/77 10/32

228 DHAR KUKSHI BODHWADA RADHEY SHYAM S/O 
GAYA

OTHERS 7.049 0.098 12, 41, 52/1, 
40, 42

12, 41, 
52/1, 40, 
42

229 DHAR KUKSHI BODHWADA MANIRAM S/O GAYA OTHERS 2.023 0.755 11/1/2 11/1/2
230 DHAR KUKSHI BODHWADA VIJAY SINGH S/O 

MUKHAR
OTHERS 0.404 0.404 86/1 86/1

54



Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

231 DHAR KUKSHI BODHWADA KANWARSINGH S/O 
MUKHAR

OTHERS 0.304 0.304 86/1 86/1

232 DHAR KUKSHI BODHWADA BHANWARLAL S/O 
MUKHAR

OTHERS 0.304 0.304 86/1 86/1

233 DHAR KUKSHI CHANDANKHEDI KHUM SINGH S/O 
SUKH LAL

ST 0.431 0.431 191/2 191/2

234 DHAR KUKSHI CHANDANKHEDI BASLI BAI W/O SUKH 
LAL

ST 0.652 0.652 144/1 144/1

235 DHAR KUKSHI CHANDANKHEDI RUKERIYA S/O 
HULIYA

ST 2.775 1.005 66/1, 46/2, 
46/7

 46/2, 66/1,46/
7

236 DHAR KUKSHI CHANDANKHEDI BABU SINGH S/O 
KHERA

ST 2.939 1.000 58/1, 60/1 60/1 58/1

237 DHAR KUKSHI CHANDANKHEDI JAYA RAM S/O UJA ST 2.023 1.147 148, 154/4 148, 154/4
238 DHAR KUKSHI CHANDANKHEDI DOGAN SINGH S/O 

MEKENE
ST 1.099 0.836 39/2, 

46/1/2/1/A
39/2, 
46/1/2/1/
A

239 DHAR KUKSHI CHANDANKHEDI ROOP SINGH S/O 
KILAN

ST 0.352 0.352 16/1/1/4, 
86/1/1/1/3

16/1/1/4, 
86/1/1/1/
3

240 DHAR KUKSHI CHANDANKHEDI KALU S/O KHENE OTHERS 4.904 0.867 102, 103, 102, 103,
241 DHAR KUKSHI CHIKHALDA GAFFUR SON OF 

RASHID
OTHERS 2.208 2.208 148/3A & 

148/3B&148/
3C

148/3A 
& 
148/3B&
148/3C

242 DHAR KUKSHI CHIKHALDA MUMTAJ BAI WIFE OF 
JALLUDDIN

OTHERS 1.418 1.418. 62/2/1 
&62/2/2

62/2/1 
&62/2/2
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243 DHAR KUKSHI CHIKHALDA NARESH CHNADER 
SON OF DAYA RAM

OTHERS 4.472 2.455 41/2 41/2

244 DHAR KUKSHI CHIKHALDA MANSOOR KHAN 
SONOF HABIB KHAN

OTHERS 3.093 3.093 171/2 171/2

245 DHAR KUKSHI CHIKHALDA MANGI LAL SHARMA OTHERS 0.010 0.010 218/2 218/2
246 DHAR KUKSHI DASANA RECHLEYA SON OF 

KAKRIA
OTHERS 5.580 5.580    50, 56, 58 50 56,58

247 DHAR KUKSHI DASANA KHETALAYA SON OF 
KAKRIA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

248 DHAR KUKSHI DASANA FUDDAN SON OF 
KHETALAYA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

249 DHAR KUKSHI DASANA MANGIA SON OF 
FUDDAN

OTHERS 5.580 5.580    50, 56, 58 50 56,58

250 DHAR KUKSHI DASANA NARANG SON OF 
FUDDAN

OTHERS 5.580 5.580    50, 56, 58 50 56,58

251 DHAR KUKSHI DASANA MULLAMA SON OF 
FUDDAN

OTHERS 5.580 5.580    50, 56, 58 50 56,58

252 DHAR KUKSHI DASANA KHABDOOR SON OF 
BHAWARA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

253 DHAR KUKSHI DASANA CHCHAKAMA SON OF 
DHABRA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

254 DHAR KUKSHI DASANA KODANG SON OF 
KHABBDOOR

OTHERS 5.580 5.580    50, 56, 58 50 56,58

255 DHAR KUKSHI DASANA KHEMARA SON OF 
KODANG

OTHERS 5.580 5.580    50, 56, 58 50 56,58

256 DHAR KUKSHI DASANA RUMADD SON OF 
KODANG

OTHERS 5.580 5.580    50, 56, 58 50 56,58

257 DHAR KUKSHI DASANA JADIA SON OF 
KHABDOOR

OTHERS 5.580 5.580    50, 56, 58 50 56,58
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258 DHAR KUKSHI DASANA BABHEYA SON OF 
KABDOOR

OTHERS 5.580 5.580    50, 56, 58 50 56,58

259 DHAR KUKSHI DASANA TEN SINGH SON OF 
CHCHAKAMA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

260 DHAR KUKSHI DASANA CHIDRA SINGH SON 
OF CHCHAKAMA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

261 DHAR KUKSHI DASANA KUNWAR SINGH SON 
CHCHAKAMA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

262 DHAR KUKSHI DASANA ROOPA DAUGHTER 
OF CHCHAKAMA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

263 DHAR KUKSHI DASANA BHAMBRA SON OF 
CHCHAKAMA

OTHERS 5.580 5.580    50, 56, 58 50 56,58

264 DHAR KUKSHI DASANA FUDDAN SON OF 
KUNDSINGH

OTHERS 5.580 5.580    50, 56, 58 50 56,58

265 DHAR KUKSHI DEHAR YASHVANT S/O TARA 
SINGH

ST 1.143 237/3/1 237/3/1

266 DHAR KUKSHI DEHAR MANGI LAL S/O  
GULAB

SC 0.309 0.141 454/3 454/3

267 DHAR KUKSHI DEHAR GOVIND S/O GULAB SC 0.309 0.141 454/3 454/3
268 DHAR KUKSHI DEHAR RAMESHWAR S/O 

GULAB
SC 0.309 0.141 454/3 454/3

269 DHAR KUKSHI DEHAR SURESH S/O JALAL ST 2.431 2.236 461/4  485/4  
460/3

461/4  485/4  
460/3

270 DHAR KUKSHI DEHAR KISHORE S/O LAJYA ST 4.736 2.302 81  225  251   225,  251 81

271 DHAR KUKSHI DEHAR TIKKAM S/O 
SOMARIYA

SC 1.326 307/2/1  
307/12/3

307/2/1  
307/12/3
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272 DHAR KUKSHI DEHAR AMARIYA 
S/OTUKARIY

ST 1.309 302/2/3 302/2/3

273 DHAR KUKSHI DEHAR BALA S/O SHANKAR SC 4.426 0.713 1/2  203  
204

  203  204 1/2

274 DHAR KUKSHI DEHAR SURAJBAI WIDOW  
RAJARAM

OTHERS 4.097 10926 243  245  
265/2  281

243  245  265/2  
281

275 DHAR KUKSHI DEHAR SHOBA RAM S/O 
KALU

SC 0421  
0.14

0.421 
0.14

173  45/1/1 173 45/1/1

276 DHAR KUKSHI DEHAR KULARIYA  S/O 
SUMARIYA

ST 1.089 0.707 2/2, 3 2/2, 3

277 DHAR KUKSHI DEHAR BISHAN S/O KULARIA ST 1.089 0.707 2/2, 3 2/2, 3

278 DHAR KUKSHI DEHAR RAM DAS  S/O 
KULARIA

ST 1.089 0.707 2/2, 3 2/2, 3

279 DHAR KUKSHI DEHAR RADU S/O SUMARIYA ST 1.089 0.707 2/2, 3 2/2, 3

280 DHAR KUKSHI DEHAR KALIA S/O SUMARIYA ST 1.089 0.707 2/2, 3 2/2, 3

281 DHAR KUKSHI DEHAR KAKARIA S/O VASTA ST 11.075 0.219 416 416

282 DHAR KUKSHI DHARAMRAI BHUPENDER SINGH 
S/O BHAGAT SINGH

OTHERS 1.775 0.859 239/2, 236, 
234, 407/3

239/2, 236, 
234, 407/3

283 DHAR KUKSHI DHARAMRAI MUNNA S/O MAMA 
SETH

ST 41.68 27.28 123/5, 
129/2,

123/5, 
129/2,

284 DHAR KUKSHI DHARAMRAI YARAKHA S/O VAKAN ST 8.932 1.672 88, 101, 
103, 105, 
108, 109

103,108 88,101,1
05, 109

285 DHAR KUKSHI DHARAMRAI SARDAR SINLGH S/O 
KISHAMSIR

ST 3.124 3.124 51 51
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286 DHAR KUKSHI DHARAMRAI RAI SINGH S/O 
RATAN SINGH

ST 3.928 0.812 307/2, 6, 
347/10, 
1268, 
1267/3

307/2, 6, 
347/10, 
1268, 
1267/3

287 DHAR KUKSHI DHARAMRAI MUNJAM BAI W/O 
MURAJSIR

ST 1.995 1.995 386/2 386/2

288 DHAR KUKSHI DHARAMRAI RESHMA W/O 
MALERIYA

ST 6.353 6.353 1/6 1/6

289 DHAR KUKSHI DHARAMRAI DARAON W/O 
HAGULWA

ST 6.353 6.353 1/6 1/6

290 DHAR KUKSHI DHARAMRAI NAKSI BAI W/O 
YALLLBHADSA

OTHERS 2.626 1.417 113/3, 117, 
169, 170, 
180, 181, 
213,

169,170,180
,181,213

113/3,11
7

291 DHAR KUKSHI DHARAMRAI RESHMA D/O NETER 
SINGH

SC 0.5649 0.5649 154/3, 156, 
157, 138

154/3, 156, 
157, 138

292 DHAR KUKSHI GEHALGAON AMBA RAM S/O 
HEERA

OTHERS 4.309 0.032 97/1/3 97/1/3

293 DHAR KUKSHI KARONDIA SETULBAI WO/O 
JAGAN

ST 1.223 0.448 66/1, 111 111 66/1

294 DHAR KUKSHI KARONDIA GANGA BAI W/O  
SEKARIYA

ST 1.669 0.698 59/2, 47/60 
59/5, 62/5, 
92/2, 95/5

59/2,59/5, 
62/5

47/60, 
92/2,       
95/5

295 DHAR KUKSHI KARONDIA SOM JI S/O TIKAM 
BUDI BAI  SUNDER 
BAI WO/O TIKAM

OTHERS 6.699 0.382 72, 77/2 72, 77/2

296 DHAR KUKSHI KARONDIA MAL SINGH S/O 
KANNA

OTHERS 0.202 0.202 96/1/2 96/1/2
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297 DHAR KUKSHI KASTA FUGAN SON OF 
FUNSHA

OTHERS 3.711 2.788 150,152,153
,155

152,153,155 150

298 DHAR KUKSHI KASTA PIRAG  SON OF 
FUNSHA

OTHERS 3.711 2.788 156,158,175
,191

156,158 175,191

299 DHAR KUKSHI KASTA FUDA SON OF 
FUNSHA

OTHERS 3.711 2.788 150,152,153
, 
155,156,158
, 175,191

152,153,155
, 
156,158,191

175,150

300 DHAR KUKSHI KATNERA LAIPRABAI WIDOW  
NA RAIN

ST 0.875 0.875 96/1  98/1 96/1  
98/1

301 DHAR KUKSHI KATNERA KAMLIBAI W/O RATR 
SINGH

ST 6.906 0.040 28 28

302 DHAR KUKSHI KATNERA MAVJI S/O BHLIA ST 0.915 0.038 21 21
303 DHAR KUKSHI KATNERA PUNA S/O BHLIA ST 0.915 0.038 21 21
304 DHAR KUKSHI KATNERA BAIPARI BAI WIDOW 

BHLIA
ST 0.915 0.038 21 21

305 DHAR KUKSHI KATNERA MADAN S/O GUL 
SINGH

ST 0.922 0.241 93/4 93/4

306 DHAR KUKSHI KATNERA SARBAN S/O LOTIA ST 5.934 0.447 8 8
307 DHAR KUKSHI KATNERA KISHAN S/O BHUKHA ST 7.360 1.178 78 78

308 DHAR KUKSHI KATNERA BHIMJI S/O CHAKA OTHERS 3.670 0.126 58 58
309 DHAR KUKSHI KAWDA GUMAN SIN SON OF 

GHANNA
ST 4.177 0.578 8/5 ,32,9/2, 

8 ,10/1,12
32,9/2,10/1 8/5, 8, 

12
310 DHAR KUKSHI KAWDA BHWAN SINGH SON 

OF GHANNA SINGH
ST 4.177 0.578 22/6,23/2,23

/5,23/7
22/6,23/
2,23/5,2
3/7

311 DHAR KUKSHI KAWDA TERSINGH SON OF 
GHANNA

ST 4.177 0.578 8/5,32,9/2,8, 
10/1,12

32,9/2,10/1 8/5, 8, 
12
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312 DHAR KUKSHI KAWDA GULAB SINGH SON 
OF GHANNA

ST 4.177 0.578 22/1,23/2,23
/5,23/7

22/1 23/2,23/
5,23/7

313 DHAR KUKSHI KAWDA NARAN SINGH SON 
OF KARCHANYA

ST 2.955 1.121 127/2, 
125,129,130
/1

127/2 129,125, 
130/1

314 DHAR KUKSHI KAWDA JANGAN SON OF 
NARAN

ST 2.955 1.121 191,195 191, 195

315 DHAR KUKSHI KAWDA KARAN SON OF 
NARAN

ST 2.955 1.121 127/2 
,128,129,13
0/1

127/2, 128 129, 
130/1

316 DHAR KUKSHI KAWDA ROOPAN SON OF 
BANN

ST 2.955 1.121 127/2 128 
129 130/1

127/2, 128 129, 
130/1

317 DHAR KUKSHI KAWDA SONAR SINGH SON 
OF ROOPAN

ST 2.955 1.121 191 195 191 195

318 DHAR KUKSHI KAWDA SIKANDAR SON OF 
BABUNA BALMIKUI

ST 2.955 1.121 127/2 128 
129 130/1 
191 195

127/2, 128 129,130/
1,191,  
195

319 DHAR KUKSHI KAWDA BAJARIA SON OF 
SIKANDAR

ST 2.955 1.121 127/2 128 
129 130/1 
191 195

127/2, 128 129,130/
1,191,  
195

320 DHAR KUKSHI KAWDA KARBARI SON OF 
SIKANDAR

ST 2.955 1.121 127/2 128 
129 130/1 
191 195

127/2, 128 129,130/
1,191,  
195

321 DHAR KUKSHI KAWDA THATH SINGH SON 
OF BABUNA BALMIKI

ST 2.955 1.121 127/2 128 
129 130/1 
191 195

128, 127/2 129,130/
1,191,  
195

322 DHAR KUKSHI KAWDA MANNA SON OF 
BABUNA BALMIKI

ST 2.955 1.121 127/2 128 
129 130/1 
191 195

128, 127/2 129,130/
1,191,  
195
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323 DHAR KUKSHI KAWDA TEAR SINGH SON OF 
BHIM SINGH

ST 6.386 0.950 125/3 125/6 
126 127/4 
127/5

125/3,127/4 125/6,12
6,          
127/5

324 DHAR KUKSHI KAWDA MANNA SON OF BHIM 
SINGH

ST 6.386 0.950 133 135 
136/9 188 
201/1

133 135 
136/9 
188 
201/1

325 DHAR KUKSHI KAWDA GATIA SON OF BHIM 
SINGH

ST 6.386 0.950 201/2, 201/2,

326 DHAR KUKSHI KAWDA JATIA SON OF BHIM 
SINGH

ST 6.386 0.950 125/3, 
125/6, 126, 
127/4, 127/5

125/3,127/4 125/6, 
126

327 DHAR KUKSHI KAWDA NAN SINGH SON OF 
BHIM SINGH

ST 6.386 0.950 133, 135, 
136/9, 188, 
201/1, 201/2

133, 
135, 
136/9, 
188, 
201/1, 
201/2

328 DHAR KUKSHI KHAPARKHEDA DEVINDER S/O RAJA 
RAM

OTHERS 1.808 1.808 54 54

329 DHAR KUKSHI KHAPARKHEDA DHARMENDER S/O 
RAJA RAM

OTHERS 1.808 1.808 54 54

330 DHAR KUKSHI KHAPARKHEDA JAGDISH S/O 
GANPAT

OTHERS 1.833 20/1 20/1

331 DHAR KUKSHI KHAPARKHEDA ANIL S/O GANPAT OTHERS 1.833 6.311 78,83,82, 78,83,82,
332 DHAR KUKSHI KHAPARKHEDA KAMALS/O PARAS 

RAM
OTHERS 7.427 4.882 201/3,230 230 201/3
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333 DHAR KUKSHI KHAPARKHEDA BASANTI LAL S/O 
HRIDEY RAM

OTHERS 7.159 4.237 126/3,126/4, 
35/1

126/3,126/4, 
35/1

334 DHAR KUKSHI KHAPARKHEDA YAHYA BHAI S/O 
KADAR ALI

OTHERS 1.893 1.893 66/51 66/51

335 DHAR KUKSHI KHAPARKHEDA NARAYAN  SINGH S/O 
TANTIYA

ST 3.765 2.311 74/12,76/6,1
61/3,196/1

76/6,161/3,1
96/1

74/12

336 DHAR KUKSHI KHAPARKHEDA MUKESH S/O MANGE 
LAL

ST 3.765 2..311 74/12,76/6,1
61/3,196/1

76/6,161/3,1
96/1

74/12

337 DHAR KUKSHI KHAPARKHEDA BUDA S/O PYAR 
SINGH

ST 1.285 0.916 76/4  161/7  
191/3  196/4  
197/1

76/4  161/7  
191/3,    
197/1

196/4

338 DHAR KUKSHI KHAPARKHEDA DOGRA S/O PYARA 
SINGH

ST 1.285 0.916 200/4  76/4  
161/7  191/3  
196/4  197/1

 76/4  161/7  
191/3

197/4,20
0/4,      
196/4

339 DHAR KUKSHI KHAPARKHEDA SRI RAM S/O PYARA 
SINGH

ST 1.285 0.916 76/4  161/7  
191/3  200/4  
196/4  197/4

76/4,161/7,    
191/3

197/4,20
0/4,       
196/4

340 DHAR KUKSHI KHAPARKHEDA KALU S/O ONKAR SC 3.742 2.405 28  179  185  
188  195

28,179,188, 
195

185

341 DHAR KUKSHI KHAPARKHEDA TUKA RAM S/O KALU SC 3.742 2.405 177  123  
124

177  123  
124

342 DHAR KUKSHI KHAPARKHEDA RAJA RAM  S/O KALU SC 3.742 2.405 177  123  
124

177  123  
124
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343 DHAR KUKSHI KHAPARKHEDA RAJESH  S/O KALU SC 3.742 2.405 177  123  
124

177  123  
124

344 DHAR KUKSHI KHAPARKHEDA SUDESH S/O 
SHANKAR

SC 3.742 2.405 177  123  
124

177  123  
124

345 DHAR KUKSHI KHAPARKHEDA BALA S/O SHARWAN SC 3.742 2.405 177   123  
124

177  123  
124

346 DHAR KUKSHI KHAPARKHEDA JAGDISH BALA SC 3.742 2.405 28,179,185,
188,195,

28,179,185, 
188,195,

347 DHAR KUKSHI KHAPARKHEDA MOTI S/O  BALA 
MOHAN

SC 3.742 2.405 177,123, 177,123,

348 DHAR KUKSHI KHAPARKHEDA MOHAN S/O BALA SC 3.742 2.405 124 124
349 DHAR KUKSHI KHAPARKHEDA SANTOSH S/O BALA SC 3.742 2.405 124 124
350 DHAR KUKSHI KHAPARKHEDA REWA BAI WIDOW  

BABU LAL
SC 0.873 0.873 127,128,169

, 210,
127,128,169
, 210,

351 DHAR KUKSHI KHAPARKHEDA RAJENDAR S/O BABU 
LAL

SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

352 DHAR KUKSHI KHAPARKHEDA RAKESH S/O BABU 
LAL

SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

353 DHAR KUKSHI KHAPARKHEDA RAM  BHAROSHE S/O 
BABU LAL

SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

354 DHAR KUKSHI KHAPARKHEDA KAMAL S/O BABU LAL SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

355 DHAR KUKSHI KHAPARKHEDA KAILASH S/O TETIYA SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

356 DHAR KUKSHI KHAPARKHEDA MANGA S/O ONKAR SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

357 DHAR KUKSHI KHAPARKHEDA KUNVAR JI S/O 
MANGA

SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,
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358 DHAR KUKSHI KHAPARKHEDA AMAR SINGH S/O 
MANGA

SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

359 DHAR KUKSHI KHAPARKHEDA GOVIND S/O MANGA SC 0.873 0.873 127,128,169
, 210,

127,128,169
, 210,

360 DHAR KUKSHI KHAPARKHEDA KAMAL S/O GUDDAN SC 0.873 2.365 117,134,142
, 
324,227,142
/3

117,134,142
, 324, 142/3

227

361 DHAR KUKSHI KHAPARKHEDA CHUNNI LAL S/O 
MEHTAB

OTHERS 2.365 1.334 117/134/142
/1,224,142/3
,223

117/134/142
/1,224,142/3
, 223

362 DHAR KUKSHI KHAPARKHEDA SOHAN S/O SITA RAM OTHERS 2.549 2.500 204/1,/1, 204/1,/1,

363 DHAR KUKSHI KHAPARKHEDA SURESH S/O SITA 
RAM

OTHERS 2.547 2.245 204/2, 204/2,

364 DHAR KUKSHI KHAPARKHEDA RAMANAND S/O 
NARMA SANKAR

OTHERS 6.320 1.638 173/3,178 178 173/3

365 DHAR KUKSHI KHAPARKHEDA NEMI CHAND S/O 
MANGE LAL

OTHERS 2.850 0.076 120 120

366 DHAR KUKSHI KHAPARKHEDA GENDU BAI WIDOW 
LAXMAN

OTHERS 4.042 0.614 60,65,115 60,65,115

367 DHAR KUKSHI KHAPARKHEDA KAILASH S/O KISHAN OTHERS 1.770 1.770 52 52

368 DHAR KUKSHI KHAPARKHEDA KAMAL S/O KISHAN OTHERS 1.770 1.770 52 52
369 DHAR KUKSHI KHARAJANA MADAN SON OF 

BHURA LAL
OTHERS 4.613 0.20 55/2, 55/2

370 DHAR KUKSHI KHARAJANA RAMESH SON OF 
RADHEY SHAM

OTHERS 10.159 0.20 46/2 46/2
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371 DHAR KUKSHI KHARAJANA DEV RAM SON OF 
MISHRI NARAIN

OTHERS 4.047 0.106 57,58,59 57,58,59

372 DHAR KUKSHI KIKARWAS GURJAR SINGH ST 2.988 1.705 407/1 407/1
373 DHAR KUKSHI KIKARWAS GALMA S/O KITANYA ST 2.988 1.705 407/1 407/1

374 DHAR KUKSHI KIKARWAS MAHINDER  S/O 
LALAJI

ST 1.592 1.503 407/2  498/2 407/2  498/2

375 DHAR KUKSHI KIKARWAS DAYA RAM S/O  BALA 
JI

ST 1.592 1.503 407/2  498/2 407/2  498/2

376 DHAR KUKSHI KIKARWAS SAMDAN S/O RATAN ST 5.416 2.205 483   621   
623  
486/721   
494/723   
494/ 724

483   621   
623  
486/721   
494/723   
494/ 724

377 DHAR KUKSHI KIKARWAS BUVAAN SINGH S/O 
RATAN

ST 5.416 2.205 483  621  
623  
486/721  
494/723    
494/724

483   621   
623  
486/721   
494/723   
494/ 724

378 DHAR KUKSHI KIKARWAS TITLIBAI S/O DEV 
SINGH

ST 1.592 1.592 407/2  489/2 407/2  489/2

379 DHAR KUKSHI KOLGAON SITA BAI WIFE OF 
YATI RAM

OTHERS 0.674 0.200 171/4 171/4

380 DHAR KUKSHI KOLGAON DILIP SON OF 
PAPPRU

OTHERS 2.833 2.833 9/1 9/1

381 DHAR KUKSHI KOLGAON MUKESH SON OF 
PAPPORU

OTHERS 3.120 3.120 9/2 9/2

382 DHAR KUKSHI KOLGAON PIKESOO SON OF 
BISSAN

OTHERS 2.926 2.926 142/2, 146 142/2, 146
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383 DHAR KUKSHI KOLGAON RAMESH SON OF 
GOPAL

OTHERS 0.716 0.716 156, 157 156, 157

384 DHAR KUKSHI KOLGAON MAHENDER SON OF 
GOPAL

OTHERS 0.716 0.716 157/1 157/1

385 DHAR KUKSHI KOLGAON GHANSHAM SON OF 
GOPAL

OTHERS 0.716 0.716 157/2 157/2

386 DHAR KUKSHI KOLGAON VIJAY SON OF BADRI 
LAL

OTHERS 3.420 0.480 159/1/1 159/1/1

387 DHAR KUKSHI KOTHDA LAKSMIKANTA S/O 
ANKARA

OTHERS 4.856 0.595 24/1, 56,85 24/1, 56,85

388 DHAR KUKSHI KOTHDA BHARAT S/O 
MUKAND

OTHERS 0.853 0.105 18, 35/1 18, 35/1

389 DHAR KUKSHI KOTHDA DAGU BAI D/O 
MURAR

OTHERS 0.351 0.351 2/1, 7/2/2, 
8/2,

2/1, 
7/2/2, 
8/2,

390 DHAR KUKSHI KOTHDA TRILOK CAND S/O 
BHARU

OTHERS 3.268 1.029 37, 40/1, 
178/6, 179

37, 40/1, 
178/6, 179

391 DHAR KUKSHI KOTHDA MHANDAR S/O MANGI 
LAL

OTHERS 0.476 0.071 25/1, 41/2, 
42/2, 43/1, 
44/1

25/1, 41/2, 
42/2, 43/1, 
44/1

392 DHAR KUKSHI KOTHDA KAMAL S/O MANGI 
LAL

OTHERS 0.476 0.071 25/1, 41/2, 
42/2, 43/1, 
44/1

25/1, 41/2, 
42/2, 43/1, 
44/1

393 DHAR KUKSHI KOTHDA BUDHI CHAND S/O 
KASHI RAM

OTHERS 1.518 1.518 143/1B, 143/1B,

394 DHAR KUKSHI MALWADI GONDA BAI WO/O 
KEKERIYA

ST 1.000 1.000 26 26

395 DHAR KUKSHI MALWADI DERYAB S/O 
CHANDERIYA

ST 0.919 0.919 26 26
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396 DHAR KUKSHI MOLKHAD BHIMA NABIYA OTHERS 3.201 2.440 56/1 56/1
397 DHAR KUKSHI NAVADPURA MOHAN MISHRILAL 

DHOLI
OTHERS 1.189 0.599 72 72

398 DHAR KUKSHI NAVADPURA CHHAGAN MANGTYA OTHERS 1.120 1.120 69 69

399 DHAR KUKSHI NAVADPURA HIRALIBAI WIFE OF 
RENSINGH

ST 8.027 4.407 34/1 34/1

400 DHAR KUKSHI NAVADPURA GANI;SH RANCHOD OTHERS 1.119 0.616 64/1 64/1
401 DHAR KUKSHI NAVADPURA NIKHLESH SHRIRAM OTHERS 0.860 0.430 64/2 64/2
402 DHAR KUKSHI NISARPUR PRAVEEN S/O 

DHANNA LAL
OTHERS 1.563 1.563 142/3 142/3

403 DHAR KUKSHI NISARPUR BABITA D/O 
BALWANT SINGH

ST 2.000 2.000 9/1,9/3,11/1,
56,57/1,92,9
3/1

9/1,9/3,11/1 56,92, 
57/1,       
93/1

404 DHAR KUKSHI NISARPUR SAJJAN SINGH S/O 
BALWANT SINGH

ST 2.000 2.000 9/1.9/3,11/1,
56,57/1,92,9
3/1

9/1,9/3,11/1 56,92, 
57/1,       
93/1

405 DHAR KUKSHI NISARPUR GHOOR JI S/O SHIVA OTHERS 1.789 0.101 150 150

406 DHAR KUKSHI NISARPUR RAJESH S/O   GHOOR 
JI

OTHERS 1.789 0.101 150 150

407 DHAR KUKSHI NISARPUR KOMAL D/O BENI 
RAM

OTHERS 3.137 0.105 394 394

408 DHAR KUKSHI NISARPUR KARAN S/O BALWANT SC 2.000 2.000 9/1,.9/3,11/1 
56,57/1, 
92,93/1

9/1,9/3,11/1 56,57/1,
92,        
93/1

409 DHAR KUKSHI NISARPUR SAJJAN SINGHS/O 
SARDAR SINGH

ST 1.678 1.678 11/5,12/5, 
92/1

12/5 11/5, 
92/1
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410 DHAR KUKSHI NISARPUR KAILASH CHAND S/O 
RAMAN LAL JAYANTI

OTHERS 8.575 0.321 N A N A

411 DHAR KUKSHI NISARPUR GHANSHYAM S/O 
RAMA

OTHERS 2.307 0.461 N A N A

412 DHAR KUKSHI NISARPUR GHANSHYAM S/O 
CHAPA

OTHERS 3.330 0.680 N A N A

413 DHAR KUKSHI NISARPUR SURAJ GIRI S/O 
KAILASH GIRI

OTHERS 2.000 1.818 N A N A

414 DHAR KUKSHI NISARPUR BEDIYA S/O       SUKH 
LAL

OTHERS 0.146 0.146 N A N A

415 DHAR KUKSHI NISARPUR BHARAT GIRI 
GOSHWAMI

OTHERS 3.512 1.483 384/1 384/1

416 DHAR KUKSHI RASWA SUNIL S/O OHCHAND SC 3.771 3.333 8/1  6,  23 8/1  6,  23

417 DHAR KUKSHI RASWA ONKAR S/O BADYA OTHERS 0.217 0.126 11/1-11/5 11/1-11/5
418 DHAR KUKSHI RASWA RAMESH S/O KALU ST 3.371 3.3333 8/1  6,23, 24 8/1  6, 23,  

24
419 DHAR KUKSHI RASWA MUKESH S/O MOHAN OTHERS 0.217 0.126 11/1  11/5 11/1  11/5

420 DHAR KUKSHI RASWA AAP SINGH S/O 
KAKARIA

ST 2.229 1.237 5/1/2  29/2/2

421 DHAR KUKSHI RASWA RAMESH S/O AAP 
SINGH

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

422 DHAR KUKSHI RASWA MOHAN S/O AAP 
SINGH

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

423 DHAR KUKSHI RASWA PAHAR SINGH S/O 
KAKRIA

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2
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424 DHAR KUKSHI RASWA BHAVARIA S/O 
KAKARIA

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

425 DHAR KUKSHI RASWA K.HEMA S/O  
KAKARIA

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

426 DHAR KUKSHI RASWA VEER SINGH S/O 
KAKARIA

ST 2.229 1.237 5/1/2   
29/2/2

5/1/2  29/2/2

427 DHAR KUKSHI RASWA NEHAR SINGH S/O 
KAKARIA

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

428 DHAR KUKSHI RASWA SUR SINGH S/O  
KAKARIA

ST 2.229 1.237 5/1/2   
29/2/2

5/1/2  29/2/2

429 DHAR KUKSHI RASWA MOHAN S/O BHARO 
SINGH

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

430 DHAR KUKSHI RASWA SOHAN S/O BHARO 
SINGH

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

431 DHAR KUKSHI RASWA HEERA BAI WIDOW  
BHARO SINGH

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

432 DHAR KUKSHI RASWA BHAGRI BAI WIDOW 
KAKARIA

ST 2.229 1.237 5/1/2  29/2/2 5/1/2  29/2/2

433 DHAR KUKSHI RASWA KESAR SINGH S/O 
DOGRIA

ST 1.130 0.220 29/2/1 29/2/1

434 DHAR KUKSHI RASWA PANNA LAL S/O 
SOKALYA

OTHERS 0.217 0.126 4/2/3 4/2/2003

435 DHAR KUKSHI REKTI RAMA S/O NARSINGH ST 1.917 0.203 20/3 20/3

436 DHAR KUKSHI REKTI VIJAY S/O DINU OTHERS 1.330 1.106 6/2   7 6/2   7
437 DHAR KUKSHI REKTI SHRI RAM S/O 

RAMSINGH
ST 0.320 0.282 5/2 5/2

438 DHAR KUKSHI REKTI GOPAL S/O 
NARSINGH

ST 0.473 0.139 20/3/2 20/3/2
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439 DHAR KUKSHI REKTI SHANTI S/O BABLYA ST 2.803 1.505 48 , 25  26/1 48 , 25  
26/1

440 DHAR KUKSHI REKTI RAMA BAI WIDOW 
SHAMIR

ST 0.900 0.325 27/3/5  
46/3/5

27/3/5  
46/3/5

441 DHAR KUKSHI REKTI SANTOSH S/O MUKAT ST 1.839 0.460 27/3/3 
46/3/3

27/3/3 
46/3/3

442 DHAR KUKSHI REKTI JAWAR SINGH S/O 
GANASHIA

ST 0.945 0.495 13 13

443 DHAR KUKSHI REKTI SAT NARAIN S/O 
HARI

OTHERS 1.259 0.546 3/3 3/3

444 DHAR KUKSHI REKTI GIRDHARI S/O 
NARAIN

SC 1.974 1.074 9 9

445 DHAR KUKSHI REKTI HEM RAJ S/O NARAIN SC 1.974 1.074 9 9

446 DHAR KUKSHI REKTI BHAGIRATH S/O 
NARAIN

SC 1.974 1.074 9 9

447 DHAR KUKSHI REKTI DWARKA BAI WIDOW 
NARAIN

SC 1.974 1.074 9 9

448 DHAR KUKSHI REKTI SURAJBAI WIDOW 
SOHAN LAL

SC 1.974 1.074 9 9

449 DHAR KUKSHI REKTI RAMESH S/O 
SHANKAR

SC 1.974 1.074 9 9

450 DHAR KUKSHI REKTI BHAGABAI WIDOW 
MOHAN

SC 1.974 1.074 9 9

451 DHAR KUKSHI SISGAON CHHAGAN S/O   NANA 
- EXPIRED

OTHERS 0.051 0.051 49 49 Peki

452 DHAR MANAWAR ACHHODA BABU SINGH S/O 
RUDRANATH SINGH

OTHERS 6.136 0.303 122/8,123/2 122/8, 123/2
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453 DHAR MANAWAR ACHHODA GANPAT S/O KALU OTHERS 0.418 0.418 166/2,173, 
171/2

166/2, 173     
171/2

454 DHAR MANAWAR ACHHODA MANOHAR SINGH S/O 
CHAIN SINGH

OTHERS 0.936 0.936 140/1 140/1

455 DHAR MANAWAR BARDA NANURAM S/O 
JANGALIYA

SC 0.042 0.036 356,366/1 356, 366/1

456 DHAR MANAWAR EKALWARA Pagar singh S/o Rema 
singh

ST 0.545 0.545 319/3/3 319/6, 319/3 319/3/3

457 DHAR MANAWAR EKALWARA Sagar singh S/o Prem 
singh

ST 0.589 0.589 319/1/3 319/1/3

458 DHAR MANAWAR EKALWARA Prveen S/o Kalu SC 0.418 0.418 516, 12 516, 12
459 DHAR MANAWAR EKALWARA Pura S/o Katsa SC 0.418 0.418 516, 12 516, 12
460 DHAR MANAWAR EKALWARA Bharat S/o Ganesh SC 0.418 0.418 516, 12 516, 12
461 DHAR MANAWAR EKALWARA Gutam S/o Ganesh SC 0.418 0.418 516, 12 516, 12
462 DHAR MANAWAR EKALWARA Bebo bai W/o Katse SC 0.418 0.418 516, 12 516, 12
463 DHAR MANAWAR EKALWARA Vikram S/o Champa lal SC 0.418 0.418 516, 12 516, 12

464 DHAR MANAWAR EKALWARA Sunil S/o Champa lal SC 0.418 0.418 516, 12 516, 12
465 DHAR MANAWAR EKALWARA Komal D/o Champa lal SC 0.418 0.418 516, 12 516, 12

466 DHAR MANAWAR EKALWARA Shobh ram S/o Ratan OTHERS 0.711 340 340
467 DHAR MANAWAR EKALWARA Sita ram S/o Ratan OTHERS 0.711 340 340
468 DHAR MANAWAR EKALWARA Lela bai W/o Myaram OTHERS 0.711 340 340
469 DHAR MANAWAR EKALWARA Dharmende S/o 

Myaram
OTHERS 0.711 340 340

470 DHAR MANAWAR EKALWARA Komal D/o Myaram OTHERS 0.711 340 340
471 DHAR MANAWAR EKALWARA Raja ram S/o Anar 

singh
ST 1.000 1.000 319/1/5 319/1/5
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472 DHAR MANAWAR EKALWARA Rakesh S/o Babulal OTHERS 0.920 0.376 339, 342 339, 342

473 DHAR MANAWAR EKALWARA Ramesh S/o Babulal OTHERS 0.920 0.376 339, 342 339, 342

474 DHAR MANAWAR EKALWARA Ashok S/o Nathu OTHERS 0.920 0.376 339, 342 339,342
475 DHAR MANAWAR EKALWARA Hukam S/o Nathu OTHERS 0.920 0.376 339, 342 339,342
476 DHAR MANAWAR EKALWARA Ganesh S/o Kashi ram OTHERS 0.920 0.376 339, 342 339,342

477 DHAR MANAWAR EKALWARA Nelesh S/o Kashi ram OTHERS 0.920 0.376 339, 342 339, 342

478 DHAR MANAWAR EKALWARA Nanu ram S/o Daya 
ram

OTHERS 0.711 0.360 340 340

479 DHAR MANAWAR EKALWARA Shivram S/o Phard 
Singh

OTHERS 2.000 2.000 409/1/2 409/1/2

480 DHAR MANAWAR EKALWARA Surya s/o Tarya OTHERS 1.029 1.029 319/16,411/
2,417/2,416

319/16, 
411/2, 416

417/2

481 DHAR MANAWAR GANGLI SAYANI SON OF  
OUSAR

ST 0.400 0.400 439/7/4/B 439/7 439/7/48

482 DHAR MANAWAR GANGLI KAMALABAI  
DAUGHTER OF BAPU

OTHERS 0.094 0.094 376/2 376/2

483 DHAR MANAWAR GANGLI KAMALCHAND SON 
OF CHAULAL

OTHERS 0.635 0.125 201 201

484 DHAR MANAWAR GANGLI MANOJ SON OF DEVA OTHERS 0.431 0.392 177/8 , 
213/2, 306/2 
, 390/391

177/18, 390,  
391

177/8, 
213/2

485 DHAR MANAWAR GANGLI KUSUMBAI WIFE OF 
UDAIRAM

OTHERS 0.356 0.356 411 ,412, 
373

411, 412, 
373

73



Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

486 DHAR MANAWAR GANGLI RAM KRISHNA DAS 
SON OF 
BALARAMDAS

OTHERS 0.209 0.209 439/1/A 439/1/1 439/1/A

487 DHAR MANAWAR GOPALPURA Kasturi D/o Bhima ST 0.266 0.165 34/4, 93/6 34/4, 
93/6

488 DHAR MANAWAR GOPALPURA Sona Bai W/o Ranjit ST 0.878 0.496 24/5,64/2 24/5, 
64/2

489 DHAR MANAWAR GOPALPURA Kamla Bai W/o Devji OTHERS 1.440 0.610 9/2/1, 
11/1/9, 
43/3/1

9/2/1, 
11/1/7     
43/3/1

490 DHAR MANAWAR KALYANPURA UMRAO S/O BALLU SC 0.251 0.010 202/2 202/2
491 DHAR MANAWAR KALYANPURA DONGAR,MUNSHI 

LAL ,GANESH,M.LAL 
S/O BHIM SINGH

SC 2.315 0.300 192/5 192/5

492 DHAR MANAWAR KALYANPURA MEHTAB S/O BALLU SC 6.307 0.200 196 196
493 DHAR MANAWAR KALYANPURA SHUBAN S/O BALLU SC 8.048 0.200 197,198 197, 198

494 DHAR MANAWAR KALYANPURA MOHAN 
SINGH,PHOOL 
SINGH,GENDA LAL 
S/O KOLA

SC 4.232 0.250 171 171

495 DHAR MANAWAR KOTHRA JATIBAI W/O GOPAL OTHERS 1.138 1.113 183/2/2 183/2/2
496 DHAR MANAWAR KOTHRA MANUBAI W/O 

HARIRAM
OTHERS 0.405 0.102 183/2/1/2 183/2 183/2/ 

1/2
497 DHAR MANAWAR KOTHRA DHANKUNWAR W/O 

UMRAO
OTHERS 2.169 1.265 209/1/1,209/

2/2
207/1,209/3 209/1/1,  

209/2/2
498 DHAR MANAWAR KOTHRA RAISINGH S/O 

JAMSINGH
ST 3.024 0.610 187,188 187, 188
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

499 DHAR MANAWAR KOTHRA ACHU S/O KHETRA ST 0.447 0.355 229,222,224
,226,231,21
5,216,217,2
18,219

220,222,224
,   
226,231,215
,            
216,217,218
,    219

229

500 DHAR MANAWAR KOTHRA VAGMAK S/O 
CHETRA

ST 0.447 0.356 220,222,224
,226,231,21
5,216,217,2
18, 219

220,222,224
,   
226,231,215
,            
216,217,218
,    219

501 DHAR MANAWAR MALANGAON NATTHU SON OF 
PARSI

ST 0.690 0.073 152 152

502 DHAR MANAWAR MALANGAON ANAR SINGH OTHERS 2.205 0.093 97/4,98/2/17
1,172

97/4, 98/2 171,172

503 DHAR MANAWAR MALANGAON RUKDYA SON OF 
HAGYA

ST 1.103 0.041 98/2  172 98/2 172

504 DHAR MANAWAR MALANGAON DADU SINGH SON OF 
SHRI SUBHAN

OTHERS 1.076 0.043 177/1 177/1

505 DHAR MANAWAR MALANGAON TRILOK SINGH SON 
OF SHRI BABU SINGH

OTHERS 1.008 0.067 36/4/1 36 36/4/1

506 DHAR MANAWAR MALANGAON BHARAT SINGH SON 
OF SHRI NATTHU

OTHERS 2.008 44 44

507 DHAR MANAWAR PATWAR SANYAJ S/O DHANNA 
LAL

OTHERS 0.950 0.556 NA

508 DHAR MANAWAR PERKHAD PREMBAI WO/O BAPU 
SINGH

OTHERS 0.031 0.031 188 188
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

509 DHAR MANAWAR PERKHAD JUMA KHAN S/O 
ABDUL RAZAK

OTHERS 0.163 0.163 179, 184/2 179, 184/2

510 DHAR MANAWAR PERKHAD JUGAL HUSAIN S/O 
ABKUL RAZAK

OTHERS 4.832 0.832 159/1, 184/1 159/1,184/1

511 DHAR MANAWAR PERKHAD MOOHBAT SINGH S/O 
VALA

OTHERS 0.338 0.338 210/2, 
211/2, 
212/4, 211/3

210/2,211/2,  
213/4,211/3

512 DHAR MANAWAR PERKHAD RADIKA BAI S/O MOTI 
LAL

OTHERS 0.272 0.272 183/202 183,202

513 DHAR MANAWAR PERKHAD DHNAA LAL S/O 
LAKSHMAN

SC 5.017 0.659 181, 152/1, 
192/2, 192/3 
,192/4

181,192/1, 
192/2,192/3,  
192/4

152/1

514 DHAR MANAWAR PERKHAD NANO RAM S/O MOLA SC 5.942 5.894 142/2,142/3,
142/5,142/6,
143/2,145/1,
147,148/2,1
49/3

142/2,142/3,  
142/5,142/6,  
143/2,145/1,  
147,148/2,     
149/3

515 DHAR MANAWAR PERKHAD PUNIYA S/O RAM 
SINGH

OTHERS 0.250 0.250 205/1,1/1/B,
163,164

205/1/1/,        
1/1/B,163,     
164

516 DHAR MANAWAR PERKHAD KALU S/O KISHAN 
VAGERA

SC 0.635 0.147 211/4,212/2,
213/2

211/4,212/2,  
213/2

517 DHAR MANAWAR PERKHAD BHARAT SINGH S./O  
NAVAL SINGH

OTHERS 2.710 0.732 215/2 215/2
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

518 DHAR MANAWAR PERKHAD KAMAL SINGH S/0 
RUKHERIYA

OTHERS 1.084 0.044 214/3 214 214/3

519 DHAR MANAWAR PERKHAD BHIM SINGH S/O 
SAKADU SINGH

OTHERS 1.085 0.045 204/2 204/2

520 DHAR MANAWAR PERKHAD KAMLA BAI W/O 
BHART SINGH

OTHERS 5.0707 0.710 60/1, 60/2 203/2 60/1,60/
2

521 DHAR MANAWAR RAJPURA SUNDER BAI W/O 
MATTU

OTHERS 3.162 0.200 11/1/2 11/1/2

522 DHAR MANAWAR RAJPURA GIRDHARI ,MOHAR 
SINGH.CHOTU.S/O 
CHUNNI LAL

OTHERS 4.072 0.063 11/1/1 11/1/1

523 DHAR MANAWAR RAJPURA RAJU S/O LAL CHAND OTHERS 3.151 0.823 11/2 11/2

524 DHAR MANAWAR RAJPURA RAMLAL S/O LAXMAN OTHERS 0.696 0.696 41/2 41/2

525 DHAR MANAWAR RATWA GAVRAN S/O 
FATALAYA

OTHERS 3.863 1.218 58/2  96/6 58/2,96/6

526 DHAR MANAWAR RATWA RAJARAM S/O 
FATAYA

OTHERS 1.051 0.336 58/2  96/2 58/2,96/6

527 DHAR MANAWAR RATWA GANESH S/O BATTU OTHERS 1.051 0.336 58/2  96/2 58/2,96/6
528 DHAR MANAWAR RATWA SHANTILAL S/O 

BATTU
OTHERS 1.051 0.336 58/2  96/2 58/2,96/6

529 DHAR MANAWAR RATWA BHURESINGH S/O 
GAPPU SINGH

OTHERS 2.300 2.258 32/9  32/4  
32/2  32/3  
12/10

32/9,32/4,      
32/10,32/12,  
32/13

32/2,32/
3, 12/10

530 DHAR MANAWAR RATWA HARI S/O SUKHLAL OTHERS 0.166 0.149 32/114  
32/115  33  
34

32/14,32/15,  
33,34

32/114,3
2/115
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

531 DHAR MANAWAR RATWA RAJAYAN S/O 
SUKHLAL

OTHERS 0.166 0.149 30/14  32/15  
33  34

32/14,32/15,  
33,34

30/14

532 DHAR MANAWAR SARASGAON Dashrath S/o Galiya ST 8.716 0.953 169/3 , 
183/196 C

169/3,183/ 
196

533 DHAR MANAWAR SARASGAON Sukh Lal S/o Nanuram ST 9.954 2.387 131, 155/1, 
169/4, 133, 
153,183/196 
D

131,155/1, 
169/4,133, 
153,183/196 
D

534 DHAR MANAWAR SARASGAON Suban S/o Gal Singh ST 5.221 0.492 169/112, 
183/196 A 2

169/1/2, 
183/196 A-2

535 DHAR MANAWAR SARASGAON Kashi Ram S/o Puna ST 5.944 0.232 151 151
536 DHAR MANAWAR SARASGAON Umrao S/o Bhura ST 3.251 0.308 162 162
537 DHAR MANAWAR SARASGAON Galiya S/o Chhagun ST 6.639 0.450 160/1, 167/1 160/1

538 DHAR MANAWAR SARASGAON Kalu S/o Umrao ST 5.261 0.518 169/1/1, 
183/196/ 61

169/1/1,         
183/196 D

539 DHAR MANAWAR SARASGAON Jaam Singh S/o Sheru ST 0.670 0.670 171 171

540 DHAR MANAWAR SARASGAON Rumal S/o Ghungirya ST 6.902 0.374 160/2, 167/2 160/2,167/2

541 DHAR MANAWAR SARASGAON Roop singh S/o 
Cakeriya

ST 4.097 0.181 124 124

542 DHAR MANAWAR SHARIKPURA KARSAN S/O GAPPU SC 0.804 0.575 94  136/5 94,136/5

543 DHAR MANAWAR SHARIKPURA BALLU S/O GAPPU SC 0.804 0.575 94 136/5 94,136/5
544 DHAR MANAWAR URDANA SITA RAM S/O NANYA SC 1.766 1.701 196/203/2, 

205, 208/3
196,203/2,     
205,208/3

545 DHAR MANAWAR URDANA SUNIL S/O MURAR SC 2.209 1.819 16/3, 20.5 16/3,20/1/2 20/5
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Whether land Khasra No. is 
affected by submergence

Kh No. 
Acquired as 
per Award

Khasra

Not 
affected 
Kh. No.

Name Caste Landhold

Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

546 DHAR MANAWAR URDANA KAMLA BAI S/O 
NATHYA

SC 2.144 0.680 188/5, 196, 196 188/5

547 JHABUA ALIRAJPUR BADA AMBA VOSALSINGH SON OF 
VELJI

ST 0.631 0.209 7 ,10 , 16 16 7,10

548 JHABUA ALIRAJPUR BADA AMBA VADI WIFE OF 
LALSINGH 
DAUGHTER OF VELJI

ST 0.631 0.210 7,10,16 16 7,10

549 JHABUA ALIRAJPUR BADA AMBA SANIYA SON OF 
HAJARIYA

ST 0.940 0.210 4,29/2,31 29/2,31 4

550 JHABUA ALIRAJPUR BADA AMBA AATIYA SON OF MOTI ST 1.214 1.214 24/2 24/2

551 JHABUA ALIRAJPUR BEHADWA DEVLA SON OF 
SURTAN

ST 1.400 1.400 147 147

552 JHABUA ALIRAJPUR CHAMELI SHANKAR SON OF 
TATRIYA

ST 3.46 3.19 30/1 30 30/1

553 JHABUA ALIRAJPUR CHIKALDA BHAVSINGH SON OF 
MANA

ST 0.324 0.324 31/3 31/3

554 JHABUA ALIRAJPUR DUBKHADDA VANKARIYA SON OF 
KUGGI

ST 3.110 1.301 10 , 12 ,14/2 10,12,14/2

555 JHABUA ALIRAJPUR DUBKHADDA JATARIYA SON OF 
KUGGI

ST 3.110 1.301 10 ,    12 , 
14/2

10,12,14/2

556 JHABUA ALIRAJPUR DUBKHADDA VAKALYA SON OF 
CHIMALYA

ST 1.744 1.744 27 27

557 JHABUA ALIRAJPUR DUBKHADDA RANJA SON OF 
CHIMALYA

ST 1.744 1.744 27 27

558 JHABUA ALIRAJPUR JALSINDHI NAVSINGH SON OF 
BORA

ST 1.070 1.070 61/1 61/1

559 JHABUA ALIRAJPUR KAKARSELA DARJI SON OF SIMJI ST 3.443 3.000 13,14,16 13,16 14
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per Award
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Not 
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Kh No. 
Affected 
but NOT 
Acquired 

AffectedS. No. Distname Tehsil Name Village Name

560 JHABUA ALIRAJPUR KAKRANA NANSINGH SON OF 
PATTU

ST 4.992 2.890 49 49

561 JHABUA ALIRAJPUR KAKRANA SHARDYA  SON OF 
NANSINGH

ST 0.299 0.299 71/2 71/2

562 JHABUA ALIRAJPUR KAKRANA BHAILA SON OF 
NANSINGH.

ST 0.226 0.226 74/1/2 74/1,74/2

563 JHABUA ALIRAJPUR KAKRANA NAKLA SON OF 
NANSINGH

ST 0.271 0.271 73/2 73/2

564 JHABUA ALIRAJPUR KAKRANA JOGI SON OF DHANIA ST 2.165 0.320 275/1 275/1

565 JHABUA ALIRAJPUR KAKRANA DAMODAR SON OF 
MISHRILAL

OTHERS 0.020 0.020 275/3 275/3

566 JHABUA ALIRAJPUR KUKDIA BHURSINGH  SON OF 
TIKHYA

ST 3.49 3.11 186,192,193
,217,175, 
176,180,182
,184

186,192, 
193,217, 
175, 176, 
180, 184

567 JHABUA ALIRAJPUR KUKDIA LATCHHU SON OF 
DARLIYA

ST 4.20 1.95 555,556,545
,551,554

555,556,545
,551,554

568 JHABUA ALIRAJPUR KUKDIA SURLA SO N OF 
KESHARIYA

ST 3.67 2.66 707,703, 703 707

569 JHABUA ALIRAJPUR MAHALGAON LALSING SON OF 
KALU

ST 0.870 0.870 26/2, 33/1 26/2, 
33/1

570 JHABUA ALIRAJPUR MAHALGAON RAJLA SON OF KALU ST 0.870 0.870   26/2,33/1 26/2, 
33/1

571 JHABUA ALIRAJPUR MAHALGAON MASARI WIFE OF 
KALU

ST 0.870 0.870 26/2,33/1 26/2, 
33/1
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TEAM I

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Sala Dharampuri 515 425 163
2 Nombola Dharampuri 375 352 116
3 Khalkhurd Dharampuri 1219 292 267
10 Khujawa Dharampuri 520 301 279 (8)
11 Dharampuri Dharampuri 3956 3462 1546

6585 4832 2371 (8)

4 Khal Bujurg Dharampuri 805 300 131
5 Morghadi Dharampuri 565 200 88
13 Kesur Dhar 182 182 -

1552 682 219

6 Balwada Dharampuri 111 109 34
7 Eklera Buzurg Dharampuri 105 45 8
8 Guleti Dharampuri 24 24 -
9 Pipalda Garhi Dharampuri 113 43 -
12 Musapura Dhar 120 100 -

473 321 42
Total 8610 5835 2632

TEAM II

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Ganpur Sirsi Manawar 310 125 52 (31)
2 Gangli Manawar 121 104 98 (18)
4 Kavathi Manawar 241 239 186 (96)
6 Semalda Manawar 593 323 102
8 Urdana Manawar 302 205 74 (1)
9 Sharikpura Manawar 102 99 68 (35)
11 Ratwa Manawar 106 77 52
13 Barda Manawar 475 344 73

2250 1516 705 (181)

3 Ekalwara Manawar 223 151 97 (1)
5 Achhoda Manawar 145 137 51
7 Perkhad Manawar 312 237 197 (12)
12 Dagadpura Manawar 28 13 -

708 538 345 (13)

10 Mirzapur Manawar 203 204 71 (16)
14 Tawlaikhurd Manawar 177 150 127 (1)

380 354 198 (17)

Total 3338 2408 1248 (211)

Annexure - VII
(Para No.3.2)

POOR CATEGORY

POOR CATEGORY

GOOD CATEGORY

Plots

AVERAGE CATEGORY

Plots
GOOD CATEGORY

AVERAGE CATEGORY

Status of R&R Sites/Plots Planned, Developed and Allotted   (86 R&R Sites)
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TEAM III

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Nisarpur-I Kukshi 676 580 580 (215)
4 Chandankhedi Kukshi 112 112 104 (76)
11 Ganpur Kukshi 898 283 283 (14)
12 Bhanwaria Kukshi 367 193 163 (4)
13 Bhilsur Kukshi 52 23 - -

Jabua 15 Khajuri Thandla 52 52 47 -
16 Umda Jobat 100 61 59 -

2257 1304 1236 (309)  

Dhar 2 Nisarpur-II Kukshi 2641 890 890 (55)
5 Dehar Kukshi 93 80 80 -
6 Kikarwas Kukshi 181 146 145 -
10 Chikhalda Kukshi 941 830 783 (1)
14 Rekti Kukshi 66 63 41 -

3922 2009 1939 (56)

3 Nisarpur-III Kukshi - 1739 1000 -
7 Dharamrai Kukshi 430 250 247 -
8 Kadmal Kukshi 197 173 173 -
9 Gehalgaon Kukshi 395 392 377 (12)

1022 2554 1797 (12)

Total 7201 5867 4972

TEAM IV

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 1 Kasba Barwani-I Barwani 332 235 138 (145)
2 Kasba Barwani-II Barwani 261 261 163 (204)
3 Kasba Barwani-III Barwani 984 804 447 (221)
4 Eklara Barwani 142 142 136 (126)
5 Kalyanpura Barwani 67 67 59 (4)
6 Jamda Barwani 134 134 103 -
9 Amlali Barwani 54 37 37 -
10 Bamta Awalda Barwani 59 59 59 -

2033 1739 1142 (700)  

7 Sirsani Barwani 62 62 62 -
8 Bijasan Barwani 233 60 60 (34)
11 Awalda Barwani 447 59 59 -

12 Bhavti-I Barwani 192 187 187 (16)
934 368 368 (50)  

13 Bhavti-II Barwani 29 29 29 -
14 Sondul Barwani 290 302 290 -
15 Morkatta Barwani 112 68 68 -

431 399 387 -
Total 3398 2506 1897

POOR CATEGORY

GOOD CATEGORY
Plots

AVERAGE CATEGORY

GOOD CATEGORY

POOR CATEGORY

Plots

AVERAGE CATEGORY
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TEAM V

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 2 Borlai-III Barwani 620 518 361 (90)
620 518 361 (90)

1 Borlai-II Barwani 516 364 333 (105) 10*
3 Khedi Barwani 730 730 573 (140) 51*
4 Borlai-I Barwani 174 156 144 (60)
6 Gulata Thikri 48 48 35 (64)
8 Chakeri Thikri 143 120 106 (72)
9 Mohipura Thikri 312 240 215 (100) 17*
10 Panya Thikri 220 215 142 - 10*
11 Mandwada Thikri 402 291 189 (3) 5*
12 Pichhola Kirmohi Thikri 255 116 73 (5)
14 Takiapur Thikri 175 160 84 (53) 20*

2975 2440 1894  

5 Barda Thikri 900 889 334 - 203*
7 Datwada Thikri 361 215 215 ('36)
13 Lokara Thikri 127 127 72 - 127*

1388 1231 621
* The plots are unfit and unsuitable as they do not exist, indrain/on steep slop/on rocky

Total 4983 4189 2876 443*

TEAM VI

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 1 Lakhangaon Thikri 151 158 143 (44)
2 Raswa Thikri 40 35 3 -
4 Vishwanathkheda Thikri 206 124 87 (24)
5 Brahmangaon Thikri 575 466 225 -
7 Gawla-I Thikri 81 50 24 (17)
8 Gawla-II Thikri 61 53 53 (21)
9 Chichli Thikri 246 211 86 (5)

Khargone 12 Kathora Kasarwad 155 140 50 -
1515 1237 671 (111)  

Barwani 3 Chainpura Thikri 62 50 11 (10)
6 Nalwai ** Thikri 148 148 48 -
10 Navadakhedi ** Thikri 29 29 13 -

Khargone 11 Adalpura Thikri 15 15 9 -
13 Balkhad Kasarwad 127 127 23 -
14 Khalkhurd ** Kasarwad 242 190 30 -

623 559 134 (10)
Total 2138 1796 805 (121)

** Below Average

POOR/VERY POOR CATEGORY

GOOD CATEGORY
Plots

AVERAGE/BELOW AVERAGE CATEGORY

GOOD CATEGORY

Plots

AVERAGE/BELOW AVERAGE CATEGORY
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GOOD AVERAGE/ POOR/ TOTAL
BELOW VERY SITES

AVERAGE POOR 
Planned Developed Allotted Planned Developed Allotted Planned Developed Allotted Planned Developed Allotted

TEAM I 6585 4832 2371 1552 682 219 473 321 42 8610 5835 2632

TEAM II 2250 1516 705 708 538 345 380 354 198 3338 2408 1248

TEAM III 2257 1304 1236 3922 2009 1939 1022 2554 1797 7201 5867 4972

TEAM IV 2033 1739 1142 934 368 368 431 399 387 3398 2506 1897

TEAM V 620 518 361 2975 2440 1894 1388 1231 621 4983 4189 2876

TEAM VI 1515 1237 671 623 559 134 0 0 0 2138 1796 805

TOTAL 15260 11146 6486 10714 6596 4899 3694 4859 3045 29668 22601 14430
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TEAM I

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Sala Dharampuri 515 425 163
2 Nombola Dharampuri 375 352 116
3 Khalkhurd Dharampuri 1219 292 267
10 Khujawa Dharampuri 520 301 279 (8)
11 Dharampuri Dharampuri 3956 3462 1546

6585 4832 2371 (8)

4 Khal Bujurg Dharampuri 805 300 131
5 Morghadi Dharampuri 565 200 88

1370 500 219

6 Balwada Dharampuri 111 109 34
111 109 34

Total 8066 5441 2624

TEAM II

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Ganpur Sirsi Manawar 310 125 52 (31)
2 Gangli Manawar 121 104 98 (18)
4 Kavathi Manawar 241 239 186 (96)
6 Semalda Manawar 593 323 102
8 Urdana Manawar 302 205 74 (1)
9 Sharikpura Manawar 102 99 68 (35)
11 Ratwa Manawar 106 77 52
13 Barda Manawar 475 344 73

2250 1516 705 (181)

3 Ekalwara Manawar 223 151 97 (1)
5 Achhoda Manawar 145 137 51
7 Perkhad Manawar 312 237 197 (12)

680 525 345 (13)

10 Mirzapur Manawar 203 204 71 (16)
14 Tawlaikhurd Manawar 177 150 127 (1)

380 354 198 (17)

Total 3310 2395 1248 (211)

Annexure - VIII
(Para No.3.2)

excluding 7 sites where allotment not taken place

Plots

GOOD CATEGORY

AVERAGE CATEGORY

Status of R&R Sites/Plots Planned, Developed and Allotted    (79 R&R Sites)

POOR CATEGORY

GOOD CATEGORY

Plots

AVERAGE CATEGORY

POOR CATEGORY
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TEAM III

District S.No. Name of Site Tehsil
Planned Developed Allotted

Dhar 1 Nisarpur-I Kukshi 676 580 580 (215)
4 Chandankhedi Kukshi 112 112 104 (76)
11 Ganpur Kukshi 898 283 283 (14)
12 Bhanwaria Kukshi 367 193 163 (4)

Jabua 15 Khajuri Thandla 52 52 47 -
16 Umda Jobat 100 61 59 -

2205 1281 1236 (309)  

Dhar 2 Nisarpur-II Kukshi 2641 890 890 (55)
5 Dehar Kukshi 93 80 80 -
6 Kikarwas Kukshi 181 146 145 -
10 Chikhalda Kukshi 941 830 783 (1)
14 Rekti Kukshi 66 63 41 -

3922 2009 1939 (56)

3 Nisarpur-III Kukshi - 1739 1000 -
7 Dharamrai Kukshi 430 250 247 -
8 Kadmal Kukshi 197 173 173 -
9 Gehalgaon Kukshi 395 392 377 (12)

1022 2554 1797 (12)

Total 7149 5844 4972

TEAM IV

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 1 Kasba Barwani-I Barwani 332 235 138 (145)
2 Kasba Barwani-II Barwani 261 261 163 (204)
3 Kasba Barwani-III Barwani 984 804 447 (221)
4 Eklara Barwani 142 142 136 (126)
5 Kalyanpura Barwani 67 67 59 (4)
6 Jamda Barwani 134 134 103 -
9 Amlali Barwani 54 37 37 -
10 Bamta Awalda Barwani 59 59 59 -

2033 1739 1142 (700)  

7 Sirsani Barwani 62 62 62 -
8 Bijasan Barwani 233 60 60 (34)
11 Awalda Barwani 447 59 59 -

12 Bhavti-I Barwani 192 187 187 (16)
934 368 368 (50)  

13 Bhavti-II Barwani 29 29 29 -
14 Sondul Barwani 290 302 290 -
15 Morkatta Barwani 112 68 68 -

431 399 387 -
Total 3398 2506 1897

GOOD CATEGORY
Plots

AVERAGE CATEGORY

POOR CATEGORY

GOOD CATEGORY
Plots

AVERAGE CATEGORY

POOR CATEGORY
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TEAM V

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 2 Borlai-III Barwani 620 518 361 (90)
620 518 361 (90)

1 Borlai-II Barwani 516 364 333 (105) 10*
3 Khedi Barwani 730 730 573 (140) 51*
4 Borlai-I Barwani 174 156 144 (60)
6 Gulata Thikri 48 48 35 (64)
8 Chakeri Thikri 143 120 106 (72)
9 Mohipura Thikri 312 240 215 (100) 17*
10 Panya Thikri 220 215 142 - 10*
11 Mandwada Thikri 402 291 189 (3) 5*
12 Pichhola Kirmohi Thikri 255 116 73 (5)
14 Takiapur Thikri 175 160 84 (53) 20*

2975 2440 1894  

5 Barda Thikri 900 889 334 - 203*
7 Datwada Thikri 361 215 215 ('36)
13 Lokara Thikri 127 127 72 - 127*

1388 1231 621

Total 4983 4189 2876 443*

* The plots are unfit and unsuitable as they do not exist, indrain/on steep slop/on rocky

TEAM VI

District S.No. Name of Site Tehsil
Planned Developed Allotted

Barwani 1 Lakhangaon Thikri 151 158 143 (44)
2 Raswa Thikri 40 35 3 -
4 Vishwanathkheda Thikri 206 124 87 (24)
5 Brahmangaon Thikri 575 466 225 -
7 Gawla-I Thikri 81 50 24 (17)
8 Gawla-II Thikri 61 53 53 (21)
9 Chichli Thikri 246 211 86 (5)

Khargone 12 Kathora Kasarwad 155 140 50 -
1515 1237 671 (111)  

Barwani 3 Chainpura Thikri 62 50 11 (10)
6 Nalwai ** Thikri 148 148 48 -
10 Navadakhedi ** Thikri 29 29 13 -

Khargone 11 Adalpura Thikri 15 15 9 -
13 Balkhad Kasarwad 127 127 23 -
14 Khalkhurd ** Kasarwad 242 190 30 -

623 559 134 (10)
Total 2138 1796 805 (121)

** Below Average

GOOD CATEGORY

Plots

AVERAGE/BELOW AVERAGE CATEGORY

Plots

AVERAGE/BELOW AVERAGE CATEGORY

POOR/VERY POOR CATEGORY

GOOD CATEGORY
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GOOD AVERAGE/ POOR/ TOTAL
BELOW VERY SITES

AVERAGE POOR 
Planned Developed Allotted Planned Developed Allotted Planned Developed Allotted Planned Developed Allotted

TEAM I 6585 4832 2371 1370 500 219 111 109 34 8066 5441 2624

TEAM II 2250 1516 705 680 525 345 380 354 198 3310 2395 1248

TEAM III 2205 1281 1236 3922 2009 1939 1022 2554 1797 7149 5844 4972

TEAM IV 2033 1739 1142 934 368 368 431 399 387 3398 2506 1897

TEAM V 620 518 361 2975 2440 1894 1388 1231 621 4983 4189 2876

TEAM VI 1515 1237 671 623 559 134 0 0 0 2138 1796 805

TOTAL 15208 11123 6486 10504 6401 4899 3332 4647 3037 29044 22171 14422
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Sardar Sarovar Project 
Status of Project Affected Families 

(A report by NSSO based on the field verification) 
 

 

1.  Introduction 

1.1 At the instance of the three-man Oversight Group (OSG) under the 

Chairmanship of Shri V.K. Shunglu, National Sample Survey Organisation 

(NSSO) in the Ministry of Statistics and Programme Implementation, carried 

out the field verification of the Status of Project Affected Families (PAFs) in 

Madhya Pradesh who are affected due to the raising of the dam height up to 

121.92m. The field verification was carried out during 23rd May 2006 to 8th  

June 2006 as per the survey instruments approved by the OSG. Fifty one 

teams of field officials each team comprising two officials, were deployed for 

the purpose after imparting them adequate training on the concepts and 

methodology. The training conference was conducted under the guidance of 

Prof. G.K. Chadha, member of the OSG. All OSG members including the 

Chairman, in addition to senior officers of NSSO, including Director General, 

NSSO and Deputy Director General, Field Operations Division, NSSO 

monitored the field operations. Two Director/Deputy Director level officers 

were stationed at Indore for guidance/ supervision of survey operations and 

data entry, on rotation basis.     

 

1.2 The following specific jobs were assigned to the teams: 

• Verifying the facts in the Action Taken Report (ATR) as reported by the 

State Government for the PAFs covered under list-1 (being henceforth 

referred to as ATR-I), which includes the backlog for dam height up to 

110.64m and the affected families in the dam height between 110.64m 

and 121.92m; 

• Verifying the facts in the ATR as reported by the State Government for 

the PAFs covered under list-2 (being henceforth referred to as ATR-II), 
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which includes the affected families in the dam height less than 

110.64m; and 

• Recording certain details about reported loss of properties in respect of 

other ‘claimants’ who are neither covered in ATR-I nor in ATR-II. 

 

1.3 The schedules canvassed for field verification are enclosed in the Annexure.  

Section 2 discusses the number of villages and PAFs surveyed. Section 3 

deals with the major findings for the PAFs covered under ATR-I and ATR-II 

while Section 4 summarizes the findings in respect of the other claimants for 

which details were collected through schedule 2.  Section 5 discusses the 

field problems, in brief. 

  

 2.  Number of villages and families 

2.1 The fieldwork was carried out in all the 177 villages for which list was made 

available by the State Government. These villages are spread over 7 tehsils 

of Madhya Pradesh namely, Alirajpur, Kukshi, Manawar, Dharampuri, 

Barwani, Thikri and Kasrawad. In all, 14,061 PAFs featured in ATR-I while 

5,307 PAFs featured in ATR-II. (There were some common PAFs) Out of all 

such PAFs, 18,360 PAFs (13,354 from ATR-I & 5,006 from ATR-II) could be 

contacted for the field verification, when NSSO undertook the survey. 

 

2.2 In addition to the above, during the survey, a total number of 6,485 

families/claimants reported their version that their properties were affected, 

although they were left out from any package of compensation. Properties 

affected could be in the form of agricultural land, house and / or other 

productive assets, as reported by such people, and these details were 

recorded in schedule 2 format canvassed.  

 

3.  PAFs featuring in the ATR: Major findings 

3.1  Number of PAFs 

3.1.1 As stated already under paragraph 2.1, ATR-I included 14,061 PAFs among 

whom 13,354 PAFs could be contacted. On the other hand, ATR-II comprised 
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5,307 families among whom 5,006 could be interviewed. Naturally, the 

findings discussed under Section 3 relate to the universe of those families 

whom could be contacted. Tehsil-wise details of number of PAFs are 

presented in Table 1. It may be noted that out of 177 villages considered for 

the field verification, in 27 villages, not a single PAF was there as per ATR-I.  

However, PAFs covered under ATR-II were spread over 73 villages only.  

Three tehsils namely, Kukshi, Dharampuri and Barwani together account for 

about 82% of the total number of PAFs featuring in ATR-I. So far as ATR-II is 

concerned, not a single PAF was available in two tehsils namely Alirajpur and 

Kasrawad. In the tehsil of Dharampuri, only 39 PAFs were available out of 

whom 38 were contacted for detailed enquiry. 

 

3.2  Assets affected  

3.2.1 Number of PAFs for different affected properties are shown below (see Table 

2 for details). It is worth noting that for about 32% of the PAFs of ATR-I, 

agricultural land was affected. But for ATR-II, such percentage is only 1%. 

Both in terms of house affected and other productive assets affected, 

incidence is higher among the PAFs belonging to ATR-II. 

       

 ATR-I 

• Total number of PAFs interviewed: 13,354 

• Agricultural land affected: 31.6% (4,218 PAFs) 

• House affected: 39.1% (5,216 PAFs) 

• Other productive assets affected: 29.6% (3,950 PAFs) 

 

 ATR-II 

• Total number of PAFs interviewed: 5,006 

• Agricultural land affected: 1.04% (52 PAFs) 

• House affected: 55.0% (2,752 PAFs) 

• Other productive assets affected: 77.4% (3,874 PAFs) 
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3.2.2 Among the PAFs with agricultural land affected (ATR-I), for about 62% of the 

PAFs, such affected agricultural land was found to be more than 25% of the 

total land possessed by the respective families. In case of ATR-II, for 6 out of 

52 PAFs whose agricultural land was affected, area of affected land was more 

than 25% of the total land possessed.  

 

3.3 PAFs disagreed to accept allotted land and reasons thereof  

3.3.1 For ATR-I, among 4,218 PAFs with agricultural land affected (which is 4175 

as per ATR I, increase due to time factor, settlement of cases etc), 3,904 

PAFs were found to have been allotted with agricultural land. But a large 

majority of them – numbering 3,715 – disagreed to accept allotted land (Table 

3). Distribution of such PAFs by reason for disagreement is given below (see 

Tables 3 and 3A for details). About 21% of the PAFs disagreed to accept 

allotted land since they were interested to purchase land as per their own 

choice. Another 28% disagreed because the allotted land was distantly 

located. Nearly 12% of the PAFs reported that the allotted land was not 

suitable for cultivation.  

 

Reason for disagreement to accept allotted land Number of PAFs Percentage 

1. Interested to purchase land as per own choice 784 21.1 

2. Allotted land not irrigable 82 2.2 

3. Allotted land distantly located 1,020 27.5 

4. Allotted land not found suitable for cultivation 437 11.8 

9. Others: 1,392 37.5 

9.1 No intimation on allotment of land/plot/other assets  515 13.9 

9.2 No compensation received for land/plot/other assets 55 1.5 

9.3 Less compensation 55 1.5 

9.4 Not satisfied with the allotted land/plot 63 1.7 

9.5 Other cases 704 19.0 

Total  3,715 100.0 
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3.3.2 In case of ATR-II, there was no information for agreement/disagreement and 

hence, no verification was possible. 
 

3.4  PAFs who accepted SRP by reason 

3.4.1 It may be noted that in case of ATR-I, a majority of the PAFs numbering 4,047 

(Table 4) accepted the Special Rehabilitation Package (SRP). Distribution of 
such PAFs is given below. About 38% of the PAFs who opted for SRP found 

the package to be attractive while another 26% followed their relatives/others 

in accepting the SRP. 

 

Reason for settling on SRP Number of PAFs Percentage 

ATR-I 

1. Package found attractive 1,553 38.4 

2. Through GRA  
     (Grievance Redressal Authority) 133 3.3 

3. Followed relative/others 1,058 26.1 

4. Others: 1,303 32.2 

4.1 No intimation on allotment of land/ 
      plot/other assets 319 7.9 

4.2 Not satisfied with the allotted land 98 2.4 

4.3 Other cases 886 21.9 

Total  4,047 100.0 
 

3.4.2 In case of ATR-II, 5 PAFs accepted the SRP. While 2 of them accepted SRP 

through GRA, the remaining 3 quoted ‘Other’ reason (other than the listed 

reasons) for settling on the SRP.   
 

3.5  Details regarding receipt of SRP installments 

3.5.1 In case of ATR-I, by the time of field verification, 3,727 PAFs received the first 

installment and 652 PAFs also received the second installment. The 

corresponding figures for ATR-II were 7 and 1 respectively. Details are 

available in Tables 8 and 9. 
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3.6  PAFs not received the second installment by reason 

3.6.1 In case of ATR-I, 2,807 PAFs were yet to receive the second installment at 

the time of field verification (Table 5). Thus in all 1137 PAFs have purchased 

land out of 3727 PAFs who have received the first installment for purchase of 

land.  There are 465 PAFs who have purchased land, but not received the 

second installment. The most prominent reason behind not receiving the 

second installment was found to be ‘high escalation of land cost’ – about 54% 

of the PAFs reported this reason as the factor for not receiving the second 

installment.  

 

ATR-I 
Reported reason for not receiving Number of PAFs Percentage 
2nd installment 

Land purchased but 2nd installment yet to be received 465 16.6 

No land available near the village 189 6.7 

No land available near the rehabilitation site 48 1.7 

High escalation of land cost 1,505 53.6 

Others 600 21.4 

Total  2,807 100.0 

3.7 Incidence of floodwater entering the land/house 

3.7.1 All PAFs were asked whether floodwater entered their land or house during 

the last 3 years preceding the date of survey. For ATR-I, only 132 out of 

13,354 PAFs i.e. about 1% of the PAFs interviewed reported that floodwater 

entered their land/house during the last three years. The percentage was 

highest (4.3%) for the tehsil of Thikri. In case of ATR-II, only 4 out of 5,006 

PAFs (0.1%) reported the above event (see Table 6 for details).  

 

3.8      Variation in the entries: ATR vis-a-vis Field Verification 

A.  General 

3.8.1 Based on the actual field verification, certain variations have been observed in 

the entries in many cases when these are compared with the corresponding 



 7

entries reported in the ATRs. Details are narrated in the succeeding 

paragraphs. 

 
B. Receipt of SRP installments 

3.8.2 According to ATR-I and ATR-II, number of PAFs who received the first SRP      

installment was 3,675 and 7 respectively. As per the field verification, 

corresponding numbers were found to be 3,727 and 7, i.e. more as per field 

verification in case ATR-I (Table 8). This might be due to the fact that some 

PAFs received the first installment after the date when the ATR statement 

was prepared /finalized. For 360 PAFs of ATR-I  and 1 PAF of ATR-II, actually 

received amount of first installment was found to be different from the one 

reported in the ATRs. Of these, in 324 cases, actual amount received was 

reported to be less than the amount reported in the ATR. 

 

3.8.3 In the case of second installment, number of PAFs receiving the installment 

was 652 as per the field verification as against 66 as per ATR-I. For ATR-II, 

this figure is “1” as per both sources (Table 9). Not a single case has been 

found where amount actually received is found to differ from what has been 

reported in the ATRs. 

  

C. Purchase of land 

 3.8.4 As per ATR–I, number of PAFs who purchased land was 458. But as per field 

verification, the said number is much higher (1,147). In case of ATR–II, not a 

single PAF was found to have purchased land as per the ATR as well as field 

verification (Table10). For 74 PAFs based on ATR-I, area of purchased land 

as per the field verification was found to differ from the area reported in the 

ATR. In 49 out of 74 such cases, land actually purchased was found to be 

more than that reported in the ATR.  

 
D. Cash payment in lieu of residential plot 

3.8.5 The details are as under (Table 11): 
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Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs who received cash payment:   

 (a) As per ATR 1,352 26 

 (b) As per field verification 1,561 373 

2 Number of PAFs who actually received cash payment:   

 (a) Less than that reported in ATR 97 0 

 (b) More than that reported in ATR 3 0 

 

E. SRP to those whose land affected is less than 25% (ATR-I) 

3.8.6 As per ATR-I, for a total of 4,218 PAFs, agricultural land was affected (Table 

3).  Among them for 1,594 PAFs (i.e. 38%), affected land was less than 25% 

of their total land possessed as per the ATR (Table 2). Of these 1,594 PAFs, 

1,445 PAFs received SRP payment as per ATR-I but as per field verification 

their number was found as 1,455 (Table 12).  Further, in 166 cases, the 

received amount was found different than the one reported in the ATR.  While 

in 163 cases, received amount was reported to be less than that mentioned in 

the ATR, in the remaining 3 cases the received amount was reported to be 

more.   

 

F. Receipt of grant for resettlement 

3.8.7 Details of receipt of grant for resettlement are summarized below (see Table 

13 for tehsil-wise details): 

 

Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs who received grant:   

 (a) As per ATR  968 2,143 

 (b) As per the field verification 1,212 2,477 

2 Number of PAFs for whom the received amount of    

 grant to found to be:    

 (a) Less than that reported in the ATR 40 451 

 (b) More than that reported in the ATR 2 5 
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G. Receipt of grant for other assets 

3.8.8 Number of PAFs who received grant for other assets and the divergences 

observed between the ATR and actual field verification are summarized below 

(refer to Table 14 for tehsil-wise information): 

 

Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs who received grant for other assets:   

 (a) As per ATR 105 253 

 (b) As per field verification 143 587 

2 Number of PAFs who received grant for other    

 assets but received amount:   

 (a) Less than that reported in ATR 2 5 

 (b) More than that reported in ATR 0 60 

 

H. Receipt of transfer grant of Rs. 5,000/- 

3.8.9 The details (see Table 15 also) are as under: 

 

Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs who received transfer grant     

 (a) As per ATR 170 172 

 (b) As per field verification 207 347  

2 Number of PAFs who received transfer grant but    

 actual amount received found to be:   

 (a) Less than that reported in ATR 2 1 

 (b) More than that reported in ATR 0 1 

 

I. Land possessed  

3.8.10 Number of PAFs who possessed land was found to be higher as per the field 

verification as compared to the number reported in the ATRs (Table 16).  

Further, there were divergences in the figures of land possessed as per the 

two sources.  The details are as under: 
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Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs who possessed land    

 (a) As per ATR 4445 251 

 (b) As per field verification 4523 324  

2 Number of PAFs for whom land possessed as    

 reported during the field verification found to be:   

 (a) Less than that reported in ATR 157 18 

 (b) More than that reported in ATR 105 12 

 

J. Land affected 

3.8.11 A more or less similar trend as observed in the case of ‘land possessed’ is 

also noticed for ‘land affected’ (Table 17). 

 

Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs whose land was affected:    

 (a) As per ATR 4175 42 

 (b) As per field verification 4218 52 

2 Number of PAFs for whom land affected as    

 reported during the field verification found to be:   

 (a) Less than that reported in ATR 86 1 

 (b) More than that reported in ATR 80 1 

 

K. House affected 

3.8.12 As per field verification, number of PAFs who reported that their houses were 

affected was found to be higher than the number shown against ATR. This is 

true for both the ATRs (see Table 18). Further, there were cases where the 

number of houses affected as per the alternative sources (i.e. ATR and field 

verification) differed.  For majority among such cases, the number of houses 

affected as reported during the field verification was found to be more than 

what is reported in the ATR (see Table 18 for tehsil-wise details). 
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Sl.No.  Characteristic ATR-I ATR-II 

1 Number of PAFs whose houses are affected:    

 (a) As per ATR 4852 2681 

 (b) As per field verification 5216 2752  

2 Number of PAFs for whom number of affected  
 houses during the field verification was reported to be:   

 (a) Less than that reported in ATR 9 10 

 (b) More than that reported in ATR 451 91 

 

L. Land allotted (ATR-I) 

3.8.13 As per ATR-I, 3,904 PAFs were allotted with agricultural land (Tables 3 and 

7).  However, only 3,249 PAFs confirmed allotment of land at the time of field 

verification (Table 7).  Further in 661 cases, the respondents were not aware 

of any such allotment.  

 

4.  Other claimants: Major findings   

4.1 A total of 6,485 other claimants (see Table 19) reported their version that their 

properties were affected, although they were not listed in the ATRs. The 

details as reported by the respondents are summarized below: 

 

Details about other claimants 

• Total number of other claimants: 6,485 

• Number reporting loss of agricultural land: 631 (9.7%) 

  Number reporting loss of agricultural 458 
  land more than 25% 

• Number reporting loss of house: 6,414 (98.9%) 

• Number reporting loss of other productive assets: 325 (5.0%) 

• Number approached GRA: 1,367 (21.1%) 

 o Number approached GRA & claim rejected: 137 

 o Number approached GRA & claim pending: 1,230 

• Number who did not approach GRA: 5,118 (78.9%) 
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4.2 631 claimants reported loss of land. In respect of 571 claimants, details were 

made available to Government of Madhya Pradesh for further verification, as 

per the direction of OSG.     
 
5. Field problems 

5.1 The field officers faced problems resulting in taking considerable time to 

convince the agitating persons at the time of commencement of field work in 3 

villages of Thikri Tehsil and 3 in Barwani tehsil.  In 5 villages of Thikri Tehsil, 3 

in Barwani and almost all villages in Manawar tehsil, the fieldwork was 

intermittently disturbed, resulting in delay in completing the survey. 

 

* Back check of survey conducted by NSSO by a team of 
IDC and NSSO 

In order to check the veracity of the data collected, it was also decided by 
OSG that there should be at least 5% of the PAFs to be checked by Validation 
survey of data verified by NSSO. Accordingly a back check was organized in 9 
randomly selected villages, where a team of Infrastructure Development 
Consultants, under the supervision of Shri Vijay Kumar, Deputy CAG (Retd.) and 
National Sample Survey Organization officials participated.   

After the verification work carried by NSSO, verified copies 
of ATR I & ATR II for the nine selected villages were provided 
to the teams of IDC/NSSO and training was imparted to team 
by NSSO Officers at Indore. The back check survey was 
carried out in all the nine villages during 08-13 June 2006. 

The back check observations reveal that, the error was negligible, constituting 
less than 0.01% of the total number of entries made. 

The back check by an independent team appointed by the OSG 
reveals that the data collected are as per the ground realities. 
Based on the findings of the Validation Survey it can confidently 
be concluded that the variations observed are not at all 
significant. Further, the variations do not affect or alter the 
findings of the report submitted by NSSO to the Oversight Group.  
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No. M-12011/10/2006-NSSO (CPD) 
 

Dated the 21st June, 2006 
To 
 
 The Chairman 
 OSG 
 Sardar Sarovar Project 
 New Delhi 
 
Sub: Report of the field verification of the status of Sardar Sarovar Project  

affected families in Madhya Pradesh-regarding 
 
 
Sir, 
 
 The National Sample Survey Organization (NSSO) has undertaken the above 
survey as per the request of Ministry of Water Resources, as per the decision of the 
OSG.  The NSSO has undertaken the survey commencing from 21st of May, 2006 as 
per the approved line of action and survey instruments approved by the OSG. 
 
2. The fieldwork was under taken during 23rd May to 8th June 2006, after 
imparting the training to the field functionaries and supervisors on the 22nd of May, 
2006 at Indore.  The NSSO is thankful to the Members of the OSG who not only 
gave the survey instruments but also took part in training and field supervision 
activities, guidance etc. 
 
3. The Report includes tables for the ATR-1, ATR-2 as well as a table generated 
for the claimants as project affected families, who neither appear in ATR-1 nor in 
ATR-2. 
 
4. The NSSO is also thankful to the Chairman, Governing Council as well its 
members for permitting NSSO to undertake this work. 
 

Yours faithfully, 
 

Sd/-  
 

(Dr. K.V. Rao) 
DG & CEO, NSSO 

 



District Tehsil No. of Villages Surveyed Total Number of PAFs as per Sch. 1
Total With '0' PAF* Featuring in ATR Contacted by Surveyed

1 2 3 4 5 6

Jhabua  Alirajpur 22 7 181 170

Barwani  Barwani 40 4 4390 4091

 Thikri 27 4 1296 1282

    (subtotal) 67 8 5686 5373

Dhar Manawar 22 5 812 769

Kukshi 37 1 4372 4062

Dharampuri 19 3 2855 2827

    (subtotal) 78 9 8039 7658

Khargone Kasrawad 10 3 155 153

       Grand Total 177 27 14061 13354
 

  Table 1: Number of Villages and PAFs by Tehsil (ATR 1)
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Disrict Tehsil                                         No. of PAF's for whom

Agri. Land affected Affected land >25% House Affected
Other productive 
assets affected

1 2 3 4 5 6

Jhabua  Alirajpur 79 25 27 14

Barwani  Barwani 1993 1210 1639 257

 Thikri 262 149 625 496

  (subtotal) 2255 1359 2264 753

Dhar Manawar 254 160 317 174

Kukshi 1601 1056 1565 506

Dharampuri 24 19 957 2441

    (subtotal) 1879 1235 2839 3121

Khargone Kasrawad 5 5 86 62

       Grand Total 4218 2624 5216 3950

Note: Col.6= No. of PAF's with positive entry in Col 20 of Sch 1.

and other productive assets  (ATR 1)
Table 2: Number of PAFs losing Agri. Land, house 
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District Tehsil     Number of PAFs Number disagreed to take Agriculture land by reason Break up of column 10 remarks code=9
Code

1 2 3 4 9 all
1 2 3 4 5 6 7 8 9 10 11 12 13

Jhabua  Alirajpur 78 57 12 16 3 0 15 46.0 17   

Barwani  Barwani 1984 1505 488 39 266 363 212 1368.0 140 3 40.0

 Thikri 258 213 63 1 107 21 13 205.0 15 9.0

  (subtotal) 2242 1718 551 40 373 384 225 1573 155 3 49

Dhar Manawar 240 380 8 1 328 0 40 377.0 26

Kukshi 1588 1741 205 25 316 53 1112 1711.0 472 51 19.0

Dharampuri 22 0 0 0 0 0 0 0.0 3

    (subtotal) 1850 2121 213 26 644 53 1152 2088 501 51 19

Khargone Kasrawad 5 8 8 0 0 0 0 8

       Grand Total 4175 3904 784 82 1020 437 1392 3715 673 54 68

code 1 : Interested to purchase land as per own choice 

code 2 : Alloted land not irrigable 

code 3 : Alloted land distantly located 

code 4 : Alloted land not found suitable for cultivation 
code 9 : others (Specify

Table 3: Distribution of PAFs losing agriculture land, ( ATR 1) 

No 
intimation

no other 
option Pending with GRA

losing agri. 
Land

allotted 
with agri. 
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% Distribution of Col. 9 Table 3
Reason

District Tehsil

No. of PAFs 
losing agri. 
land

% allotted with Agri. 
Land (Col.3/Col.2 of 
table 3)X 100 1 2 3 4 9 All

1 2 3 4 5 6 7 8 9 10

Jhabua  Alirajpur 78 73.1 26.1 34.8 6.5 0.00 32.6 100.0

Barwani  Barwani 1984 75.9 35.7 2.9 19.4 26.5 15.5 100.0

 Thikri 258 82.6 30.7 0.5 52.2 10.2 6.3 100.0

  (subtotal) 2242 158.5 35.0 2.5 23.7 24.4 14.3 100.0

Dhar Manawar 240 158.3 2.1 0.3 87 0 10.6 100.0

Kukshi 1588 109.6 12.0 1.5 18.5 3.1 65.0 100.0

Dharampuri 22 0 0.0 0.0 0.0 0.0 0.0 100.0

    (subtotal) 1850 112.9 10.2 1.2 30.8 2.5 55.2 100.0

Khargone Kasrawad 5 160 100.0 0.0 0.0 0.0 0.0 100.0

       Grand Total 4175 92.6 21.1 2.2 27.5 11.8 37.5 100.0

Code 1 No intimation on allotment of land/plot/other assets

Code 2 No compensation received for land/plot/other assets

Code 3 Less compensation 

Code 4 Not satisfied with the allotted Land/Plot

Code Other Cases 

                Table 3 A: Percentage distribution for table 3  (ATR1)  
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                             No. of PAFs % Distribution for SRP codes (0.0)

District Tehsil

Disagreed to 
take agri. 
Land         Those by SRP Code in Col 25(b)       Reason Code

1 2 3 9 1 2 3 9
1 2 3 4 5 6 7 8 9 10 11

Jhabua  Alirajpur 46 28 0 2 15 60.9 0.0 4.3 32.6

Barwani  Barwani 1368 673 31 494 302 49.2 2.3 36.1 22.1

 Thikri 205 94 15 46 63 45.9 7.3 22.4 30.7

  (subtotal) 1573 767 46 540 365 48.8 2.9 34.3 23.2

Dhar Manawar 377 255 82 74 61 67.6 21.8 19.6 16.2

Kukshi 1711 479 5 429 862 28.0 0.3 25.1 50.4

Dharampuri 0 16 0 13 0 55.2 0.0 44.8 0.0

    (subtotal) 2088 750 87 516 923 35.9 4.2 24.7 44.2

Khargone Kasrawad 8 8 0 0 0 100.0 0.0 0.0 0.0

       Grand Total 3715 1553 133 1058 1303 41.8 3.6 28.5 35.1

Note: Col 8 = (Col 4/Col 3)*100, Col 9= (Col 5/Col 3)*100, Col 10= (Col 5/Col 3)*100

SRP (How did you settle on SRP) Codes:   
 code 1: Package found attractive 
 code 2: Through GRA  
 code 3: Followed relatives/ others 

� code 9: Others (Specify)

    Table 4: Distribution of PAFs by reason for settling on SRP (ATR1)
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                             No. of PAFs % Distribution for SRP codes (0.0)

District Tehsil

Disagreed to 
take agri. 
Land         Those by SRP Code in Col 25(b)       Reason Code

1 2 3 9 1 2 3 9
1 2 3 4 5 6 7 8 9 10 11

Jhabua  Alirajpur 46 28 0 2 15 60.9 0.0 4.3 32.6

Barwani  Barwani 1368 673 31 494 302 49.2 2.3 36.1 22.1

 Thikri 205 94 15 46 63 45.9 7.3 22.4 30.7

  (subtotal) 1573 767 46 540 365 48.8 2.9 34.3 23.2

Dhar Manawar 377 255 82 74 61 67.6 21.8 19.6 16.2

Kukshi 1711 479 5 429 862 28.0 0.3 25.1 50.4

Dharampuri 0 16 0 13 0 55.2 0.0 44.8 0.0

    (subtotal) 2088 750 87 516 923 35.9 4.2 24.7 44.2

Khargone Kasrawad 8 8 0 0 0 100.0 0.0 0.0 0.0

       Grand Total 3715 1553 133 1058 1303 41.8 3.6 28.5 35.1

Note: Col 8 = (Col 4/Col 3)*100, Col 9= (Col 5/Col 3)*100, Col 10= (Col 5/Col 3)*100

SRP (How did you settle on SRP) Codes:   
 code 1: Package found attractive 
 code 2: Through GRA  
 code 3: Followed relatives/ others 

� code 9: Others (Specify)

    Table 4: Distribution of PAFs by reason for settling on SRP (ATR1)
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Disrict Tehsil
1 2 3 4 9 All* 1 2 3 4 9 All

1 2 3 4 5 6 7 8 9 10 11 12 13 14

Jhabua  Alirajpur 0 2 0 2 7 11 0.0 18.2 0.0 18.2 63.6 100.0

Barwani  Barwani 193 58 16 559 201 1027 18.8 5.6 1.6 54.4 19.6 100.0

 Thikri 2 4 11 38 5 60 3.3 6.7 18.3 63.3 8.3 100.0

  (subtotal) 195 62 27 597 206 1087 17.9 5.7 2.5 54.9 19.0 100.0

Dhar Manawar 57 9 4 116 126 312 18.3 2.9 1.3 37.2 40.4 100.0

Kukshi 209 107 17 788 260 1381 15.1 7.7 1.2 57.1 18.8 100.0

Dharampuri 2 6 0 0 0 8 25.0 75.0 0.0 0.0 0.0 100.0

    (subtotal) 268 122 21 904 386 1701 15.8 7.2 1.2 53.1 22.7 100.0

Khargone Kasrawad 2 3 0 2 1 8 25.0 37.5 0.0 25.0 12.5 100.0

       Grand Total 465 189 48 1505 600 2807 16.6 6.7 1.7 53.6 21.4 100.0

*All in Col. 7 corresponds with the total number of PAF's for whom col.30 in Sch 1 is blank 

 Col 8 =(Col2/Col7)*100, Col9=(Col3/Col7)*100, Col10 =(Col4/Col7)*100.. 

Reason codes for not receiving second installment : 

 code 1: Land purchased but second installment yet to be received 

 code 2: No land available near the village 

 code 3: No land available near the rehabilitation site 

� code 4: High escalation of land cost 

% Distribution (0.0) of PAF's who did not receive second installment by 
reason codesNo. of PAFs not received second installment by reason

Table 5: Distribution of PAFs who have not received second installment by reason
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Disrict Tehsil Total

Number (code 1 in Col. 44) Percentage (0.0)
1 2 3 4 5

Jhabua  Alirajpur 170 1 0.6

Barwani  Barwani 4091 62 1.5

 Thikri 1282 55 4.3

  (subtotal) 5373 117 2.2

Dhar Manawar 769 4 0.5

Kukshi 4062 9 0.2

Dharampuri 2827 1 0.0

    (subtotal) 7658 14 0.2

Khargone Kasrawad 153 0 0.0

       Grand Total 13354 132 1.0

Note: Col 5 = (Col 4/ Col 3)*100

Number of PAFs contacted those reorted 
entering of flood water

Table 6: Percentage of PAFs reporting entry of Flood Water
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Disrict Tehsil

As per ATR As per NSSO but were alloted is  less 
than reported in ATR

but were alloted is  more  
than reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 57 57 0 0 0

Barwani  Barwani 1505 1416 94 0 0

 Thikri 213 200 13 0 0

  (subtotal) 1718 1616 107 0 0

Dhar Manawar 380 381 0 0 0

Kukshi 1741 1187 554 7 27

Dharampuri 0 0 0 0 0

    (subtotal) 2121 1568 554 7 27

Khargone Kasrawad 8 8 0 0 0

       Grand Total 3904 3249 661 7 27

No. of PAFs who were Alloted   land No. of PAFs who were Alloted   land 

Resp. not aware

Table 7: Details Regarding Land Alloted  in Hects.
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Table 8: Details Regarding Receipt of SRP Instalments

Disrict Tehsil

As per ATR As per NSSO but received less amount than 
repoted in ATR

but received more amount than 
repoted in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 42 42 4 1

Barwani  Barwani 1373 1400 92 17

 Thikri 193 193 17 2

  (subtotal) 1566 1593 109 19

Dhar Manawar 378 384 71 7

kukshi 1635 1654 137 8

Dharampuri 46 46 3 1

    (subtotal) 2059 2084 211 16

Khargone Kasrawad 8 8 0 0

       Grand Total 3675 3727 324 36

No. of PAFs who received First Instalment No. of PAFs who received First Instalment 
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Disrict Tehsil

As per ATR As per NSSO but received less amount than 
repoted in ATR

but received more amount than 
repoted in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 5 19 0 0

Barwani  Barwani 19 189 0 0

 Thikri 4 98 0 0

  (subtotal) 23 287 0 0

Dhar Manawar 0 165 0 0

kukshi 34 147 0 0

Dharampuri 4 34 0 0

    (subtotal) 38 346 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 66 652 0 0

No. of PAFs who received second Instalment No. of PAFs who received second Instalment 

Table 9: Details Regarding Receipt of SRP Instalments
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Disrict Tehsil

As per ATR As per NSSO but purchased  less land than 
repoted in ATR

but purchased  more land than 
repoted in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 6 15 0 0

Barwani  Barwani 58 322 1 7

 Thikri 87 127 5 10

  (subtotal) 145 449 6 17

Dhar Manawar 107 232 12 24

kukshi 196 413 5 8

Dharampuri 4 34 2 0

    (subtotal) 307 679 19 32

Khargone Kasrawad 0 4 0 0

       Grand Total 458 1147 25 49

No. of PAFs who purchased land  No. of PAFs who purchased land

Table10 Details Regarding Land purchases by PAFs
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 36 38 0 0

Barwani  Barwani 370 443 14 2

 Thikri 60 120 1 0

  (subtotal) 430 563 15 2

Dhar Manawar 160 202 0 1

kukshi 409 413 82 0

Dharampuri 290 311 0 0

    (subtotal) 859 926 82 1

Khargone Kasrawad 27 34 0 0

       Grand Total 1352 1561 97 3

No. of PAFs who received cash payment  No. of PAFs who received cash payment  

Table11 Details Regarding cash payment in lieu of Residential plot
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 54 54 4 0

Barwani  Barwani 686 689 82 1

 Thikri 79 81 7 0

  (subtotal) 765 770 89 1

Dhar Manawar 16 18 0 0

kukshi 610 613 70 2

Dharampuri 0 0 0 0

    (subtotal) 626 631 70 2

Khargone Kasrawad 0 0 0 0

       Grand Total 1445 1455 163 3

No. of PAFs who received  payment  No. of PAFs who received  payment  

      Table12 Details Regarding SRP given to those whose land affected is less than 25%
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 2 4 0 0

Barwani  Barwani 519 715 17 0

 Thikri 86 94 12 2

  (subtotal) 605 809 29 2

Dhar Manawar 74 108 3 0

kukshi 137 141 8 0

Dharampuri 13 13 0 0

    (subtotal) 224 262 11 0

Khargone Kasrawad 137 137 0 0

       Grand Total 968 1212 40 2

No. of PAFs who received  Grant No. of PAFs who received Grant 

Table13 Details Regarding Grant for Resettlement
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 2 2 0 0

Barwani  Barwani 97 124 2 0

 Thikri 0 0 0 0

  (subtotal) 97 124 2 0

Dhar Manawar 6 17 0 0

kukshi 0 0 0 0

Dharampuri 0 0 0 0

    (subtotal) 6 17 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 105 143 2 0

No. of PAFs who received  Grant for other No. of PAFs who received  Grant for other Assets

Table14 Details Regarding Grant for  other Assets
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 56 85 0 0

 Thikri 0 4 0 0

  (subtotal) 56 89 0 0

Dhar Manawar 2 5 0 0

kukshi 22 23 2 0

Dharampuri 90 90 0 0

    (subtotal) 114 118 2 0

Khargone Kasrawad 0 0 0 0

       Grand Total 170 207 2 0

No. of PAFs who received  Grant No. of PAFs who received  Grant 

Table15 Details Regarding Transport Grant 5000/-
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Disrict Tehsil

As per ATR As per NSSO but possessed less than 
reported in ATR

but possessed more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 79 80 6 6

Barwani  Barwani 2031 2053 61 51

 Thikri 389 410 30 9

  (subtotal) 2420 2463 91 60

Dhar Manawar 239 259 32 26

kukshi 1627 1641 27 13

Dharampuri 24 24 1 0

    (subtotal) 1890 1924 60 39

Khargone Kasrawad 56 56 0 0

       Grand Total 4445 4523 157 105

No. of PAFs who possessed land No. of PAFs who possessed land 

Table 16 Details Regarding Land Possessed in Hects.
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Disrict Tehsil

As per ATR As per NSSO but affected land is  less than 
reported in ATR

but affected land is  more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 78 79 2 1

Barwani  Barwani 1984 1993 34 40

 Thikri 258 262 3 4

  (subtotal) 2242 2255 37 44

Dhar Manawar 240 254 30 22

kukshi 1588 1601 17 13

Dharampuri 22 24 0 0

    (subtotal) 1850 1879 47 35

Khargone Kasrawad 5 5 0 0

       Grand Total 4175 4218 86 80

No. of PAFs whose Affected  land No. of PAFs whose Affected  land 

Table 17  Details Regarding Land Affected  in Hects.
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Disrict Tehsil

As per ATR As per NSSO but affected is  less than 
reported in ATR

but affected lis  more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 27 27 1 1

Barwani  Barwani 1500 1639 2 175

 Thikri 583 625 3 48

  (subtotal) 2083 2264 5 223

Dhar Manawar 273 317 1 49

Kukshi 1465 1565 2 136

Dharampuri 918 957 0 42

    (subtotal) 2656 2839 3 227

Khargone Kasrawad 86 86 0 0

       Grand Total 4852 5216 9 451

No. of PAFs Whose House affected No. of PAFs Whose House affected

Table 18  Details Regarding House Affected .
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    No. of Climants reporting                 As per NSSO

No of 
claimants 
listed in 
Schedule 2 loss of affected Loss of Loss of other

Land 
found 
affected 
as per 
records  

Approache
d Claim 
rejected

GRA 
Claim 
Pending

Did not 
Approach 
GRA

Tehsil agri. Land land>25% house
productive 
assests     

1 2 3 4 5 6 7 8 9 10 11
Jhabua  Alirajpur 137 35 33 137 1 32 3 51 83
Barwani  Barwani 1094 81 60 1091 13 58 76 109 909

 Thikri 1409 68 29 1399 73 54 17 74 1318
  (subtotal) 2503 149 89 2490 86 112 93 183 2227

Dhar Manawar 1186 97 66 1156 153 78 16 437 733
Kukshi 2218 344 264 2192 53 289 24 374 1820
Dharampuri 430 6 6 428 32 6 1 185 244
    (subtotal) 3834 447 336 3776 238 373 41 996 2797

Khargone Kasrawad 11 0 0 11 0 0 0 0 11
       Grand Total 6485 631 458 6414 325 517 137 1230 5118

Note: Entery in Col2=Entery in Col12 
 code 1 in col. 12(b) khasra numbers found affected as per records 
Status of approach to GRA Codes:  
 Code 1: Approached GRA and claim rejected   
 Code 2: Approached GRA and claim still pending with GRA  
 Code 3: Did not approach GRA  

District

Table 19 : Details of other claimants listed in Sch. 2
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District Tehsil No. of Villages Surveyed Total Number of PAFs
Total With '0' PAF* Featuring in ATR Contacted by Surveyed

1 2 3 4 5 6

Jhabua  Alirajpur 22 22 0 0

Barwani  Barwani 40 21 882 801

 Thikri 27 8 1641 1584

    (subtotal) 67 29 2523 2385

Dhar Manawar 22 6 813 770

Kukshi 37 21 1932 1813

Dharampuri 19 16 39 38

    (subtotal) 78 43 2784 2621

Khargone Kasrawad 10 10 0 0

       Grand Total 177 104 5307 5006

                      Table 1: Number of Villages and PAFs by Tehsil as per ATR-2
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Disrict Tehsil                                         No. of PAF's for whom

Agri. Land affected Affected land >25% House Affected
Other productive 
assets affected

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 1 0 519 677

 Thikri 32 3 665 1288

  (subtotal) 33 3 1184 1965

Dhar Manawar 8 1 523 459

Kukshi 11 2 1027 1412

Dharampuri 0 0 18 38

    (subtotal) 19 3 1568 1909

Khargone Kasrawad 0 0 0 0

       Grand Total 52 6 2752 3874

Note: Col.6= No. of PAF's with positive entry in Col 20 of Sch 1.

Table 2: Number of PAFs losing Agri.
 Land, house and other productive assets
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    Table 4: Distribution of PAFs by reason for settling on SRP

                             No. of PAFs % Distribution for SRP codes (0.0)

District Tehsil

Disagreed to 
take agri. 
Land         Those by SRP Code in Col 25(b)       Reason Code

1 2 3 9 1 2 3 9
1 2 3 4 5 6 7 8 9 10 11

Jhabua  Alirajpur 0 0 0 0 0 0.0 0.0 0.0 0.0

Barwani  Barwani 0 0 0 0 0 0.0 0.0 0.0 0.0

 Thikri 0 0 0 0 3 0.0 0.0 0.0 100.0

  (subtotal) 0 0 0 0 3 0.0 0.0 0.0 100.0

Dhar Manawar 0 0 0 0 0 0.0 0.0 0.0 0.0

Kukshi 0 0 2 0 0 0.0 100.0 0.0 0.0

Dharampuri 0 0 0 0 0 0.0 0.0 0.0 0.0

    (subtotal) 0 0 2 0 0 0.0 100.0 0.0 0.0

Khargone Kasrawad 0 0 0 0 0 0.0 0.0 0.0 0.0

       Grand Total 0 0 2 0 3 0.0 40.0 0.0 60.0

Note: Col8= (Col 4/Col 3)*100, Col 9= (Col 5/Col 3)*100, Col 10= (Col 5/Col 3)*100

SRP (How did you settle on SRP) Codes:   
code 1: Package found attractive 
code 2: Through GRA  
code 3: Followed relatives/ others 

�code 9: Others (Specify)
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Disrict Tehsil Total

Number (code 1 in Col. 44) Percentage (0.0)
1 2 3 4 5

Jhabua  Alirajpur 0 0 0.0

Barwani  Barwani 801 0 0.0

 Thikri 1584 4 0.3

  (subtotal) 2385 4 0.2

Dhar Manawar 770 0 0.0

Kukshi 1813 0 0.0

Dharampuri 38 0 0.0

    (subtotal) 2621 0 0.0

Khargone Kasrawad 0 0 0.0

       Grand Total 5006 4 0.1

Note: Col 5= (Col 4/ Col 3)*100

Number of PAFs contacted those reported 
entering of flood water

                    of Flood Water during the last three years
                      Table 6: Percentage of PAFs reporting entry 
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Disrict Tehsil

As per ATR As per NSSO but were alloted is  less than 
reported in ATR

but were alloted is  more  
than reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0 0

Barwani  Barwani 0 0 0 0 0

 Thikri 0 0 0 0 0

  (subtotal) 0 0 0 0 0

Dhar Manawar 0 0 0 0 0

Kukshi 2 2 0 0 0

Dharampuri 0 0 0 0 0

    (subtotal) 2 2 0 0 0

Khargone Kasrawad 0 0 0 0 0

       Grand Total 2 2 0 0 0

No. of PAFs who were Alloted   land No. of PAFs who were Alloted   land 

Resp. not aware

Table 7 Details Regarding Land Alloted  in Hects.
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Disrict Tehsil

As per ATR As per NSSO but received less amount than 
repoted in ATR

but received more amount than 
repoted in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 0 0 0 0

 Thikri 7 7 1 0

  (subtotal) 7 7 1 0

Dhar Manawar 0 0 0 0

kukshi 0 0 0 0

Dharampuri 0 0 0 0

    (subtotal) 0 0 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 7 7 1 0

No. of PAFs who received First Instalment No. of PAFs who received First Instalment 

Table 8: Details Regarding Receipt of SRP Instalments
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Disrict Tehsil

As per ATR As per NSSO but received less amount than 
repoted in ATR

but received more amount than 
repoted in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 0 0 0 0

 Thikri 0 0 0 0

  (subtotal) 0 0 0 0

Dhar Manawar 1 1 0 0

kukshi 0 0 0 0

Dharampuri 0 0 0 0

    (subtotal) 1 1 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 1 1 0 0

No. of PAFs who received second Instalment No. of PAFs who received second Instalment 

Table 9: Details Regarding Receipt of SRP Instalments
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 6 22 0 0

 Thikri 5 207 0 0

  (subtotal) 11 229 0 0

Dhar Manawar 5 132 0 0

kukshi 10 12 0 0

Dharampuri 0 0 0 0

    (subtotal) 15 144 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 26 373 0 0

No. of PAFs who received cash payment  No. of PAFs who received cash payment  

Table11 Details Regarding cash payment in lieu of Residential plot
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 616 746 38 1

 Thikri 1396 1529 411 2

  (subtotal) 2012 2275 449 3

Dhar Manawar 11 80 0 0

kukshi 120 122 2 2

Dharampuri 0 0 0 0

    (subtotal) 131 202 2 2

Khargone Kasrawad 0 0 0 0

       Grand Total 2143 2477 451 5

No. of PAFs who received  Grant No. of PAFs who received Grant 

Table13 Details Regarding Grant for Resettlement
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 251 475 5 60

 Thikri 0 64 0 0

  (subtotal) 251 539 5 60

Dhar Manawar 0 46 0 0

kukshi 2 2 0 0

Dharampuri 0 0 0 0

    (subtotal) 2 48 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 253 587 5 60

No. of PAFs who received  Grant for other No. of PAFs who received  Grant for other Assets

Table14 Details Regarding Grant for  other Assets
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Disrict Tehsil

As per ATR As per NSSO but received  less than 
repoted in ATR

but received  more than  repoted 
in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 169 291 1 1

 Thikri 0 23 0 0

  (subtotal) 169 314 1 1

Dhar Manawar 2 32 0 0

kukshi 1 1 0 0

Dharampuri 0 0 0 0

    (subtotal) 3 33 0 0

Khargone Kasrawad 0 0 0 0

       Grand Total 172 347 1 1

No. of PAFs who received  Grant No. of PAFs who received  Grant 

Table15 Details Regarding Transport Grant 5000/-

44



Disrict Tehsil

As per ATR As per NSSO but affected land is  less than 
reported in ATR

but affected land is  more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 1 1 0 0

 Thikri 24 32 0 0

  (subtotal) 25 33 0 0

Dhar Manawar 6 8 1 0

kukshi 11 11 0 1

Dharampuri 0 0 0 0

    (subtotal) 17 19 1 1

Khargone Kasrawad 0 0 0 0

       Grand Total 42 52 1 1

No. of PAFs whose Affected  land No. of PAFs whose Affected  land 

Table  17  Details Regarding Land Affected  in Hects.
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Disrict Tehsil

As per ATR As per NSSO but affected is  less than 
reported in ATR

but affected is  more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 505 519 2 21

 Thikri 623 665 7 46

  (subtotal) 1128 1184 9 67

Dhar Manawar 521 523 1 3

Kukshi 1014 1027 0 21

Dharampuri 18 18 0 0

    (subtotal) 1553 1568 1 24

Khargone Kasrawad 0 0 0 0

       Grand Total 2681 2752 10 91

No. of PAFs Whose House affected No. of PAFs Whose House affected

Table 18  Details Regarding House Affected .
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Disrict Tehsil

As per ATR As per NSSO but possessed less than 
reported in ATR

but possessed more  than 
reported in ATR

1 2 3 4 5 6

Jhabua  Alirajpur 0 0 0 0

Barwani  Barwani 9 22 0 1

 Thikri 173 216 13 8

  (subtotal) 182 238 13 9

Dhar Manawar 58 75 5 3

kukshi 11 11 0 0

Dharampuri 0 0 0 0

    (subtotal) 69 86 5 3

Khargone Kasrawad 0 0 0 0

       Grand Total 251 324 18 12

No. of PAFs who possessed land No. of PAFs who possessed land 

Table19 Details Regarding Land Possessed in Hects.
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Introduction

Any big ‘development’ project, of the size of Sardar Sarovar Project, involves

displacement, resettlement and rehabilitation (R&R) of a large number of families who are

directly and indirectly affected by it. The process of rehabilitation and resettlement has to

contend with both natural and human challenges.  This process is seldom smooth and

steady.  Hence, ensuring perfect satisfaction of the affected sections becomes very difficult,

if not impossible.  The dynamics between the Governments and the Project Affected

Families (PAFs) involves several steps, such as intervention (legal/administrative, civil

society), mediation (in terms of reaching a balance between the conflicting parties),

reconciliation (in terms of meeting out justice) and implementation of the provisions made

under the concerned award.  Implementation in itself is a claim that cannot be free of

disputes.  Very often, claims on implementation lead to deep contestations.  Ultimately,

these contestations can be resolved only through a verification of R&R claims that

Government or any other implementing agency makes under the project.

The constitution and working of the Sardar Sarovar Resettlement and Rehabilitation

Oversight Group (OSG), by the Prime Minister, under the chairmanship of Mr. V.K.Shunglu,

needs to be seen in the context of verification of the whole range of R&R claims made by

Madhya Pradesh Government, including those submitted before the Hon’ble Supreme

Court. Apart from initiating many other steps towards the verification of the R&R claims,

the OSG constituted six teams to visit each one of the 86 sites located in four districts of

Madhya Pradesh, each team covering, on an average, a total of 14  sites, and report on

the progress of the development of these sites.   The constitution of the teams and the

sites assigned to them for verification are given at Annexure-I.

The mandate of these teams was to verify whether the situation/ground realities in

respect of the 86 sites, mentioned in the “Action Taken Report”   of the Madhya Pradesh

Government, are indeed in accordance with the NWDT Award.  The NWDT Award expected

from the Madhya Pradesh Government, compliance on the following facilities related to

R&R: planning, development, levelling of sites, demarcation of plots; allotment of plots to

oustees.  The Award also required compliance on the provision of infrastructures at the

R&R sites.  These included: one primary school (3 rooms) for 100 PAFs; one panchayat
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bhawan for 500 PAFs; one dispensary for every 500 PAFs; one seed store for every 500

PAFs; one children park for every 500 PAFs; one village pond for every 500 PAFs; one

drinking water well with trough for every 50 PAFs; one tree platform for every 50 PAFs;

facilities of approach road and internal road; one house plot (60’ x 90’ size for rural and 40’

x 60’ for urban area); provision of 30%  additional land area for roads, government buildings,

open space; one religious place of worship for every 100 PAFs and electrification with

street lights on the site. Verification of the provision of the above facilities at the R&R sites

was the main mandate of the teams.

Apart from this mandate, the teams also verified the following facilities claimed to

have been offered by the Madhya Pradesh Government.  These included: cow shed

(Goshala), post office, khalihan (place for thrashing crops), middle school, sanitation and

levelling, police station, cremation ground, culverts and cisterns (tank for storing water/

water reservoir).

Beginning on June 1, 2006, the six teams visited all the eighty six R&R sites and

took stock of the ground realities and the state of progress in respect of each R&R item

mandated under the NWDT. Individual reports of the six teams, based on physical

verification, were prepared.  In what follows, is the overall picture about the existence,

availability, functioning and funtionability of the mandated R&R facilities that emerges on

the basis of all the six reports together.

Sites and Plots

As per the NWDT award, allotment of house plot to each oustee family measuring

18.29 x 27.43 metre (60’x 90’), including one to each major son, is to be made free of cost.

The  R&R Policy of the Madhya Pradesh Government mentions, inter alia, that

(a) developed residential plots will be given to the oustee families and their

major sons/unmarried daughters, measuring 502 sqm (60’ x 90’) and 222.95

sqm (40’ x 60’), respectively, for rural and urban area coming under

submergence.

(b) cash compensation, to the tune of Rs. 50,000/-,  in lieu of house plots.
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Madhya Pradesh Government located 86 sites and according to Narbada Valley

Development Authority (NVDA) report, their status roughly around May 15, 2006, was as

under:

Sl. District No. of R&R sites R&R sites House plots status
No. R&R developed under Plots Plots

sites Develop- Developed Allotted
Ment

1 Jhabua 2 2 0 119 65

2 Dhar 41 35 06 15367 8874

3 Barwani 39 38 1 7921 5896

4 Khargone 4 4 0 472 112

Total 86 79 7 23879 14947

The land details, for the development of the R&R sites, are as under:

        ( in Hectares)

Government land Private Land Total

1 Jhabua 63.55 5.55 69.10

2 Dhar 817.59 1006.03 1823.62

3 Barwani 479.84 612.07 1091.91

4 Khargone 49.00 12.57 61.57

Total 1409.98 1636.22 3046.20

The inspection of the 86 R&R sites by the six teams shows the following position, in

summary form, as far as the number of plots planned/proposed, plots developed, plots

allotted to PAFs, condition of the developed plots, houses constructed/under construction,

the actual number of PAFs shifted so far, etc:

(1) No. of plots planned 29668

(2) No. of plots developed 22158

(3) Plots allotted to PAFs 14422

(4) No. of houses constructed/under construction   1451

(5) No. of PAFs shifted     757

There are thus some differences  between what NVDA reports in its ATR on R&R

sites and what the inspection teams discovered on the spot. For example, the number of

plots claimed to have been developed in the Action Taken Report, most noticeably in R&R
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site named Barda, in District Barwani, was more than the number of plots actually available

on the site. If the “so-called” developed plots, which were in a bad shape and considered

unfit for allotment, are not counted, the number available on the spot would go further

down. The minor difference in the number of allotted plots could be for the reason that

some allottees have not accepted the allotment and/or surrendered these plots for cash

compensation.

Under-developed or Incomplete Sites

Out of the 86 sites, the following seven sites showed varying degree of incomplete

development since work was still in progress on the day of inspection.

Sl No Site Tehsil Plots Allotted

1 Khujawa Dharmapuri 279

2 Dharmapuri Dharmapuri 1046

3 Nimbola Dharmapuri 116

4 Khalbuzurg Dharmapuri 131

5 Morghadi Dharmapuri 88

6 Khalkhurd Dharmapuri 30

7 Awalda Barwani 57

Nevertheless, allotment of plots to PAFs has been made on these sites as well.

Sites where no Allotment has been made

 (a) Out of the 86 sites, no allotment has been made to PAFs at 8 sites

(namely, Eklera Buzurg, Guleti, Pipaldagarhi, Musapura, Kesur, Dagadpura,

Bhavti-II).  According to NVDA authorities, these sites are being treated as

reserved sites and will be utilized when the dam height is raised beyond

121.92 m.  The plots at Bhilsur could not be allotted due to a case of litigation.

The present allotments have been made to the families affected upto EL

121.92 m.

(b) According to NVDA officials, 3 sites (Eklera Buzurg, Guleti and Pipaldagarhi,)

are being treated as reserved sites for future allotments.  Nonetheless, it is

pertinent to note that at these three sites, claimed to have been developed

as far back as 1997, approach and inner roads are bad, proper demarcation
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has not been done so far, buildings constructed are also not in good shape,

and so on. People who were offered plots at these sites are reported to have

expressed unwillingness to accept the same and demanded allotment of

plots at other sites. Their request was accepted and they have been allotted

plots in Nimbola and Khujawa.  The status of allotment at these reserved

sites is as under:

Sl. Site Plots Plots Plots PAFs Overall
No. Proposed Developed Allotted Shifted Condition

of the  Site

1 Eklera Buzurg 105 45 Nil Nil Below average

2 Guleti 24 24 Nil Nil -do-

3 Pipaldagarhi, 113 43 Nil Nil -do-

(c) Two sites, Musapura and Kesur are located in Dhar Tehsil.  According to Joint

Collector of Dhar, “These sites were developed in 1999-2000 for PAFs of Man river

dam in Jhabua District. As PAFs of Narmada are about 100 to 150 km from

here, they are not likely to come here.

Sl. Site Plots Plots Plots PAFs Overall
No. Planned Developed Allotted Shifted Condition

of the  Site

1 Musapura 120 100 Nil Nil Below average

2 Kesur 182 182 Nil Nil -do-

(d)     The other sites where allotment is nil are as under:

Sl. Village Plots Plots Plots PAFs Overall
No. Proposed Developed Allotted Shifted Condition

of the  Site

1 Dagadpura

(Dist. Dhar) 28 13 Nil Nil Average

2 Bhilsur 52 23 Nil Nil Good

3 Bhavti-II 29 29 Nil Nil Below average

At Dagadpura, 4 plots were allotted but the PAFs surrendered them for change to

other sites or got cash compensation.
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Plots (Annexure III)

(a) It will be seen that number of plots planned (29668) and plots developed (22158) is

much larger than the number of plots actually allotted to PAFs (14422).  It was

informed that these additional plots will be utilized for PAFs who need to be

rehabilitated when dam height is increased beyond 121.92m.  The additional

developed plots are also being used for exchange if a PAF is not happy with present

allotment because of some defects in the plots or because of their inconvenient

location.

(b) Developing an overall view of the condition of the plots demarcated and allotted, as

also about the provision of the associated infrastructural facilities, the  86 R&R

sites, through common consensus of the six inspection teams,   can be put into

three categories, namely good, average and poor.  The team-wise position is set

out as under:

Category Team-I Team-II Team-III Team-IV Team-V Team-VI Total

Good 5 8 7 8 1 8 37
Average 3 4 5 4 6 3 25
Below average/
poor 5 2 4 3 7 3 24

It is thus evident that no fewer than 24 out of the 86 R&R sites reflect  poor quality

of development, in the assessment of the inspection teams. As a matter of fact, the sites

at Barda and Datwada are adjudged to be very poor and the one at Lohara as unfit for

rehabilitation

General Deficiencies/Defects:

The inspection teams noticed a diverse variety of general deficiencies and defects,

ostensibly associated with various stages of the R&R development.  A few glaring examples

are:

(a) Plots are not levelled, are on slope and/or rocky, have boulders and pits, are on soft

black soil, are under encroachment, under cultivation, the owners are still occupying

the acquired plots, culverts were opening into the plots, plots are at a much lower

level than the level of the inner road, are likely to be water logged in rains.

The teams were informed that if there are complaints of major defects about

an allotted plot from the allottee, the plot allotted is cancelled and new allotment is

made.  It was claimed that such re-allotments are possible since the number of

developed plots at most of the sites is more than the number of allotted plots.
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(b) There is a significant contrast in the quality of land made available by Madhya

Pradesh Government and the private land acquired for these sites.  In the case of

government land, it is mostly rocky,   slopy and barren.  The private lands acquired

were mostly agricultural lands under cultivation.  As such, the plots developed on

private agricultural lands are comparatively evenly levelled and better in comparison

to the plots developed on government land.

(c)     It was noticed that very little or no funds have been provided for leveling of plots,

removal of boulders and filling up of deep pits.

(d) At  many places, inner roads have been constructed by lifting clay from the adjoining

plots, which has rendered  some of the allotted plots being at levels lower than the

level of the inner roads.

(e) In a few cases, the culverts are opening into the plots and make these plots unfit for

house-building  as it will result in water logging.  The problem is ostensibly because

of faulty planning of culverts at a few sites.

(f) There is no drainage system for rainwater or drains for water from the houses at

most of the sites.

(g) At Ekalwara, 50 plots are under lemon tree garden and have not yet been vacated

by the owner because of controversy of compensation.

(h) At some sites, black soil porous land has been acquired and plots developed on it.

For example, in Barda, 60 per cent of plots are on black soil.  Similarly at Perkhad,

138 plots are located on (cultivated) soft black soil.  It becomes deeply muddy in

rainy season and tends to collapse into pits.  Construction of houses at such plots

would require deep foundation and pillars.  PAFs have serious reservations about

construction of houses in such plots.  It was pointed out by the NVDA officials that

allottees of such plots are being  given alternate plots in case they make such a

demand.

(i) At some sites, the inspection teams also discovered encroachments.   At Tawalai

Khurd, 5 brick kilns are operating and they use earth from the same site for making

bricks.

(j) At some sites, most notably Gangli, Ekalwara, Ratwa,  a few plots are still under

cultivation. The cultivators have however, assured, that they would vacate as and

when required.

Shifting of PAFs to R&R sites

At a large number of sites, the shifting of PAFs to the sites is either nil or negligible.
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The table below provides an account of the shifting of PAFs to the RR sites:

Sl.No. Details

1 No. of sites where no family (PAFs) has shifted. 56

2. No. of sites where the number of families shifted are <10 10

3 No. of sites where the number of families shifted are between 10 and 50 16

4 No. of sites where the number of families shifted are > 50  4

     The pace of construction of houses at new sites is equally poor. For example, the

total number of plots allotted on the sites is 14391 whereas the number of houses

constructed/under construction by PAFs is 1481.

The main reasons, as reported to the teams, for the poor and slow pace of

construction and shifting are :

1) The PAFs will shift when the water level rises.  There is no immediate threat or

apprehension in this regard.  In most of the cases, it will be partial submergence or

a temporary submergence where water may come for a very short period and they

move temporarily to slightly higher elevation.

2) There is a feeling that compensation may further increase for those who are yet to

shift.

3) They want to shift together / en-block.

4) Their present place of work is far off from the R&R site.

5) They want group-wise / caste-wise allotments

6) They want better water facilities like water for construction, for animals, water from

Narmada to be taken by pipes.

7) They want plots to be improved like filling up of low lying plots, better leveling on

slopes, removal of stones, no plots on soft black soil, better drainage of rain water,

and so on.

The site at Umda (District Jhabua) was originally a site for the oustees of Jobat

Project.  As it was lying unused, it has been transferred to NVDA.  The R&R site at Khajuri

(Dist. Jhabua) was developed as a result of the orders of the Court on the petition from the

residents of Jalsindhi.  Earlier it was an extension farm of the Seed Corporation of India.

Even though some allotments have been made, there has been no construction or shifting
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at these sites.  Both these sites may remain as sites to be used for completing the process

of cash compensation to the PAFs who are choosing to shift to other places.

Sl.No. Plots Plots Plots Houses PAFs
planned developed allotted constructed shifted

1 Khajuri 52 52 47 Nil Nil

2 Umda 100 61 59 Nil Nil

Approach Roads

Most of the approach roads to the sites visited, are in good condition as these are

constructed with coal-tarred on the top.  Only a handful of  sites, such as  Dehar, Kikarwas,

Dharamrai, Kadmal etc., are not well connected with the main road.  In such cases, approach

roads need to be properly constructed/metalled.

Inner Roads

Most of the sites have inner roads of WBM specification.  In the case of a few sites

such as Nalwai, Gawla II, Navdakhedi, Chichli, inner roads have not been constructed.  In

many cases, inner roads need proper maintenance.  At many sites no space has been

provided between the edges of the internal roads and plots.  At many places, inner roads

lack proper compaction.  At many sites inner roads have been constructed without a

provision for proper drainage alongside the road.  In some cases such as Ekalwara,

Dharamrai, Gehalgaon, Tawlai Khurd, Dagadpura, Kathora etc., the roads are either

incomplete,  poorly maintained, or in a state of neglect.

It was found that culverts have been provided at most of the sites, with  a notable

exception of Barda (Thikri). However, at almost all the sites, drains along-side the inner

roads have not been provided. There is no drainage system for the flow of   rainwater or

water from the houses. In a few cases where such drains are provided, the same are

blocked by soil in many cases.  On the whole, provisions for drainage, wherever available,

need proper maintenance and a lot needs to be done at almost all the sites.

Electrification

In almost all the sites the basic infrastructure, in terms of transformers, electricity

poles and wiring etc., has been provided for.  The  supply of electricity is currently available

at many sites.   The other sites will be connected with power as and when the occupants

of plots at the RR sites apply for electricity connections.
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In a few sites, it was found that some of the electricity poles had not been properly

fixed.  This was evident from their being tilted or having almost fallen due to heavy winds

or storms.  At some sites, where PAFs have already shifted, street lighting has been

provided by hanging bulbs from the electricity poles.  On the whole, the infrastructure for

the electrification of the RR sites is satisfactory.

Water Supply (Annexure IV)

The NWDT Award stipulates the provision of one drinking water well with trough for

every 50 PAFs, and one village pond for every 500 PAFs.  The following provisions have

been made on the R&R sites:

• Hand pumps: 85 out of the 86 sites have 467 Hand Pumps; 52 of these hand

pumps have no water.

• Power Pumps: 49 out of the 86 sites have 55 power pumps; 7 of these pumps are

non-functional.

• Cisterns: 79 sites have 231 cisterns (average 3 cisterns per site);  39 of these are

non-functional.

• Overhead Tanks: 19 sites out of the 86 sites have 18 overhead tanks and two are

under construction.  Most of these are non-functional.

• Troughs: Only 11 sites have 21 troughs; almost all of them are non-functional

either due to lack of habitation or water supply.  It was reported that the PAFs are

unlikely to move to the R&R sites with animals unless adequate water supply/troughs

for animals are ensured.

• Ponds: There is no pond on any of the 86 sites; there is no plan to provide these in

future either.

• There are two sites, Sondul and Mohipura, which have an old pond each. However,

at Sondul, plots have been demarcated using the pond land. With the construction

of inner roads, inflow of rain water has been blocked in case of the  Mohipura pond.

Buildings (Annexure V)

Primary Schools

A total of 104 buildings have been provided for primary schools in the R&R sites. At

six sites, no building for the school exists since schools are functioning in the neighbouring

villages.   Of the 86 sites, 15 sites have got buildings for two schools each, while 2 sites

have buildings for 3 schools each one site has 4 and Nisarpur I to III have 7 buildings. In

almost all the schools constructed prior to 2000-01, independent access to the class rooms

is not available (access to two of the class rooms is through the third class room).
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Most of the school buildings constructed during the years 1998-2004, are non-

functional and need repairs in varying form and degree. The electrical fittings in the school

buildings are either damaged or stolen for lack of security system.  Toilet facilities attached

to schools are not properly maintained.  Some of the hand pumps, wherever provided, are

non- functional.  Again, although most school buildings are cordoned with fencing of barbed

wire, yet the same was found missing in several cases.

Practically, none of the schools has been provided with any furniture.  The

Committees were informed that maintenance can be achieved only when a good number

of PAFs actually shift to the R&R sites and Education Department starts running these

schools by posting teachers etc.

Most of the open areas provided within the boundaries of schools require levelling.

Middle Schools.

A total number of 19 buildings for middle schools  have been constructed on R&R

sites. Of  these, only 2 schools are functional.  The condition of buildings of non-functional

Middle Schools is not any different from that  condition of Primary Schools as mentioned

above.

Anganwadis

In 9 sites, Anganwadis have been constructed as an additional facility.  These are

located in the vicinity of the Primary Schools with a view to coordinate the implementation

of mid-day meal scheme.  Only one of these is functioning at Eklera.    For proper utilisation

of the remaining buildings, immediate repairs and proper maintenance are required.

Panchayat Bhawans

Panchayat Bhawans have been constructed at 65 sites (where around 500 families

are expected to shift).  However, except for three, none of the Panchayat Bhawans are

functional for lack of adequate number of families on the R&R sites.  Certain sites have

not been provided with Panchayat Bhawans for the reason that these sites are very close

to the villages which already have a Panchayat Bhawan.

Most of the buildings need repairs and maintenance.  Electrical  fittings in many of

Bhawans are damaged or stolen.  The ventilators in these buildings have not been provided

with rain protection facilities with the result that inside walls are getting damaged.  In most

cases, the toilets attached to the Panchayat Bhawans  are not properly maintained. In a

few cases, the doors and windows have been broken which require repairs.
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The Bhawans have not been provided with furniture and fittings.  However, in one

case (Chandankhedi), where Panchayat Bhawan is functional, the Sarpanch and residents

expressed their satisfaction with the size, design and facilities available.

Dispensaries

At 59 sites, buildings for dispensaries have been provided for, as per norms of the

NWDT award.  However, these are not functional (except at Chichli) due to the fact that

health services will be required only when the sites are inhabited by a  sufficient number of

residents.   Sanction of posts of medical staff for these dispensaries is needed for making

them functional, if and when required in the near future.

The dispensaries have not been provided with dispensing table and wash basins.

The required furniture has not been provided in almost all the dispensaries. Some of the

buildings required repairs and maintenance. In a few R&R sites planned for more than

500 families, no dispensary has been provided which requires immediate attention.

The dispensary at Chichli has been provided with medicines and it is functioning to

the satisfaction of the user PAFs.  The site at Nisarpur-I has been provided with a building

for thirty bedded  hospital with necessary infrastructure and facilities for its functioning.  It

can start functioning when the posts of medical staff for the hospital are sanctioned and

PAFs shift to the site.  However, this hospital building cannot be regarded as a substitute

for the seven dispensaries required to be provided for Nisarpur I, II & III as per the norms

of NWDT Award.

 Seed Stores

The buildings for seed stores, as stipulated in NWDT Award, have been constructed

at 55 sites.  Most pf these  buildings  require repair and maintenance for making them

functionable. Ventilators have not been provided with proper rain protection. This can lead

to seeds getting damaged during rains.  Many of the seed stores are either not fitted with

electric installations or electrical fittings have been damaged/stolen.  During the course of

verification, it was found that none of the seed stores is functioning.

Children Parks

No separate provision has been made for a Children Park at any of the 86 R&R

sites. The  inspection teams were informed that such parks would be developed in the 30

per cent open space available at the sites. No time frame is spelt out, however.
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Tree Platforms

These have been provided at most of the sites.

Religious Places of Worship

Provision for religious places of worship has been made only at 2 sites; no such

provision has been made at any of the remaining 84 sites. Like envisaged for the Children

Parks, the 30 per cent open space available at the R&R sites, can accommodate all future

demands for places of worship.

Extra Facilities Proposed by M.P. Government

No site has been provided with any of the following:

a) Goshala

b) Khalihan

c) Police Station

d) Cremation Ground

e) Forage land demarcation and improvement.

Buildings for Post Office have been provided only at 8 sites but no post office is

functioning at any of the sites.

It was stated that open space available at sites can be made use of, as and when

the need arises for Goshala, Kalihan, Police Station and Post Office.  Such construction

will reduce the availability of open spaces at many of the site.

Sanitation

No sanitation facilities have been planned or provided for at any site except

Dharampuri.  A negligible proportion of the PAFs have built septic tanks in their allotted

plots. Septic Tanks have been provided with bathrooms in Primary/Middle Schools and

Panchayat Bhawans, but the pipes connecting these tanks to bath rooms are damaged in

many cases.

Conclusions

The teams began their work with the objective to verify the location/condition of

sites, condition of plots and whether the infrastructural and other facilities required  for

proper living have been provided.  The specific mandate of the teams was to verify whether

the situation/ground realities mentioned in ATR of Govt. of Madhya Pradesh in respect of

the 86 sites are in accordance with the NWDT Award and other additional facilities

announced by Madhya Pradesh government.  Based on detailed field verifications, the

teams have found the following:
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1) Most of the sites are located either by the side of the main  road/countryside road

or close to it.  These sites are connected to major towns in the tehsil/district

under reference.

2) With a few exceptions, approach roads are available on most of the sites. Inner

roads have also been constructed at most of the sites but these are not free of

operational deficiencies, most glaring being poor maintenance and repairs,

particularly of those constructed a few years ago.

3) The plots demarcated on the private land were already levelled.  In many cases,

the private land acquired for the R & R sites constitutes the bulk of plots.  However,

in about  20 sites, the land is black cotton soil  which is porous and is usually not

suitable for traditional house construction.  Around 50 per cent of the plots

demarcated on government land appeared to be in an underdeveloped condition.

These plots are demarcated either on the rocky area or on slopes of hillocks and/

or require substantial filling.

However, the number of developed plots being more than the number of plots

allotted to PAFs (actually earmarked for allotment when the dam height goes

beyond 121.92 EL), these additional plots are presently being used for exchange

if a PAF is not happy with his present allotment.

While most of the plots are free from litigation and encroachment, yet these

problems have arisen in some specific cases.

4) In respect of a few sites, it was alleged that the well-off among the PAFs were

allotted better plots.

5) All the sites have been provided with electrical poles with wiring.  The teams also

found that the sites habited with families have been  provided with street lights. In

overall terms, the electrification of most of the sites is satisfactory. However,

there is a need to ensure continuous supply of electricity.

6) Hand Pumps and Bore Well Pumps are the main source of drinking water.  Almost

on every site, most of the Hand Pumps were in working condition.  The teams

also observed that the water is portable.  However, the water storage system at a

majority of the sites was not satisfactory.  Water pipe networks were yet to be laid

in some places and those already installed at other places were not fully functional.

There is a need to ensure steady supply of water.
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7) The sites needs better drainage and sanitation system.

In overall terms, the inspection of the 86 R&R sites throws up a mixed picture.

There are gaps between the R&R claims lodged by NVDA and those discovered, through

spot inspection,  by the verification teams. There are good, average and below average

sites.  The development work done by Govt. of Madhya Pradesh is of a mixed character,

good at 37 sites, average at 25 sites and deficient elsewhere.  Undoubtedly, the basic

edifice for many infrastructural facilities and civic amenities does exist in respect of a

majority of sites, yet, whether these facilities are  affording a reasonable living support to

the PAFs who have already started living at the assigned R&R sites, or would do so to

those who may come in later, cannot be taken for granted.  For example, in terms of

institutional infrastructure, the teams found that  most  of the sites are provided with  buildings

for the school, dispensary, panchayat bhavan, seed storage; in a few cases, buildings/

structures for anganwadis and veterinary dispensary also exist. However in almost all

cases, these facilities are not functioning. These are just bare buildings without any provision

of the staff and support structure for their functioning. Many of these buildings were

constructed a few years ago and hence require repairs and proper maintenance. The

absence of  ponds and children parks is rather glaring.

In our opinion,  the deficiencies at most of the sites can be removed  by levelling/

developing the uneven plots, proper maintenance and repair of the inner roads, proper

maintenance of buildings already constructed, providing better and steady water supply

system, providing proper drainage and sanitation and taking care of the other deficiencies

pointed out in the report.  The buildings constructed for schools, dispensaries, panchayat

bhawans, etc., can be made functional only after renovation of the buildings is done to suit

for the specific purposes, and provision of necessary furniture, other equipment, and staff

requirements are taken care of.

Sd/- Sd/- Sd/-

(Dr. Hanif Lakadwala) (Mr. I.P.Singh) (Professor Satya P.Gautam)

Sd/- Sd/- Sd/-

(Professor Gopal Guru) (Professor V.K.Tripathi) (Mr. D.S.Sethi)
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Annexure I

Constitution of Field teams and the sites verified

Team  Members Designation Representative
Shri of GOMP

Shri
Team I Dr. Hanif Lakadwala

Y.K.Sharma, AE, CWC, LYD, New Delhi B.P. Choudary,
U. Dubey, Surveyor, CGWB, Bhopal. A.R.O.,  Dharampuri

S.K. Sakunia
L.A.O., Kukshi

District / Tahsil Sites Verified

Dhar / Dharampuri Sala
Nimbola
Khalkhurd
Khalbuzurg
Morghadi
Balwada
Eklera Buzurg
Guleti
Pipaldagarhi
Khujawa
Dharampuri
Musapura
Kesur

Team II Shri. I.P.Singh, Ex- Dy. Comptroller General & Auditor
General of India

Hari Singh,  AE, CWC, Faridabad A.K.Modi
A . K. Modi, R.O., CWC Faridabad R.O. Manawar
D.F. Verma, Lab Asst, CGWB, Bhopal

District / Tahsil Sites Verified
Dhar / Manawar Ganpur Sirsi

Gangli
Ekalwara
Kavthi
Achhoda
Semalda
Perkhad
Urdana
Sharikpura
Mirzapur
Ratwa
Dagarpura
Barda
Tawlaikhura
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Team III Prof. S. P. Gautam

U. C. Tanta, AE, CWC, PI Circle Faridabad. Maheshwari
Prem Kishore, Surveyor, CGWB, Bhopal P.O., Kukshi.

District / Tahsil Sites Verified

Dhar / Kukshi Nisarpur-I
Nisarpur-II
Nisarpur-III
Chgandankhedi
Dehar
Kikarwas
Dharamrai
Kadmal
Gehalgaon
Chikhalda
Ganpur
Banwaria
Bhilsur
Rekti

Team IV Prof . Gopal Guru

R.P. Saxena, AE, CWC, CE Office, Bhopal R.K. Dave,
R.K. Mishra, Surveyor, CGWB, Bhopal LAO/R.O. Barwani

V.S. Guha,
R.O. Barwani

District / Tahsil Sites Verified

Barwarni/
Barwani Kasba Barwani-I

Kasba Barwani-II
Kasba Barwani-III
Eklara,
Morkatta
Bijasan
Amlali
Bhavti-I
Bhavti-II
Bhamta Awalda
Awalda
Sondul
Kalyanpura
Jamada
Sirsani
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Team V Prof. V.K. Tripathi

S.P. Chourasia, JE, CWC, PI Circle Faridabad V.S. Guha,
T.R. Mathure, Surveyor, CGWB, Bhopal R.O. Barwani

R.S. Sharma,
R.O. Thikri

District / Tahsil Sites Verified

Barwarni/
Barwani Borlai-I

Borlai-II
Borlai-III
Khedi
Barda
Gulata
Datwada
Chakeri
Mohipura
Panya
Mandwada
Pichhola Kirmohi
Lohara
Takiyapura

Team VI Shri D.S. Sethi, Dy. F.A (Air Force)

C.P. Gupta, JE, CWC, PI Circle Faridabad A.R. Patidar
M.D. Datir, Surveyor, CGWB, Nagpur L.A.O., Khargone

District / Tahsil Sites Verified

Barwani/Thikri Lakhangaon
Raswa
Chainpura
Vishwanathkheda
Brahmangaon
Nalwai
Gawla-I
Gawla-II
Chichili
Navdakhedi
Adalpura
Kathora
Balkhad
Khalkhurd



Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12
 

1 Sala Dharampuri 1.020 38.860 39.880 515 425 163 - - Good
2 Nombola Dharampuri 7.560 27.390 34.950 375 352 116 - - Good
3 khalkhurd Dharampuri 121.730 19.339 141.069 1219 292 267 - - Good
4 khal Bujurg Dharampuri Nil 61.216 61.216 805 300 131 - - Average
5 Morghadi Dharampuri 8.230 48.500 56.730 565 200 88 - - Average
6 Balwada Dharampuri 19.840 - 19.840 111 109 34 - - Poor
7 Eklera Buzurg Dharampuri 16.997 - 16.997 105 45 - - - Poor
8 Guleti Dharampuri 4.325 - 4.325 24 24 - - - Poor
9 Pipalda Garhi Dharampuri 11.686 - 11.686 113 43 - - - Poor
10 Khujawa Dharampuri - 39.413 39.413 520 301 279 8 8 Good
11 Dharampuri Dharampuri 1.017 142.503 143.520 3956 3462 1546 - - Good
12 Musapura Dhar 52.387 - 52.387 120 100 - - - Poor
13 Kesur Dhar 13.980 - 13.980 182 182 - - - Average

Total 8610 5835 2624 8 8

 
1 Ganpur Sirsi Manawar 37.60 18.15 55.75 310 125 52 23 8 Good
2 Gangli Manawar 3.20 7.67 10.87 121 104 98 11 7 Good
3 Ekalwara Manawar 19.39 8.87 28.26 223 151 97 1 - Average
4 Kavathi Manawar 15.73 8.64 24.37 241 239 186 70 26 Good
5 Achhoda Manawar 16.84 - 16.84 145 137 51 - - Average

Acquired land (in ha)

TEAM I                District: Dhar

TEAM II                District: Dhar

Annexure - III
Plots
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Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12

Acquired land (in ha)

6 Semalda Manawar 5.35 49.70 55.05 593 323 102 - - Good
7 Perkhad Manawar 14.37 21.39 35.76 312 237 197 12 - Average
8 Urdana Manawar 12.34 23.35 35.69 302 205 74 1 - Good
9 Sharikpura Manawar 9.11 6.98 16.09 102 99 68 22 13 Good
10 Mirzapur Manawar 16.66 5.58 22.24 203 204 71 12 4 Below 

Average
11 Ratwa Manawar - 9.43 9.43 106 77 52 - - Good
12 Dagadpura Manawar 7.70 - 7.70 28 13 - - - Average
13 Barda Manawar 42.07 3.37 45.44 475 344 73 - - Good
14 Tawlaikhurd Manawar 41.48 - 41.48 177 150 127 1 - Poor

Total 3338 2408 1248 153 58

 
1 Nisarpur-I Kukshi 158.650 - 158.650 676 580 580 215 0 Good
2 Nisarpur-II Kukshi 22.965 62.296 85.261 890 890 55 0 Average
3 Nisarpur-III Kukshi 0.000 182.189 182.189 1739 1000 0 0 Poor
4 Chandankhedi Kukshi 7.693 6.152 13.845 112 112 104 38 38 Good
5 Dehar Kukshi 19.394 - 19.394 93 80 80 0 0 Average
6 Kikarwas Kukshi 24.170 - 24.170 181 146 145 0 0 Average
7 Dharamrai Kukshi 33.246 6.415 39.661 430 250 247 0 0 Poor
8 Kadmal Kukshi 17.170 - 17.170 197 173 173 0 0 Poor
9 Gehalgaon Kukshi 13.108 28.992 42.100 395 392 377 12 0 Poor
10 Chikhalda Kukshi - 87.354 87.354 941 830 783 1 0 Average
11 Ganpur Kukshi 0.304 79.546 79.850 898 283 283 14 0 Good

2641

TEAM III               District: Dhar
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Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12

Acquired land (in ha)

12 Bhanwaria Kukshi 1.499 12.703 14.202 367 193 163 2 2 Good
13 Bhilsur Kukshi 9.336 - 9.336 52 23 0 0 0 Good
14 Rekti Kukshi 9.410 - 9.410 66 63 41 0 0 Average

District Jabua
15 Khajuri Thandla 57.840 - 57.840 52 52 47 0 0 Good
16 Umda Jobat 5.710 5.550 11.260 100 61 59 0 0 Good

Total 7201 5867 4972 337 40

 
1 Kasba 

Barwani-I Barwani 1.372 21.231 22.603 332 235 138 75 70 Good
2 Kasba 

Barwani-II Barwani 0.000 23.566 23.566 261 261 163 102 102 Good
3 Kasba 

Barwani-III Barwani 14.895 101.710 116.605 984 804 447 120 101 Good
4 Eklara Barwani 11.170 3.719 14.889 142 142 136 63 63 Good
5 Kalyanpura Barwani 0.000 7.873 7.873 67 67 59 2 2 Good
6 Jamda Barwani 0.162 11.246 11.408 134 134 103 0 0 Good
7 Sirsani Barwani 6.744 5.290 12.034 62 62 62 0 0 Average
8 Bijasan Barwani 15.965 9.006 24.970 233 60 60 17 17 Average
9 Amlali Barwani 4.330 11.396 15.726 54 37 37 0 0 Good
10 Bamta Awalda Barwani 0.676 4.461 5.137 59 59 59 0 0 Good
11 Awalda Barwani 15.010 23.000 38.010 447 59 59 0 0 Average
12 Bhavti-I Barwani 20.950 7.115 28.065 192 187 187 8 8 Average 

(U/C)

TEAM IV              District: Barwani
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Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12

Acquired land (in ha)

13 Bhavti-II Barwani 3.177 0.000 3.177 29 29 29 0 0 Poor



Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12

Acquired land (in ha)

14 Sondul Barwani 39.089 14.287 53.376 290 302 290 0 0 Poor
15 Morkatta Barwani 14.823 20.228 35.051 112 68 68 0 0 Poor

Total 3398 2506 1897 387 363

 
1 Borlai-II Barwani 51.370 18.800 70.170 516 364 (-10) 333 80 25 Average
2 Borlai-III Barwani 3.690 54.380 58.070 620 518 361 63 27 Good
3 Khedi Barwani 23.510 50.900 74.410 730 730(-51) 573 100 40 Below 

Average
4 Borlai-I Barwani 10.760 8.870 19.630 174 156 144 40 20 Average
5 Barda Thikri 5.340 76.090 81.430 900 889 (-203) 334 0 0 Very Poor
6 Gulata Thikri 2.460 2.540 5.000 48 48 35 32 32 Average
7 Datwada Thikri 11.540 15.680 27.220 361 215 215 24 12 Very Poor
8 Chakeri Thikri 24.140 0.000 24.140 143 120 106 46 26 Average
9 Mohipura Thikri 28.260 0.000 28.260 312 240(-17) 215 75 25 Average
10 Panya Thikri 0.000 18.340 18.340 220 215 (-10) 142 0 0 Below 

Average
11 Mandwada Thikri 24.040 21.300 45.340 402 291(-5) 189 3 0   -do-
12 Pichhola 

Kirmohi Thikri 21.460 0.000 21.460 255 116 73 4 1 Average
13 Lokara Thikri 11.390 0.000 11.390 127 127(-127) 72 0 0 Unfit
14 Takiapur Thikri 20.720 2.480 23.200 175 160(-20) 84 38 15 Below 

Average
Total 4983 4189 2876 505 223

* The plots are unfit and unsuitable  as they do not exist / indrain/on srteep slope /on rocky (-443)*

TEAM V              District: Barwani
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Sl Name of site Tehsil Plots Plots Plots Plots No. of Condi-
No Govt Pvt Total Planned / Deve allott constd. PAFs tion

pro loped ed / under shifted
posed Constn

1 2 3 4 5 6 7 8 9 10 11 12

Acquired land (in ha)

 
1 Lakhangaon Thikri 0.000 14.703 14.703 151 158 143 22 22 Good
2 Raswa Thikri 0.000 2.953 2.953 40 35 3 0 0 Good
3 Chainpura Thikri 12.243 0.000 12.243 62 50 11 5 5 Average
4 VishwanathkedThikri 5.776 10.111 15.885 206 124 87 12 12 Good
5 Brahmangaon Thikri 47.454 30.678 78.132 575 466 225 0 0 Good
6 Nalwai Thikri 11.843 0.000 11.843 148 148 48 0 0 Below 

Average
7 Gawla-I Thikri 4.257 2.985 7.242 81 50 24 1 16 Good
8 Gawla-II Thikri 5.250 0.000 5.250 61 53 53 16 5 Good
9 Chichli Thikri 3.000 17.799 20.799 246 211 86 5 0 Good
10 Navadakhedi Thikri 2.882 0.000 2.882 29 29 13 0 0 Below 

Average
 

11 Adalpura Thikri 10.838 0.000 10.838 15 15 9 0 0 Average
12 Kathora Kasarwad 0.000 12.572 12.572 155 140 50 0 0 Good
13 Balkhad Kasarwad 18.360 0.000 18.360 127 127 23 0 0 Average
14 Khalkhurd Kasarwad 19.800 0.000 19.800 242 190 30 0 0 Below 

Average
Total 2138 1796 805 61 60

Grand Total 29668 22158 14422 1451 752

TEAM VI              District: Barwani

                               District: Khargone
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Sl Name of site Tehsil No of Power Over Head Cisterns Animal
No Hand Pumps/ Tanks Troughs

Pumps Tube
wells

1 2 3 4 5 6 7 8

1 Sala Dharampuri 5 1 U/C 5 0
2 Nombola Dharampuri 5 1 U/C 4 0
3 khalkhurd Dharampuri 6 1 1 3 0
4 khal Bujurg Dharampuri 9 1 U/C 9 0
5 Morghadi Dharampuri 7 1 U/C 3 0
6 Balwada Dharampuri 6 0 0 2 0
7 Eklera Buzurg Dharampuri 3 0 0 2 0
8 Guleti Dharampuri 1 0 0 - 0
9 Pipalda Garhi Dharampuri 4 0 0 - 0
10 Khujawa Dharampuri 7 1 U/C 5 0
11 Dharampuri Dharampuri 21 2 U/C 24 0
12 Musapura Dhar 1 1 1 2 0
13 Kesur Dhar 11 1 1 2 0

Total 86 10 3 61 0
(6 U/C)

1 Ganpur Sirsi Manawar 4 1 0 3 0
2 Gangli Manawar 2 1 0 2 0

Annexure - IV

Water Supply System

TEAM I                  District: Dhar

TEAM II                     District: Dhar
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Sl Name of site Tehsil No of Power Over Head Cisterns Animal
No Hand Pumps/ Tanks Troughs

Pumps Tube
wells

1 2 3 4 5 6 7 8
3 Ekalwara Manawar 7 0 0 2 0
4 Kavathi Manawar 4 1 0 3 0
5 Achhoda Manawar 4 1 0 3 1
6 Semalda Manawar 5 1 1 4 0
7 Perkhad Manawar 6 1 0 2 0
8 Urdana Manawar 7 0 0 2 3
9 Sharikpura Manawar 3 1 0 2 0
10 Mirzapur Manawar 5 Boring done, Pump 

not installed
0 3 0

11 Ratwa Manawar 2 Boring done, Pump 
not installed 0 1 0

12 Dagadpura Manawar 2 0 0 0 0
13 Barda Manawar 3 1- Not yet 

operational 1 4 3
14 Tawlaikhurd Manawar 4 0 0 2 0

Total 58 8 2 33 7

1 Nisarpur-I Kukshi 9 5 2 0
2 Nisarpur-II Kukshi 16 0 0 0
3 Nisarpur-III Kukshi 5 0 0 0

4 Chandankhedi Kukshi 6 0 0 2 2
5 Dehar Kukshi 4 0 0 2 0

Will develop as a 
single site for 
supply of 
drinking water 
through pipes

TEAM III                     District: Dhar
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Sl Name of site Tehsil No of Power Over Head Cisterns Animal
No Hand Pumps/ Tanks Troughs

Pumps Tube
wells

1 2 3 4 5 6 7 8
6 Kikarwas Kukshi 7 0 0 2 0
7 Dharamrai Kukshi 8 2 Sump well 0 7 0
8 Kadmal Kukshi 8 0 0 2 0
9 Gehalgaon Kukshi 14 0 1 7 0
10 Chikhalda Kukshi 13 0 1 0 0
11 Ganpur Kukshi 10 1 0 3 0
12 Bhanwaria Kukshi 4 0 0 2 0
13 Bhilsur Kukshi 2 0 0 0 0
14 Rekti Kukshi 3 0 0 2 0

15 Khajuri Thandla 2 0 0 1 0
16 Umda Jobat 2 0 0 0 0

Total 113 8 4 30 2

1 Kasba Barwani-I Barwani 5 1 0 4 2
2 Kasba Barwani-II Barwani 3 1 0 2 0
3 Kasba Barwani-III Barwani 14 2 1 7 0
4 Eklara Barwani 5 1 0 4 2
5 Kalyanpura Barwani 3 1 0 2 0
6 Jamda Barwani 4 1 0 2 0
7 Sirsani Barwani 2 1 0 1 0
8 Bijasan Barwani 6 1 0 2 1
9 Amlali Barwani 3 0 0 1 0
10 Bamta Awalda Barwani 2 1 0 2 0

District    Jabua

TEAM IV                     District: Barwani
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Sl Name of site Tehsil No of Power Over Head Cisterns Animal
No Hand Pumps/ Tanks Troughs

Pumps Tube
wells

1 2 3 4 5 6 7 8
11 Awalda Barwani U/C U/C 1 U/C U/C
12 Bhavti-I Barwani 9 1 0 2 0
13 Bhavti-II Barwani 2 0 0 1 0
14 Sondul Barwani 4 0 0 0 0
15 Morkatta Barwani 4 1 0 2 0

Total 66 12 2 32 5

1 Borlai-II Barwani 7 1 1 4 0
2 Borlai-III Barwani 10 2 1 6 0
3 Khedi Barwani 11 2 3 6 0
4 Borlai-I Barwani 5 1 0 4 0
5 Barda Thikri 7 0 1 9 0
6 Gulata Thikri 2 1 0 1 0
7 Datwada Thikri 5 1 0 3 0
8 Chakeri Thikri 3 1 0 2 0
9 Mohipura Thikri 10 1 0 3 2
10 Panya Thikri 2 0 0 3 2
11 Mandwada Thikri 5 0 0 2 0
12 Pichhola Kirmohi Thikri 7 0 0 1 0
13 Lokara Thikri 4 1 0 2 0
14 Takiapur Thikri 6 1 0 2 2

Total 84 12 6 48 6

TEAM V                     District: Barwani
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Sl Name of site Tehsil No of Power Over Head Cisterns Animal
No Hand Pumps/ Tanks Troughs

Pumps Tube
wells

1 2 3 4 5 6 7 8

1 Lakhangaon Thikri 3 1 0 2 1
2 Raswa Thikri 1 1 0 1 0
3 Chainpura Thikri 4 0 0 1 0
4 Vishwanathkeda Thikri 4 1 0 2 0
5 Brahmangaon Thikri 11 1 1 5 0
6 Nalwai Thikri 6 0 0 2 0
7 Gawla-I Thikri 2 0 0 1 0
8 Gawla-II Thikri 4 1 0 1 0
9 Chichli Thikri 4 0 0 2 0
10 Navadakhedi Thikri 2 0 0 1 0

District Khargone
11 Adalpura Kasarwad 2 0 0 1 0
12 Kathora Kasarwad 3 0 0 3 0
13 Balkhad Kasarwad 6 0 0 2 0
14 Khalkhurd Kasarwad 8 0 0 3 0

Total 60 5 1 27 1

Grand Total 467 55 18 231 21

Note: U/C Under Construction

TEAM VI                     District: Barwani
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Sl Name of site Tehsil Panchayat Dispen Post Seed
No Primary Middle Angan Bhavan sary Office Store

wadis

1 2 3 4 5 6 7 8 9 10

1 Sala Dharampuri 1 0 0 1 1 0 1
2 Nombola Dharampuri 1 0 0 1 1 0 1
3 khalkhurd Dharampuri 1 0 0 1 1 0 1
4 khal Bujurg Dharampuri 1 U/C 0 0 1 U/C 1 0 1 U/C
5 Morghadi Dharampuri 1 U/C 0 0 1 U/C 1 0 1 U/C
6 Balwada Dharampuri 1 0 0 1 1 0 0
7 Eklera Buzurg Dharampuri 1 0 0 1 1 0 0
8 Guleti Dharampuri 1 0 0 1 1 0 0
9 Pipalda Garhi Dharampuri 1 0 0 1 1 0 0
10 Khujawa Dharampuri 1 U/C 0 0 1 U/C 1 0 1 U/C
11 Dharampuri Dharampuri 1 U/C 1 U/C 0 1 U/C 1 0 0
12 Musapura Dhar 1 0 0 1 1 0 1
13 Kesur Dhar 1 0 0 1 1 0 0

Total 13 1 0 13 13 0 7

1 Ganpur Sirsi Manawar 1 0 0 1 1 0 1
2 Gangli Manawar 1 0 0 1 1 0 1
3 Ekalwara Manawar 1 1 0 1 1 0 1

Annexure - V

Buildings

Schools

TEAM I                         District: Dhar

TEAM II                         District: Dhar
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Sl Name of site Tehsil Panchayat Dispen Post Seed
No Primary Middle Angan Bhavan sary Office Store

wadis

1 2 3 4 5 6 7 8 9 10

Schools

4 Kavathi Manawar 2 0 0 1 1 0 1
5 Achhoda Manawar 1 0 0 1 1 0 1
6 Semalda Manawar 4 1 0 0 1 0 1
7 Perkhad Manawar 1 0 1 0 0 0 0
8 Urdana Manawar 1 1 0 1 1 0 1
9 Sharikpura Manawar 1 0 0 0 0 0 0
10 Mirzapur Manawar 1 1 1 0 1 0 1
11 Ratwa Manawar 1 0 0 0 0 0 0
12 Dagadpura Manawar 0 0 0 0 0 0 0
13 Barda Manawar 1 1 1 1 0 0 0
14 Tawlaikhurd Manawar 2 0 0 0 0 0 0

Total 18 5 3 7 8 0 8

1 Nisarpur-I Kukshi 7 3 0 1 1 1 1
2 Nisarpur-II Kukshi
3 Nisarpur-III Kukshi
4 Chandankhedi Kukshi 1 0 0 1 1 0 1
5 Dehar Kukshi 2 0 0 1 1 0 1
6 Kikarwas Kukshi 1 0 0 1 1 0 1
7 Dharamrai Kukshi 1 0 0 1 1 0 1
8 Kadmal Kukshi 2 1 0 1 1 0 1
9 Gehalgaon Kukshi 2 0 0 1 1 0 1
10 Chikhalda Kukshi 3 0 0 1 1 0 1
11 Ganpur Kukshi 2 0 0 1 1 0 1

Facilities for Nisapur I, II & III have been clubbed together as these sites will be
merged to form a single colony

TEAM III                         District: Dhar
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Sl Name of site Tehsil Panchayat Dispen Post Seed
No Primary Middle Angan Bhavan sary Office Store

wadis

1 2 3 4 5 6 7 8 9 10

Schools

12 Bhanwaria Kukshi 2 0 0 1 1 0 1
13 Bhilsur Kukshi 1 0 0 1 1 0 1
14 Rekti Kukshi 1 0 0 1 1 0 1

District     Jabua
15 Khajuri Thandla 0 0 0 0 0 0 0
16 Umda Jobat 0 0 0 0 0 0 0

Total 25 4 0 12 12 1 12

1 Kasba Barwani-I Barwani 1 0 0 1 1 0 1
2 Kasba Barwani-II Barwani 1 0 0 1 1 0 1
3 Kasba Barwani-III Barwani 1 1 0 1 1 0 0
4 Eklara Barwani 1 0 1 1 1 0 1
5 Kalyanpura Barwani 1 0 0 1 1 0 1
6 Jamda Barwani 1 0 0 0 0 0 1
7 Sirsani Barwani 1 0 1 1 1 0 1
8 Bijasan Barwani 1 1 0 1 1 0 1
9 Amlali Barwani 1 0 0 1 1 0 1
10 Bamta Awalda Barwani 0 0 0 0 0 0 1
11 Awalda Barwani 0 0 0 0 0 0 0
12 Bhavti-I Barwani 1 0 1 1 1 1 1
13 Bhavti-II Barwani 1 0 0 0 0 0 0
14 Sondul Barwani 1 0 0 1 1 0 1
15 Morkatta Barwani 1 0 0 1 1 0 1

Total 13 2 3 11 11 1 12

TEAM IV                         District: Barwani
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Sl Name of site Tehsil Panchayat Dispen Post Seed
No Primary Middle Angan Bhavan sary Office Store

wadis

1 2 3 4 5 6 7 8 9 10

Schools

1 Borlai-II Barwani 2 1 1 1 1 1 1
2 Borlai-III Barwani 1 0 0 1 0 0 0
3 Khedi Barwani 2 1 0 1 1 0 1
4 Borlai-I Barwani 1 0 0 1 1 0 1
5 Barda Thikri 3 0 0 1 0 0 1
6 Gulata Thikri 1 0 0 1 1 1 1
7 Datwada Thikri 1 0 0 1 0 0 0
8 Chakeri Thikri 2 1 0 1 1 1 0
9 Mohipura Thikri 1 1 0 0 0 0 0
10 Panya Thikri 2 0 1 1 1 0 1
11 Mandwada Thikri 2 0 0 1 1 0 1
12 Pichhola Kirmohi Thikri 2 0 0 1 1 0 1
13 Lokara Thikri 1 0 0 1 0 1 1
14 Takiapur Thikri 1 0 0 1 1 0 1

Total 22 4 2 13 9 4 10

TEAM VI District Barwani
1 Lakhangaon Thikri 1 1 0 1 1 1 1
2 Raswa Thikri 1 0 0 0 0 0 0
3 Chainpura Thikri 1 0 0 0 0 0 0
4 Vishwanathkeda Thikri 1 0 0 1 1 0 1
5 Brahmangaon Thikri 2 1 1 1 1 0 1
6 Nalwai Thikri 1 0 0 1 1 0 1
7 Gawla-I Thikri 1 0 0 1 0 0 0

TEAM V                         District: Barwani
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Sl Name of site Tehsil Panchayat Dispen Post Seed
No Primary Middle Angan Bhavan sary Office Store

wadis

1 2 3 4 5 6 7 8 9 10

Schools

8 Gawla-II Thikri 1 0 0 0 0 0 0
9 Chichli Thikri 1 1 0 1 1 1 0
10 Navadakhedi Thikri 0 0 0 0 0 0 0

District Khargone  
11 Adalpura Thikri 0 0 0 0 0 0 0
12 Kathora Kasarwad 1 0 0 1 0 0 0
13 Balkhad Kasarwad 1 0 0 1 0 0 1
14 Khalkhurd Kasarwad 1 0 0 1 1 0 1

Total 13 3 1 9 6 2 6

Grand Total 104 19 9 65 59 8 55
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Brief Note On Grievance Redressal Process 
 

1. The GRA was set up in Madhya Pradesh by a notification issued by the NVDA, 

Government of M.P dated 30.3.2000. It was to provide appeal mechanism as 

contained in para 13 of the RR Policy of Madhya Pradesh, 1992 to the project 

affected persons (PAPs) already resettled and to be resettled hereafter in 

Madhya Pradesh to ventilate Grievances for redressal after their resettlement 

till the process of resettlement and rehabilitation is completed. The Authority 

was empowered to ensure that all oustees (PAPs) receive all benefit and 

amenities due to them in accordance with stipulation of the NWDT Award, 

provisions in RR Policy of Madhya Pradesh and various orders made from time 

to time by the Government of Madhya Pradesh. 

 As per Resolution to this effect the Authority was to have a Chairmen and two 

members to be appointed by the GOMP. Subsequently by an amendment 

dated 21.9.2000 the resolution was amended substituting “The decision and 

directions of the Authority” by “The decision and directions of the chairmen and/ 

or the Authority”. Consequent to this amendment it is not mandatory to appoint 

members in addition to the Chairmen. The Authority therefore continues to work 

without any member having been appointed. 

 The Authority was to device appropriate mechanism and procedure of 

redressal. The system in vogue includes receiving grievances, forwarding them 

to NVDA for verification and comments, comments received are communicated 

to the PAPs to enable them to react to it and present evidences if any available 

with them either in person or in writing. The Authority, based on the comments 

and evidence as may be adduced decides the claims/entitlements and 

communicates it to the NVDA for compliance, and PAP, for their information. 

With a view to further cut short the process the NVDA has been directed to 

send copy of their comments directly to the PAPs so that the time taken in the 

process could be further reduced.      
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 Besides redressal of the individual grievances the Authority is to take such 

steps as are necessary to satisfy itself that the grievances raised from time to 

time by PAPS have been suitably redressed at the appropriate levels. 

2. The status of applications received by the Authority since its inception till 

15.06.2006 and their disposal is as follow.  

Total cases received/registered   GRA Sent to NVDA Total   

 for disposal  
 
Disposed of  5599 4146 9745  

 5561      242 5803 

Pending  38 3904 3942 

       Appeals  

Received     Disposed of  Pending   

    4 2 2 

 

Of the total applications received 5561, claims of 4686 were not considered to 

be sustainable as such were rejected. In 875 cases claims were either fully or 

partly admitted and NVDA was addressed to settle them, in accordance with 

the order issued by the GRA. 

3. The massive rejection of the claims/applications can be attributed to the fact 

that most of them were too general and did not have mention of specific 

grievance. Many of them were anti dam requesting suspension of work. Some 

were regarding inadequate award. They also included applications of PAPs 

settled in Gujarat for whom redressal Authority happens to be the GRA Gujarat. 

These applications were therefore rejected as either they were non specific or 

they related to a grievance not within the jurisdiction of adjudication by the 

Authority. This trend is a pointer to the fact that there was no adequate or 

precise dissemination of the information regarding the scope and jurisdiction of 

the Authority. A sizeable number of applications were similar or uniform as if 

prompted or tutored. 
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4. In the month of July, 2005 the GRA decided to refer the applications received 

for settlement to NVDA directly as GRA’s role is to be post settlement i.e. after 

the relief as per NWDT Award is extended to them and to the extent PAPs are 

aggrieved by it. The number of such applications as on 15.06.06 was 4146. 

This included 1037 applications referred to NVDA under letter No. 

GRA/2006/4019 dated 04.03.06. 

 The yearwise break up of these applications is as below: 

 Year    Number  

2002 48 

2003 222  

2004 347 

2005 419 

2006 1 

 1037 

Of the Total application in this category i.e. 4146 the NVDA has reported 

compliance to GRA in 242 cases as on 15.06.06. 

 On interaction with the Vice Chairmen NVDA he has stated that the field 

enquiries in all these cases are almost complete and they are likely to report 

compliance to GRA in regard to all these cases by 30.6.06. The GRA will have 

a role besides monitoring in these cases if PAPs involved are aggrieved by the 

NVDA decisions and they move for redressal.  

5. Initially, after inception of the GRA the NVDA used to send its comments within 

3 to 4 months after verification of the facts of the case. The time lag, have 

started to widen in and after 2002. The time taken in verification process and 

communicating comments of NVDA to GRA has been 1 to 3 years delaying 

resolution of the cases. A few examples in regard to time taken in verification 

process is annexed herewith. This delay was generally attributed to multiple 

responsibilities of staff and latent priorities from time to time. 
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 On pointing out large pendency of cases with the NVDA suggestion made by 

the GRA was that an appropriate dedicated cell in the NVDA should be set up 

to ensure speedy disposal of the references of the GRA. The VC NVDA, has 

however assured that the back log of more than 4000 cases is likely to be 

cleared by the June end as a result of special drive initiated by him. The things 

will be on even kneel as far as future references are concerned. 

6. Data Generated so far suggest that the GRA despite initial limitations of support 

staff, through a meticulous procedural system ensures proper 

acknowledgement, and registration of grievances, expeditions reference to the 

NVDA for their detailed comments and giving full opportunity to petitioners for 

reacting to the NVDA’s comments before final hearing. The decisions of GRA 

after the process of hearing both the sides is complete is generally quick.  

7. The Hon’ble supreme court in its judgment dated 18.10.2000 in the writ petition 

(c) No 319 of 1994 (Narmada Bachao Andolan vs Union of India and others) 

issued interalia the direction that: 

 ‘Raising height of the dam above 90 meters will be pari-passu with the 

implementation of the Relief and Rehabilitation and on the clearance by the 

Relief and Rehabilitation Sub-group’. 

 ‘The Relief and Rehabilitation Sub-group will give clearance of further 

constructions after consulting the three Grievance Redressal Authorities’. 

 In fulfillment of the consultation process the Chairmen GRA summons all 

relevant material gathered by the committee constituted by the RR Sub group. 

He also gets, the status of civil amenities at the Rehabilitation sites and 

compliance with the provision for Rehabilitation made by the NWDT Award, 

verified by the MCA official as the GRA, MP does not have necessary staff or 

infrastructure for this purpose. Material coming to the notice of GRA too is 

furnished to the committee so that meaningful consultation can take place and 

GRA is in position to render effective and appropriate advice. 
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 The consultation process as aforesaid for elevation level 90-95 meters and 

further above continues to precede the construction of the dam.  

8. Meanwhile from GRA cases it has come to notice that because of resistance by 

the NBA activists some of the villages in the submergence area could not 

physically surveyed. It is however claimed by the NVDA that the compensation 

in these cases is settled on the basis of visual survey. It cannot therefore be 

considered as the final settlement. 

The VC NVDA was requested to intimate the number of villages and PAPs 

remaining to be surveyed physically. He has assured to make this information 

available after ascertaining it from the field formations. The informations may be 

of interest to OS Group. 

9. The RR Policy of Madhya Pradesh did not have provision to treat major sons 

and major unmarried daughters of the oustees as oustees and award them 

relief. However, as a follow up to Hon’ble Supreme Court directive it was 

incorporated in the RR Policy of the State in March, 2005. Meanwhile some 

claims of major sons and unmarried daughters were rejected by the Authority 

stating that the Rehabilitation Policy of the State did not have provision for it. 

The normal course in the circumstances should have been to re-open these 

cases after amendment as aforesaid and settle the entitlements as permissible. 

NVDA is to make sure that these rejected cases are also disposed of as per 

Supreme Court Judgement. 

10. Eventhough the GRA has been in existence for almost six years, still as 

reported 25 to 30 applications from Projection Effected Persons / Families are 

trickling in, almost every day. The process of resettlement therefore needs to be 

revisited and further strengthened. 

       
 
 
 Sd/- Sd/- 
 (G.K.Shukla) (Vijay Kumar) 
 Supervisor, IPAI,  Dy. C&AG 
 Bhopal Coordinator
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Annexure –A 

 
Statement Showing time taken at NVDA level 

in disposing of the cases referred to them by the GRA 
 

Case No. 
(Regn. No.) 

Date of 
receipt 

Date on 
which the 

case sent to 
NVDA 

Date on 
which 

comments 
received 

from NVDA 

Date of 
decision 

03 to 22 14.06.2000 21.07.2000 27.07.2000 16.08.2000 

23 to 32 14.06.2000 31.07.2000 16.08.2000 25.09.2000 

to 21.11.2000 

37 to 54 14.06.2000 07.08.2000 14.09.2000 04.10.2000 

277 to 281 30.09.2000 20.11.2000 07.03.2001 11.04.2001 

 to 19.06.2002

296 30.09.2000 13.11.2000 26.11.2001 03.01.2002 

297 30.09.2000 14.11.2000 25.02.2002 09.05.2002 

344 30.09.2000 06.11.2000 16.03.2001 02.06.2002 

351 30.09.2000 14.11.2000 05.01.2002 02.02.2002 

666 13.08.2001 20.08.2001 24.05.2002 25.07.2002 

667 to 681 13.08.2001 20.08.2001 24.05.2002 25.07.2002 

726 to 728 09.11.2001 19.11.2001 11.01.2002 23.11.2002 

769 10.01.2002 16.01.2002 22.03.2002 04.05.2002 

782 22.01.2002 23.01.2002 03.07.2002 13.03.2003 

1645 to 1776 24.04.2002 01.05.2002 12.08.2002 04.01.2003 

3154 01.06.2002 07.06.2002 09.09.2002 11.10.2002 

3159 to 3162 03.06.2002 03.07.2002 09.09.2002 11.10.2002 

3350 to 3354 04.07.2002 11.07.2002 16.04.2003 12.05.2003 

3362 04.07.2002 18.07.2002 31.07.2003 29.09.2003 

3426 04.07.2002 15.07.2002 08.05.2003 12.07.2003 

  3427 to 3433 04.07.2002 15.07.2002 23.05.2003 08.07.2003 

3444 to 3449 04.07.2002 10.07.2002 23.05.2003 09.07.2003 
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3490 to 3495 04.07.2002 17.07.2002 07.06.2003 10.07.2003 

3520 to 3535 04.07.2002 18.07.2002 23.05.2003 08.07.2003 

3663 to 3671 04.07.2002 11.07.2002 15.07.2003 10.09.2003 

3680 10.07.2002 03.08.2002 31.05.2004 07.06.2004 

3828 to 3894 12.07.2002 12.08.2002 31.12.2003 02.11.2004 

3901 to 3921 16.07.2002 23.07.2002 19.04.2004 08.08.2004 

 to 25.08.2004

4133 17.07.2002 07.08.2002 14.03.2005 28.04.2005 

4162 19.07.2002 03.08.2002 26.07.2003 23.08.2003 

4202 19.07.2002 12.08.2002 04.03.2004 05.03.2004 

4220 22.07.2002 06.08.2002 08.01.2004 14.01.2004 

4234 02.08.2002 14.08.2002 06.07.2005 17.08.2005 

186 22.02.2003 25.02.2003 15.04.2005 28.06.2005 

190 22.02.2003 25.02.2003 15.04.2005 29.06.2005 

206 26.02.2003 27.02.2003 20.02.2006 24.04.2006 

210 28.02.2003 05.03.2003 13.01.2005 14.02.2005 

548 to 555 30.07.2003 08.08.2003 05.12.2005 25.01.2006 

566 to 570 30.07.2003 08.08.2003 05.12.2005 28.01.2006 

609 31.07.2003 08.08.2003 05.12.2005 28.01.2006 

624 31.07.2003 08.08.2003 05.12.2005 25.01.2006 

763 05.12.2003 05.12.2003 14.07.2005 17.08.2005 

91 to 94 08.04.2004 12.04.2004 13.04.2005 28.06.2005 

103 08.04.2004 12.04.2004 28.02.2006 24.04.2006 

360 01.11.2004 01.11.2004 18.08.2005 05.11.2005 

167 to 168 14.03.2005 15.03.2005 20.01.2006 17.02.2006 

176 &177 14.03.2005 17.03.2005 20.02.20006 14.03.2006 
 
 

 




